January 30, 2004
Supersedes October 15, 2003

BEFORE SUBMITTING YOUR BID
1. Use pen and ink to complete the Bid.
2. Have you signed and completed the Contract Agreement, Offer & Award Forms?

3. As a minimum, the Bidder will submit a Bid Package consisting of the Notice to
Contractors, the completed Acknowledgement of Bid Amendments & Submission of
Bid Bond Validation Number form, the completed Schedule of Items, 2 copies of the
completed Agreement, Offer, & Award form, a Bid Bond or Bid Guarantee, and any
other Certifications or Bid Requirements listed in the Bid Book.

4. Have you included prices for all Bid Items? (“Zero is not considered a bid price.”)
5. Have you included a bid guarantee? Acceptable forms are:

A. Bid Bond on the Department’s prescribed form for 5% of the Bid Amount.
(Or forms that do not contain any significant variations from the Department’s
forms as solely determined by the Department.)

B. Official Bank Check, Cashier’s Check, Certified Check, U.S. Postal Money
Order or Negotiable Certificate of Deposit in the amount stated in the Notice to
Contractors.

6. If the written Bid is to be sent, Federal Express overnight delivery is suggested as the

package is delivered directly to the DOT Headquarters Building in Augusta. Other
means, such as U.S. Postal Services’ Express Mail has proven not to be reliable.

AND FOR FEDERAL AID PROJECTS

7. Have you included your DBE Utilization commitment in the proper amounts and
signed the DBE Certification?

If you need further information regarding Bid preparation, call the DOT Contracts Section
at (207)624-3410.

For complete specifications regarding bidding requirements, refer to Section 102 of the
Maine Department of Transportation, Standard Specifications, Revision December 2002.



January 30, 2004
Supercedes February 11, 2003

NOTICE

The Maine Department of Transportation is attempting to improve the way Bid
Amendments/Addendums are handled, and allow for an electronic downloading of bid
packages from our website, while continuing to maintain a planholders list.

Prospective bidders, subcontractors or suppliers who wish to download a copy of the
bid package and receive a courtesy notification of project specific bid amendments,
must provide an email address to Diane Barnes at the MDOT Contracts mailbox at:
MDOT.contracts@maine.gov. Each bid package will require a separate request.

Additionally, interested parties will be responsible for reviewing and retrieving the Bid
Amendments from our web site, and acknowledging receipt and incorporating those
Bid Amendments in their bids using the Acknowledgement of Bid Amendment Form.

The downloading of bid packages from the MDOT website is not the same as providing an
electronic bid to the Department. Electronic bids must be submitted via
http://www.BIDX.com. For information on electronic bidding contract Rebecca Pooler at
rebecca.pooler@maine.gov.
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NOTICE

For security and other reasons, all Bid Packages which are
mailed, shall be provided in double (one envelope inside the
other) envelopes. The Inner Envelope shall have the following
information provided on it:

Bid Enclosed - Do Not Open

PIN:

Town:

Date of Bid Opening:

Name of Contractor with mailing address and telephone
number:

In Addition to the usual address information, the Outer Envelope
should have written or typed on it:

Double Envelope: Bid Enclosed

PIN:

Town:

Date of Bid Opening:

Name of Contractor:

This should not be much of a change for those of you who
use Federal Express or similar services.

Hand-carried Bids may be in one envelope as before, and should
be marked with the following infrormation:

Bid Enclosed: Do Not Open
PIN:
Town:

Name of Contractor:
October 16,2001



STATE OF MAINE DEPARTMENT OF TRANSPORTATION
Bid Guaranty-Bid Bond Form

KNOW ALL MEN BY THESE PRESENTS THAT

, of the City/Town of and State of
as Principal, and as Surety, a
Corporation duly organized under the laws of the State of and having a usual place of
Business in and hereby held and firmly bound unto the Treasurer of
the State of Maine in the sum of ,for payment which Principal and Surety bind

themselves, their heirs, executers, administrators, successors and assigns, jointly and severally.

The condition of'this obligation is that the Principal has submitted to the Maine Department of
Transportation, hereafter Department, a certain bid, attached hereto and incorporated as a

part herein, to enter into a written contract for the construction of

and if the Department shall accept said bid

and the Principal shall execute and deliver a contractin the form attached hereto (properly
completed in accordance with said bid) and shall furnish bonds for this faithful performance of
said contract, and forithe payment of all persons performing labor or furnishing material in
connection therewith, and shall in all other respects perform the agreement created by the
acceptance of said bid, then this obligation shall be null and void; otherwise it shall remain in full
force, and effect.

Signed and sealed this day of 20

WITNESS: PRINCIPAL:

By

By:

By:

WITNESS SURETY:
By

By:

Name of Local Agency:




NOTICE

Bidders:

Please use the attached “Request for Information” form when
faxing questions and comments concerning specific Contracts
that have been Advertised for Bid. Include additional numbered
pages as required.



State of Maine
Department of Transportation

REQUEST FOR INFORMATION

Date Time
Information Requested: PIN: Town(s):
Request by: Phone: ( )
Bid Date: Fax: ( )

Complete top portion of form and transmit to the number listed in the Notice to Contractors

RFI NO: RFI received:

Response:

Response By: Date:




INSTRUCTIONS FOR PREPARING THE
CONTRACTOR’S DISADVANTAGED BUSINESS
ENTERPRISE UTILIZATION PLAN

The Contractor Shall:

1. Submit a completed Contractor’s Disadvantaged Business
Enterprise Utilization Plan to the Contract’s Engineer by 4:30
P.M. on the Bid day.

2. Extend equal opportunity to MDOT certified DBE firms (as
listed in MDOT’s DBE Directory of Certified Businesses) in the
selection and utilization of Subcontractors and Suppliers.

SPECIFIC INSTRUCTIONS FOR COMPLETING THE FORM:

Insert Contractor name, the name of the person(s) preparing the form, and
that person(s) telephone and fax number.

Provide total Bid price, Federal Project Identification Number, and
location of the Project work.

In the columns, name each DBE firm to be used, provide the Unit or Item
cost of the Work/Product to be provided by the DBE firm, give a brief
description of the Work, and the dollar value of the Work.

If no DBE firm is to be utilized, the Contractor must document the
reason(s) why no DBE firms are being used. Specific supporting evidence
of good faith efforts taken by Contractors to solicit DBE Bidders must be
attached. This evidence, as a minimum, includes phone logs, e-mail
and/or mail DBE solicitation records, and the documented results of these
solicitations.



NOTICE

Disadvantaged Business Enterprise Proposed Utilization

The Apparent Low Bidder must submit the Disadvantaged
Business Enterprise Proposed Utilization form by close of
Business (4:30 P.M.) on Bid day.

The Contractor’s Disadvantaged Business Enterprise Proposed

Utilization Plan form contains additional information that is
required by USDOT.

The Contractor’s Disadvantaged Business Enterprise Proposed
Utilization Plan form must be used.

A copy of the new Contractor’s Disadvantaged Business
Enterprise Proposed Utilization Plan and instructions for
completing it are attached.

Note: Questions about DBE firms, or to obtain a printed copy of
the DBE Directory, contact Equal Opportunity at (207) 624-3066.

MDOTs DBE Directory of Certified firms can also be obtained at
http://www.state.me.us/mdot/humnres/o_equalo/cdwbed _h.htm




CONTRACTOR’S DISADVANTAGED BUSINESS ENTERPRISE
PROPOSED UTILIZATION PLAN

Low Bidder shall furnish completed form to Contracts Section by 4:30 P.M. on Bid Opening day.

TO: MDOT Contracts Section Contractor:
16 State House Station, Prepared by:
Augusta, Me 04333-0016
or Telephone: Fax:

Fax: 207-624-3431

BID PRICE: $§ FEDERAL PROJECT # LOCATION:
TOTAL DBE PARTICIPATION AS A PERCENT OF TOTAL BID PRICE = %
DBE Firm* Unit/Item Cost Unit # Description of work & Actual $
Item Number Value
Total >

If no DBE firm(s) are used, bidder must document efforts made to secure DBE participation and attach
supporting evidence of this effort:

Examples: Bidder relies wholly upon low quote subcontractor section, DBE firm(s) were not low quote.
No DBE firms bid.

*Only DBE firms certified by MDOT prior to bidding can be utilized by Contractor for DBE credit.
Directory of certified DBEs is available on MDOT’s website: www.state.me.us/mdot

Equal Opportunity Use:

Plan received /___/___Verified by: Action:




HAIRE
NEFART MEKT
OF TRANSPORTATION

Office of Human Resources

Equal Opportunity

MAINE DEPARTMENT OF
TRANSPORTATION

Certified Disadvantaged and Women Business Enterprise

DBE DIRECTORY - MINORITY OWNED

WBE DIRECTORY - WOMEN OWNED

WEBSITE FOR DIRECTORY CAN BE FOUND AT:
http://www.state.me.us/mdot/humnres/o_equalo/cdwbed h.htm

It is the responsibility of the Contractor to access the
DBE Directory at this site in order to have the most
current listings.



STATE OF MAINE DEPARTMENT OF TRANSPORTATION
NOTICE TO CONTRACTORS

Sealed Bids addressed to the Maine Department of Transportation, Augusta, Maine 04333 and endorsed on the
wrapper “Bids for excavation, embankment and drainage in the towns of Prospect and Verona” will be received from
contractors at the Reception Desk, Maine DOT Building, Child Street, Augusta, Maine, until 11:00 o’clock A.M.
(prevailing time) on July 21, 2004 , and at that time and place publicly opened and read. Bids will be accepted from
contractors prequalified by the Department of Transportation for Bridge or Highway projects. All other Bids may be
rejected. We now accept electronic bids for those bid packages posted on the bidx.com website. Electronic bids
do not have to be accompanied by paper bids. Please note: the Department will accept a facsimile of the bid
bond: however, the original bid bond must then be received at the MDOT Contract Section within 72 hours of
the bid opening. Until further notice,, dual bids (one paper, one electronic) will be accepted, with the paper copy
taking precedence.

Description: Maine Federal Aid Project No. BR- 7965(510)X , PIN 7965.51

Location: In Waldo County, project is located on US Rte 1 Approach work for the new Prospect/ Verona Bridge.

Outline of Work: Excavation, Embankment and Drainage and other incidental work.

For general information regarding Bidding and Contracting procedures, contact Scott Bickford at (207)624-3410. Our
webpage at http://www.state.me.us/mdot/project/design/homepg.htm contains a copy of the schedule of items, Plan
Holders List, written portions of bid amendments (not drawings), and bid results. For Project-specific information fax
all questions to Project Manager Tom Doe at (207)624-3431. Questions received after 12:00 noon of Monday prior
to bid date will not be answered. Bidders shall not contact any other Departmental staff for clarification of Contract
provisions, and the Department will not be responsible for any interpretations so obtained. Hearing impaired persons
may call the Telecommunication Device for the Deaf at (207)624-3007.

Plans, specifications and bid forms may be seen at the Maine DOT Building in Augusta, Maine and at the Department
of Transportation’s Division Office in Division 2 Ellsworth. They may be purchased from the Department between
the hours of 8:00 am. to 4:30 p.m. by cash, credit card (Visa/Mastercard) or check payable to Treasurer, State of
Maine sent to Maine Department of Transportation, Attn.: Mailroom, 16 State House Station, Augusta, Maine 04333-
0016. They also may be purchased by telephone at (207) 624-3536 between the hours of §:00 a.m. to 4:30 p.m. Full
size plans $86.00 ($92.00 by mail). Half size plans $43.00 ($46.50 by mail), Bid Book $10 (313 by mail), Single

Sheets $2, payment in advance, all non-refundable.

Each Bid must be made upon blank forms provided by the Department and must be accompanied by a bid bond at 5%
of the bid amount or an official bank check, cashier’s check, certified check, certificate of deposit, or United States
postal money order in the amount of $115,000.00 payable to Treasurer, State of Maine as a Bid guarantee. A Contract
Performance Surety Bond and a Contract Payment Surety Bond, each in the amount of 100 percent of the Contract
price, will be required of the successful Bidder.

This Contract is subject to all applicable Federal Laws. This contract is subject to compliance with the Disadvantaged
Business Enterprise program requirements as set forth by the Maine Department of Transportation.

All work shall be governed by “State of Maine, Department of Transportation, Standard Specifications, Revision of
December 2002", price $10 [$13 by mail], and Standard Details, Revision of December 2002, price $20 [$25 by mail].
Standard Detail updates can be found at http://www.state.me.us/mdot/project/design/homepg.htm

The right is hereby reserved to the MDOT to reject any or all bids.

Augusta, Maine : numu:w
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Prospect / Verona

7965.51

March 17, 2004

Supercedes October 29, 2003

SPECIAL PROVISION 102.7.3
ACKNOWLEDGMENT OF BID AMENDMENTS
&
SUBMISSION OF BID BOND VALIDATION NUMBER (IF APPLICABLE)

With this form, the Bidder acknowledges its responsibility to check for all
Amendments to the Bid Package. For each Project under Advertisement, Amendments are
located at http://www.maine.gov/mdot/comprehensive-list-projects/project-information.php
It is the responsibility of the Bidder to determine if there are Amendments to the Project, to
download them, to incorporate them into their Bid Package, and to reference the Amendment
number and the date on the form below. The Maine DOT will not post Bid Amendments any
later than noon the day before Bid opening without individually notifying all the planholders.

Amendment Number Date

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has
received all of the above referenced Amendments to the Bid Package.

CONTRACTOR

Date Signature of authorized representative

(Name and Title Printed)
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MAINE DEPARTMENT OF TRANSPORTATION

BID

DATE OF OPENING : CALL ORDER
CONTRACT ID : 007965.51
PROJECTS

BR-7965(510) X

COUNTY : WALDO



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 1
DATE : 040616
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 007965.51 PROJECT (S) : BR-7965(510)X
CONTRACTOR
LINE | ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY el B
| | AND UNITS | DOLLARS CTS | DOLLARS |CTS
SECTION 0001 BRIDGE ITEMS
|107.51 PROSECUTION OF | | |
0010 |WORK - INITIAL SCHEDULE |LUMP | LUMP |
| | | | |
[107.52 PROSECUTION OF | | |
0020 |WORK - MONTHLY UPDATE | 16.000| |
| |EA | | |
[201.11 CLEARING | | |
0030 | 6.000] | |
| |AC | | |
|203.211 PRESPLITTING | | |
0040 | ROCK | 23300.000| |
| | LF | | |
|203.22 UNCLASSIFIED | | |
0050 | EXCAVATION | 158000.000 | |
| |CY | | I
|203.25 GRANULAR BORROW | | |
0060 | | 88.000 | | |
| |CY | | |
[211.40 NEW DITCH | | |
0070 | EXCAVATION | 260.000 | |
| | LF | | |
|304.08 AGGREGATE BASE | | |
0080 | COURSE - SCREENED | 77.000 | |
| |CY | | |
|304.10 AGGREGATE SUBBASE | | |
0090 | COURSE - GRAVEL | 5200.000 | |
| |CY | | |
|403.207 HOT MIX ASPHALT | | |
0100(/19.0 MM HMA | 600.000| |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 2

DATE: 040616
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 007965.51 PROJECT (S) : BR-7965(510) X
CONTRACTOR
LINE | ITEM | APPROX. |  UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY e e EEE LT P e
| |  AND UNITS | DOLLARS | CTS | DOLLARS |CTS

|403.209 HOT MIX ASPHALT | | | |
0110]9.5 MM HMA (SIDEWALKS, | 33.000] | |

|DRIVES, INCIDENT ALS) | T | | |

|510.10 SPECIAL | | | | |
0120 |DETOUR 34 FT. ROADWAY WIDTH |LUMP | LUMP

|VEHICULAR & PEDESTRIAN | | | |
| TRAFFIC NOT SEPARATED | | | |
[|603.15 12 INCH CULVERT | | | |
0130 |PIPE OPTION I | 28.000| | |

|603.16 15 INCH CULVERT | | | |
0140 |PIPE OPTION I | 96.000| | |

[603.179 18 INCH CULVERT | | | |
0150 |PIPE OPTION III | 164.000] | |

[1603.19 24 INCH CULVERT | | | |
0160 |PIPE OPTION I | 122.000] | |

[1603.199 24 INCH CULVERT | | | |
0170 | PIPE OPTION III | 64.000| | |

[603.20 30 INCH CULVERT | | | |
0180 |PIPE OPTION I | 48.000 | | |

|604.072 CATCH BASIN TYPE | | | |
0190 |Al1-C | 1.000| | |

|604.09 CATCH BASIN TYPE | | | |
0200|B1 | 1.000] | | |

|604.161 ALTERING CATCH | | | |
0210 |BASIN | 2.000] | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 3

DATE: 040616
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 007965.51 PROJECT (S) : BR-7965(510) X
CONTRACTOR
LINE | ITEM | APPROX. |  UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY e e EEE LT P e
| |  AND UNITS | DOLLARS | CTS | DOLLARS |CTS

1609.34 CURB TYPE 5 | | | |
0220 | 534.000] | | |

|609.35 CURB TYPE 5 - | | | | |
0230 | CIRCULAR | 9.000| | |

[610.18 STONE DITCH | | | |
0250 | PROTECTION | 710.000 | | |

[|618.1301 SEEDING METHOD | | | |
0270 |INUMBER 1 - PLAN QUANTITY | 1.000| | |

|618.1401 SEEDING METHOD | | | |
0280 |[NUMBER 2 - PLAN QUANTITY | 38.000 | | |

[618.1411 SEEDING METHOD | | | |
0290 INUMBER 3 - PLAN MEASURE | 81.000| | |

1619.1201 MULCH - PLAN | | | |
0300 |QUANTITY | 130.000] | |

[619.1401 EROSION CONTROL | | | |
0310 |MIX | 240.000| | |

[|620.58 EROSION CONTROL | | | |
0320 | GEOTEXTILE | 960.000| | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 4

DATE: 040616
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 007965.51 PROJECT (S) : BR-7965(510) X
CONTRACTOR
LINE | ITEM | APPROX. |  UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY e e EEE LT P e
| |  AND UNITS | DOLLARS | CTS | DOLLARS |CTS

[629.05 HAND LABOR, | | | | |
0330 | STRAIGHT TIME | 40.000| | |

|631.12 ALL PURPOSE | | | |
0340 | EXCAVATOR (INCLUDING | 40.000| | |
| OPERATOR) | HR | | | |
|631.172 TRUCK - LARGE | | | |
0350| (INCLUDING OPERATOR) | 40.000 | | |

[631.22 FRONT END LOADER | | | |
0360 | (INCLUDING OPERATOR) | 40.000 | | |

|637.071 DUST CONTROL | | | |
0380 | LUMP | LUMP | |

[639.18 FIELD OFFICE TYPE | | | |
03901A | 1.000| | |

[652.39 WORK ZONE TRAFFIC | | | |
0400 | CONTROL | LUMP | LUMP | |

|656.75 TEMPORARY SOIL | | | |
0410 |EROSION AND WATER | LUMP | LUMP | |
| POLLUTION CONTROL | | | | |

|660.21 ON-THE-JOB | | | | |
0430 | TRAINING (BID) | 4000.0001 | | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 5

DATE: 040616
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 007965.51 PROJECT (S) : BR-7965(510) X
CONTRACTOR
LINE | ITEM | APPROX. |  UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY e e EEE LT P e
| |  AND UNITS | DOLLARS | CTS | DOLLARS |CTS



CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at Child Street, Augusta, Maine,
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and

a corporation or other legal entity organized under the laws of the State of Maine, with its

principal place of business located at

The Department and the Contractor, in consideration of the mutual promises set forth in this
Agreement (the “Contract”), hereby agree as follows:

A.

The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract
including Extra Work in conformity with the Contract, PIN No. 7965.51

, for the Excavation, Embankment and Drainage in the towns of Prospect and
Verona, County of Waldo, Maine. The Work includes construction, maintenance
during construction, warranty as provided in the Contract, and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment,
tools supplies, permanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

Time.

The Contractor agrees to complete all Work, except warranty work, on or before May
15, 2006. Further, the Department may deduct from moneys otherwise due the
Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections
107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002.

Price.



F.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount
of this offer is

$ Performance Bond and Payment Bond each being
100% of the amount of this Contract.

Contract.

This Contract, which may be amended, modified, or supplemented in writing only,
consists of the Contract documents as defined in the Plans, Standard Specifications,
Revision of December 2002, Standard Details Revision of December 2002 as updated
through advertisement, Supplemental Specifications, Special Provisions, Contract
Agreement; and Contract Bonds. It is agreed and understood that this Contract will be
governed by the documents listed above.

Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or
set forth in the Bid and the Bid Documents, including those in Appendix A to
Division 100 of the Standard Specifications Revision of December 2002 (Federal
Contract Provisions Supplement), and the Contract are still complete and accurate
as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this

Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.

Offer.



The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications Revision of December 2002, Standard Details Revision of December
2002 as updated through advertisement, Supplemental Specifications, Special
Provisions, Contract Agreement; and Contract Bonds contained herein for construction
of:

PIN.NO. 7965.51 Prospect / Verona, Excavation, Embankment and Drainage,
State of Maine, on which bids will be received until the time specified in the “Notice to
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the
materials, tools, equipment and labor to construct the whole of the Work in strict
accordance with the terms and conditions of this Contract at the unit prices in the
attached “Schedule of Items”.

The Offeror agrees to perform the work required at the price specified above and in
accordance with the bids provided in the attached “Schedule of Items” in strict
accordance with the terms of this solicitation, and to provide the appropriate insurance
and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First: To do any extra work, not covered by the attached “Schedule of Items”, which
may be ordered by the Resident, and to accept as full compensation the amount
determined upon a “Force Account” basis as provided in the Standard Specifications,
Revision of December 2002, and as addressed in the contract documents.

Second: That the bid bond at 5% of the bid amount or the official bank check,
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work on the date specified in the Engineer’s “Notice to
Commence Work™ as stated in Section 107.2 of the Standard Specifications Revision
of December 2002 and complete the Work within the time limits given in the Special
Provisions of this Contract.

Fourth: The Contractor will be bound to the Disadvantaged Business Enterprise (DBE)
Requirements contained in the attached Notice (Additional Instructions to Bidders) and
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan
by 4:30pm on the day of bid opening to the Contracts Engineer.

Fifth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.



Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Department.

IN WITNESS WHEREOQF, the Contractor, for itself, its successors and assigns, hereby
execute two duplicate originals of this Agreement and thereby binds itself to all covenants,
terms, and obligations contained in the Contract Documents.

Date

Witness

G. Award.

Your offer is hereby accepted.

documents referenced herein.

Date

Witness

CONTRACTOR

(Signature of Legally Authorized Representative
of the Contractor)

(Name and Title Printed)

This award consummates the Contract, and the

MAINE DEPARTMENT OF TRANSPORTATION

By: David A. Cole, Commissioner



CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at Child Street, Augusta, Maine,
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and

a corporation or other legal entity organized under the laws of the State of Maine, with its

principal place of business located at

The Department and the Contractor, in consideration of the mutual promises set forth in this
Agreement (the “Contract”), hereby agree as follows:

A.

The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract
including Extra Work in conformity with the Contract, PIN No. 7965.51

, for the Excavation, Embankment and Drainage in the towns of Prospect and
Verona, County of Waldo, Maine. The Work includes construction, maintenance
during construction, warranty as provided in the Contract, and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment,
tools supplies, permanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

Time.

The Contractor agrees to complete all Work, except warranty work, on or before May
15, 2006. Further, the Department may deduct from moneys otherwise due the
Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections
107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002.

Price.



F.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount
of this offer is

$ Performance Bond and Payment Bond each being
100% of the amount of this Contract.

Contract.

This Contract, which may be amended, modified, or supplemented in writing only,
consists of the Contract documents as defined in the Plans, Standard Specifications,
Revision of December 2002, Standard Details Revision of December 2002 as updated
through advertisement, Supplemental Specifications, Special Provisions, Contract
Agreement; and Contract Bonds. It is agreed and understood that this Contract will be
governed by the documents listed above.

Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or
set forth in the Bid and the Bid Documents, including those in Appendix A to
Division 100 of the Standard Specifications Revision of December 2002 (Federal
Contract Provisions Supplement), and the Contract are still complete and accurate
as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this

Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.

Offer.



The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications Revision of December 2002, Standard Details Revision of December
2002 as updated through advertisement, Supplemental Specifications, Special
Provisions, Contract Agreement; and Contract Bonds contained herein for construction
of:

PIN.NO. 7965.51 Prospect / Verona, Excavation, Embankment and Drainage,
State of Maine, on which bids will be received until the time specified in the “Notice to
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the
materials, tools, equipment and labor to construct the whole of the Work in strict
accordance with the terms and conditions of this Contract at the unit prices in the
attached “Schedule of Items”.

The Offeror agrees to perform the work required at the price specified above and in
accordance with the bids provided in the attached “Schedule of Items” in strict
accordance with the terms of this solicitation, and to provide the appropriate insurance
and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First: To do any extra work, not covered by the attached “Schedule of Items”, which
may be ordered by the Resident, and to accept as full compensation the amount
determined upon a “Force Account” basis as provided in the Standard Specifications,
Revision of December 2002, and as addressed in the contract documents.

Second: That the bid bond at 5% of the bid amount or the official bank check,
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work on the date specified in the Engineer’s “Notice to
Commence Work™ as stated in Section 107.2 of the Standard Specifications Revision
of December 2002 and complete the Work within the time limits given in the Special
Provisions of this Contract.

Fourth: The Contractor will be bound to the Disadvantaged Business Enterprise (DBE)
Requirements contained in the attached Notice (Additional Instructions to Bidders) and
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan
by 4:30pm on the day of bid opening to the Contracts Engineer.

Fifth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.



Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Department.

IN WITNESS WHEREOQF, the Contractor, for itself, its successors and assigns, hereby
execute two duplicate originals of this Agreement and thereby binds itself to all covenants,
terms, and obligations contained in the Contract Documents.

Date

Witness

G. Award.

Your offer is hereby accepted.

documents referenced herein.

Date

Witness

CONTRACTOR

(Signature of Legally Authorized Representative
of the Contractor)

(Name and Title Printed)

This award consummates the Contract, and the

MAINE DEPARTMENT OF TRANSPORTATION

By: David A. Cole, Commissioner



CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,

acting through and by its Department of Transportation (Department), an agency of state

government with its principal administrative offices located at Child Street Augusta, Maine,

with a mailing address at 16 State House Station, AMine 04333-0016, and
(Name of the firm bidding e joly)

a corporation or other legal entity organized under the lawy of thg

principal place of business located at

State of Maine, with its

ted in the Contract
1224.00

, for
in the
, County of

The Contractor sHall_b€ responsible for furnishing all supervision, labor, equipment,
tools suppligs, pgrmanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

B. Time.

The Contractor agrees to complete all Work, except warranty work, on or before

November 15, 2003. Further, the Department may deduct from moneys otherwise
due the Contractor, not as a penalty, but as Liquidated Damages in accordance with
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002.




F.

Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount

of this offer is Place bid here in alphabetical form such as One Hundred and
Two dollars and 10 cents)
$ (repeat bid here in numerical terms, such as $102.’l/0) \ Performance

Bond and Payment Bond each being 100% of the amount\of this C

tract.

Contract.

Division 10 the Standard Specifications Revision of December 2002 (Federal
Contract Provisions Supplement), and the Contract are still complete and accurate
as of the date of this Agreement.

o=

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this

Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.

Offer.



The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications, Revision of December 2002, Standard Details Revision of December
2002, Supplemental Specifications, Special Provisions, Contract Agreement; and
Contract Bonds contained herein for construction of:

PIN 1234.00 West Eastport, Hot Mix Asphalt Overlay y

State of Maine, on which bids will be received until the time speCified in the “Notice to
Contractors” do(es) hereby bid and offer to enter into thi { to supply all the
materials, tools, equipment and labor to construct the Work in strict
accordance with the terms and conditions of A e unit prices in the
attached “Schedule of Items”.

The Offeror agrees to perform bove and in
accordance with the bid of Items” in strict
accordance with the te igteynsurance
and bonds if thig

First) &\ attqched “Séhedule of Items”, which
may and tq \acoepy asy full compensation the amount
determined upon '\ bagsis s\ pryvided in the Standard Specifications,

Second: That i 3 of the bid amount or the official bank check, cashier’s
check, certificate of d¢ppsifor U S. Postal Money Order in the amount given in the
“Notice to Caqntractgfs”, payable to the Treasurer of the State of Maine and
accompanying this=Bid, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work on the date specified in the Engineer’s “Notice to
Commence Work™ as stated in Section 107.2 of the Standard Specifications Revision of
2002 and complete the Work within the time limits given in the Special Provisions of
this Contract.

Fourth: The Contractor will be bound to the Disadvantaged Business Enterprise (DBE)
Requirements contained in the attached Notice (Additional Instructions to Bidders) and
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan by
4:30pm on the day ofbid opening to the Contracts Engineer.

Fifth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.



Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the De

IN WITNESS WHEREOF, the Contractor, for itself, \its ‘success nd assigns, hereby
execute two duplicate originals of this Agreement and thereby binds\itself to”all covenants,
terms, and obligations contained in the Contragt Documexts

ANRNAN

Sien Here)
Date ‘\ enytive of Legally\ Autherizdd\Representative
Kontractor)
(Witness Print Namg

Wine and Title Prlnted)

G. Award.

Your offer is hereb¥ accepted. = This award consummates the Contract, and the
documents referenced herein.

MAINE DEPARTMENT OF TRANSPORTATION

Date By: David A. Cole, Commissioner

(Witness)



BOND #

CONTRACT PERFORMANCE BOND
(Surety Company Form)

KNOW ALL MEN BY THESE PRESENTS: That

and the State of , as principal,
AN et e et e aea ey
a corporation duly organized under the laws of the State of ....................... and having a
USUAL Place OF DUSINESS ....eovuiieiiiiiiit ettt ettt st ease s ,

as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum
of and 00/100 Dollars ($ ),
to be paid said Treasurer of the State of Maine or his successors in office, for which

payment well and truly to be made, Principal and Surety bind themselves, their heirs,
executors and administrators, successors and assigns, jointly and severally by these
presents.

The condition of this obligation is such that if the Principal designated as Contractor in
the Contract to construct Project Number in the Municipality of

promptly and faithfully performs the Contract, then this
obligation shall be null and void; otherwise it shall remain in full force and effect.

The Surety hereby waives notice of any alteration or extension of time made by the State
of Maine.

Signed and sealed this .................cocceeenn. day of oo, ,20......
WITNESSES: SIGNATURES:
CONTRACTOR:
STGNALUTE. ...t eereeiies eerte et e st e e et esate e bt e e abeebeeeatn e e eeenaeeseesnseeseennns
Print Name Legibly ......c.cccoceeiiiiinnnnn. Print Name Legibly ..........ccccooiiiiniiiniins
SURETY:
SIZNATUIE ..veeeviieiiiieeie et erteeri teerie et e e eerteeeaseeessseeessseeesseeensseessseenseeennseeans
Print Name Legibly ......cccccovvevvniininenee. Print Name Legibly ......ccccoceviinvniininnennne.
SURETY ADDRESS: NAME OF LOCAL AGENCY:
.................................................................. ADDRESS ..o,
TELEPHONE. ...t et et ettt et ettt ettt s sae e

vil



BOND #

CONTRACT PAYMENT BOND
(Surety Company Form)

KNOW ALL MEN BY THESE PRESENTS: That

and the State of , as principal,
AN, ¢ ettt ettt h bt et h e bttt b e bt et s aee b et
a corporation duly organized under the laws of the State of .......................... and having a
usual place Of DUSINESS TN .oc.veeiiiiiieiiiet e ettt e aeaae sy

as Surety, are held and firmly bound unto the Treasurer of the State of Maine for the use
and Dbenefit of claimants as herein below defined, in the sum of
and 00/100 Dollars ($ )
for the payment whereof Principal and Surety bind themselves, their heirs, executors and
administrators, successors and assigns, jointly and severally by these presents.

The condition of this obligation is such that if the Principal designated as Contractor in
the Contract to construct Project Number in the Municipality of
promptly satisfies all claims and demands incurred for all

labor and material, used or required by him in connection with the work contemplated by
said Contract, and fully reimburses the obligee for all outlay and expense which the
obligee may incur in making good any default of said Principal, then this obligation shall
be null and void; otherwise it shall remain in full force and effect.

A claimant is defined as one having a direct contract with the Principal or with a
Subcontractor of the Principal for labor, material or both, used or reasonably required for
use in the performance of the contract.

Signed and sealed this ............ccceuvrennenee. day of e, ,20 ...
WITNESS: SIGNATURES:
CONTRACTOR:
STGNALUTE. ... .o eries eeete e e ee et et e et e e bt esateebeesabe e bt e sabeeseesnbeeseeennas
Print Name Legibly ......c.cccocoeenveniicin. Print Name Legibly ........ccoccoiiiiiiiniinnnn
SURETY:
STGNATUTE....eeiiiie et ercteesies eere s etteeateeeebeeessseeessseeesseeensaeesnseeesnseeeanseesnnne
Print Name Legibly ......cccccovveviniinnnnnee. Print Name Legibly .....c.cccoovniniiniinininnne
SURETY ADDRESS: NAME OF LOCAL AGENCY:
.................................................................. ADDRESS ...
TELEPHONE .......cccooiiiiiiiiiieeee,



General Decision Number ME030009 06/13/2003 ME9
Superseded General Decision No. ME020009
State: Maine

Construction Type:
HIGHWAY

County(ies) :

AROOSTOOK KNOX SAGADAHOC
FRANKLIN LINCOLN SOMERSET
HANCOCK OXFORD WALDO
KENNEBEC PISCATAQUIS YORK

HIGHWAY CONSTRUCTION PROJECTS excluding major bridging (for
example: bascule, suspension and spandrel arch bridges; those
bridging waters presently navigating or to be navigatable; and
those involving marine construction in any degree); tunnels,
building structures in rest area projects and railroad
construction.

Modification Number Publication Date

0 06/13/2003
COUNTY (ies) :
AROOSTOOK KNOX SAGADAHOC
FRANKLIN LINCOLN SOMERSET
HANCOCK OXFORD WALDO
KENNEBEC PISCATAQUIS YORK

ENGIO004V 04/01/2003

Rates Fringes

POWER EQUIPMENT OPERATORS:

Pavers 16.51 6.00

Rollers 16.51 6.00
SUME4024A 10/24/2000

Rates Fringes

CARPENTERS 11.60 1.51
IRONWORKERS

Structural 12.03 1.58
LABORERS

Drillers 10.00 2.50
Flaggers 6.00

Guardrail Installers 7.92

Landscape 7.87 .16
Line Stripper 8.69 .23
Pipelayers 9.21 2.31
Rakers 9.00 1.51
Sign Erectors 10.00

Unskilled 8.66 1.38
Wheelman 8.50 .43
POWER EQUIPMENT OPERATORS

Backhoes 11.87 2.05
Bulldozers 12.33 2.88

http://davisbacon.ntis.gov/search/current/me9.dvb
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Cranes 14.06 1.75
Excavators 12.38 2.48
Graders 13.06 3.73
Loaders 11.41 2.87
Mechanics 13.18 2.57
TRUCK DRIVERS
Dump 9.35 3.10
Tri axle 8.70 1.18
Two axle 8.56 2.19
WELDERS - Receive rate prescribed for craft performing operation

to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29 CFR 5.5(a) (1) (ii1)) .

In the listing above, the "SU" designation means that rates
listed under that identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a

position on a wage determination matter

* a conformance (additional classification and rate)
ruling

*

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal

process described here, initial contact should be with the Branch

of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U. S. Department of Labor

200 Constitution Avenue, N. W.

Washington, D. C. 20210

2.) If the answer to the question in 1.) is yes, then an

interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator

http://davisbacon.ntis.gov/search/current/me9.dvb
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(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N. W.
Washington, D. C. 20210

The request should be accompanied by a full statement of the

interested party's position and by any information (wage payment
data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative Review
Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board

U. S. Department of Labor

200 Constitution Avenue, N. W.
Washington, D. C. 20210

4.) All decisions by the Administrative Review Board are final.
END OF GENERAL DECISION

http://davisbacon.ntis.gov/search/current/me9.dvb 6/14/2004



| Project No. BR-7965(510)X
SPECIAL PROVISION
CONSTRUCTION AREA

A Construction Area located in the Towns of Prospect -Verona has been established by the Maine Department
of Transportation in accordance with provisions of Title 29, Section 1703, Maine Revised Statutes Annotated.

(a) The section of highway under construction beginning Sta. 357+00 to Sta. 395+00 of the
construction center line, plus approaches.

(b) (Route US 1) from Sta. 357+00 to Sta. 395+00 of the construction center line, plus
approaches.

The State Department of Transportation or the State’s Engineer may issue permits for stated periods of time for
moving construction equipment without loads, low-bed trailers with overloads, over-height, over-width or over-
length equipment or materials over all State maintained sections described in the “Construction Area” above and
in addition may issue permits for stated periods of time for moving overweight vehicles and loads over the
section described in (a) above. The right to revoke such a permit at any time is reserved by the State Department
of Transportation and the issuance of such permits shall be subject to any Special Provisions or Supplemental
Specifications written for this project.

A Temporary Permit for each move may be issued by the State Department of Transportation or the State’s
Engineer for moving Contractor’s construction equipment used on the project which exceeds the legal limits
(shovels, bulldozers, etc.) to sources of construction material over highways maintained by the State reasonably
within the area of the project.

The Municipal Officers for the Towns of Prospect and Verona agreed that a permit will be issued to the
Contractor for the purpose of hauling loads in excess of the limits as specified in Title 29, Maine Revised
Statues Annotated, on the town ways as described in the “Construction Area” and that single move permits will
be issued for moving Contractor’s construction equipment used on the project which exceeds the legal limits
(shovels, bulldozers, etc.) to sources of construction material over town ways reasonably within the area of the
project.

In the event it is necessary to transport gravel, borrow, or other construction material in legally registered
vehicles carrying legal loads over town ways, a Contractor’s Bond of not more than Nine Thousand ($9,000.00)
per kilometer of traveled length may be required by the town, the exact amount of said bond to be determined
prior to use of any town way.

The maximum speed limits for trucks on any town way will be forty (40) km per hour [25 mph], unless a higher
legal limit 1s specifically agreed upon in writing by the Municipal Officers concerned.




" Scale in Miles




February 7, 1996
Supersedes
May 8, 1995

SPECIAL PROVISION
CONSTRUCTION AREA

Title 29A, M.R.S.A., Subsection 2383. Overlimit movement permits

1.

Overlimit movement permits issued by State. The Secretary of State, acting under guidelines
and advice of the Commissioner of Transportation, may gant permits to move non-divisible
objects having a length, width, height or weight greater than specified in this Title over a way
or bridge maintained by the Department of Transportation.

Permit Fee. The Secretary of State, with the advice of the Commissioner of Transportation,
may set the fee for these permits, at not less than $3, nor more than $15, based on weight,
height, length and width.

County and municipal permits. A permit may be granted, for a reasonable fee, by county
commissioners or municipal officers for travel over a way or bridge maintained by that county
or municipality.

Permits for weight. A vehicle granted a permit for excess weight must first be registered for
the maximum gross vehicle weight allowed for that vehicle.

Special mobile equipment. The Secretary of State may grant a permit, for no more than one
year, to move pneumatic-tire equipment under its own power, including Class A and Class B
special mobile equipment, over ways and bridges maintained by the Department of
Transportation. The fee for that permit is $15 for each 30-day period.

Scope of permit. A permit is limited to the particular vehicle or object to be moved and
particular ways and bridges.

Construction permits. A permit for a stated period of time may be issued for loads and
equipment employed on public way construction projects, United States Government projects
or construction of private ways, when within construction areas established by the Department
of Transportation. The Permit:

A.  Must be procured from the municipal officers for a construction area within that
municipality;
B. May require the Contractor to be responsible for damage to ways used in the
construction areas and ma provide for:
(1) Withholding by the agency contraction the work of final payment under contract;
or
(2) The furnishing of a bond by the Contractor to guarantee suitable repair or payment
damages.
C.  May be granted by the Department of Transportation or by the state engineer in charge
of the construction contract; and
D. For construction areas, carries no fee and does not come within the scope of this
section.

Gross vehicle weight permits. The following may grant permits to operate a vehicle having a
gross vehicle weight exceeding the prescribed limit:

1 of 2



10.

February 7, 1996
Supersedes
May 8, 1995

A. The Secretary of State, with the consent of the Department of Transportation, for state
and state aid highways and bridges within city or compact village limits;

B. Municipal officers, for all other ways and bridges within that city and compact village
limits; and

C. The county commissioners, for county roads and bridges located in unorganized territory.

Pilot vehicles and state police escorts. Pilot vehicles required by a permit must be equipped
with warning lights and signs as required by the Secretary of State with the advice of the
Department of Transportation.

Warning lights may only be operated and lettering on the signs may only be visible on a pilot
vehicle while it is escorting on a public way a vehicle with a permit.

The Secretary of State shall require a State Police escort for a single vehicle or a combination
of vehicles of 125 feet or more in length or 16 feet or more in width. The Secretary of State,
with the advice of the Commissioner of Transportation, may require vehicles of lesser
dimensions to be escorted by the State Police.

The Bureau of State Police shall establish a fee for State Police escorts.
All fees collected must be used to defray the cost of services provided.

With the advice of the Commissioner of Transportation and the Chief of the State Police, the
Secretary of State shall establish rules for the operation for the operation of pilot vehicles.

Taxes paid. A permit for a mobile home may not be granted unless the applicant provides
reasonable assurance that all property taxes, sewage disposal charges and drain and sewer
assessments applicable to the mobile home, including those for the current tax year, have been
paid or that the mobile home is exempt from those taxes.

1993, c. 683, § S-2, eff. January 1, 1995.

Historical and Statutory Notes

Derivation:
Laws 1977,¢.73,§ 5.
Laws 1981, c. 413.
R.S. 1954, ¢.22 § 98 Laws 1985, c. 225,§ 1
Laws 1955, c. 389 Laws 1987. c. 52.
Laws 1967, c. 3. Laws 1987, 781, § 3.
Laws 1971, ¢. 593, § 22. Laws 1989, c. 866, § B-13.
Laws 1973, c. 213. Laws 1991, c. 388, § 8.
Laws 1975, c. 130, § Laws 1993, c. 683, § A-1.
Laws 1975,¢.319,§ 2 . Former 29 M.R.S.A. § 2382.

Cross Reference
Collection by Secretary of State, See 29-A
M.R.S.A. § 154.

20f2



May 19, 2004
Supersedes April 26, 2004

SPECIAL PROVISION

(Consolidated Special Provisions)

SPECIAL PROVISION SECTION 101
CONTRACT INTERPRETATION

101.2 Definitions - Closeout Documentation

Replace the sentence “A letter stating the amount. . ... DBE goals.” with “DBE Goal Attainment
Verification Form”

SPECIAL PROVISION SECTION 102
DELIVERY OF BIDS

(Location and Time)

102.7.1 Location and Time Add the following sentence “As a minimum, the Bidder will submit
a Bid Package consisting of the Notice to Contractors, the completed Acknowledgement of
Bid Amendments & Submission of Bid Bond Validation Number form, the completed
Schedule of Items, 2 copies of the completed Agreement, Offer, & Award form, a Bid Bond
or Bid Guarantee, and any other Certifications or Bid Requirements listed in the Bid Book.”

SPECIAL PROVISION SECTION 103
AWARD AND CONTRACTING

103.3.1 Notice and Information Gathering Change the first paragraph to read as follows:
“After Bid Opening and as a condition for Award of a Contract, the Department may require
an Apparent Successful Bidder to demonstrate to the Department’s satisfaction that the Bidder
is responsible and qualified to perform the Work.”

SPECIAL PROVISION SECTION 104
GENERAL RIGHTS AND RESPONSIBILITIES

Delete the entire Section 104.5.9 and replace with the following:

104.5.9 Landscape Subcontractors The Contractor shall retain only Landscape
Subcontractors that are certified by the Department’s Environmental Office Landscape Unit.

Page 1 of 15



May 19, 2004
Supersedes April 26, 2004

SPECIAL PROVISION SECTION 105
GENERAL SCOPE OF WORK

Delete the entire Section 105.6 and replace with the following:

105.6.1 Department Provided Services The Department will provide the Contractor with the
description and coordinates of vertical and horizontal control points, set by the Department,
within the Project Limits, for full construction Projects and other Projects where survey control
is necessary. For Projects of 1,500 feet in length, or less: The Department will provide three
points. For Projects between 1,500 and 5,000 feet in length: The Department will provide
one set of two points at each end of the Project. For Projects in excess of 5,000 feet in length,
the Department will provide one set of two points at each end of the Project, plus one
additional set of two points for each mile of Project length. For non-full construction Projects
and other Projects where survey control is not necessary, the Department will not set any
control points and, therefore, will not provide description and coordinates of any control
points. Upon request of the Contractor, the Department will provide the Department’s survey
data management software and Survey Manual to the Contractor, or its survey Subcontractor,
for the exclusive use on the Department’s Projects.

105.6.2 Contractor Provided Services Utilizing the survey information and points provided by
the Department, described in Subsection 105.6.1, Department Provided Services, the
Contractor shall provide all additional survey layout necessary to complete the Work. This
may include, but not be limited to, reestablishing all points provided by the Department,
establishing additional control points, running axis lines, providing layout and maintenance of all
other lines, grades, or points, and survey quality control to ensure conformance with the
Contract. The Contractor is also responsible for providing construction centerline, or close
reference points, for all Utility Facilities relocations and adjustments as necessary to complete
the Work. When the Work is to connect with existing Structures, the Contractor shall verify all
dimensions before proceeding with the Work. The Contractor shall employ or retain
competent engineering and/or surveying personnel to fulfill these responsibilities.

The Contractor must notify the Department of any errors or inconsistencies regarding the data
and layout provided by the Department as provided by Section 104.3.3 - Duty to Notify
Department If Ambiguities Discovered.

105.6.2.1 Survey Quality Control The Contractor is responsible for all construction survey
quality control. Construction survey quality control is generally defined as, first, performing
initial field survey layout of the Work and, second, performing an independent check of the
initial layout using independent survey data to assure the accuracy of the initial layout; additional
iterations of checks may be required if significant discrepancies are discovered in this process.
Construction survey layout quality control also requires written documentation of the layout
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May 19, 2004
Supersedes April 26, 2004

process such that the process can be followed and repeated, if necessary, by an independent
survey crew.

105.6.3 Survey Quality Assurance It is the Department’s prerogative to perform construction
survey quality assurance. Construction survey quality assurance may, or may not, be
performed by the Department. Construction survey quality assurance is generally defined as an
independent check of the construction survey quality control. The construction survey quality
assurance process may involve physically checking the Contractor’s construction survey layout
using ndependent survey data, or may simply involve reviewing the construction survey quality
control written documentation. If the Department elects to physically check the Contractor’s
survey layout, the Contractor’s designated surveyor may be required to be present. The
Department will provide a minimum notice of 48 hours to the Contractor, whenever possible, if
the Contractor’s designated surveyor’s presence is required. Any errors discovered through
the quality assurance process shall be corrected by the Contractor, at no additional cost to the
Department.

105.6.4 Boundary Markers The Contractor shall preserve and protect from damage all
monuments or other points that mark the boundaries of the Right-of-Way or abutting parcels
that are outside the area hat must be disturbed to perform the Work. The Contractor
indemnifies and holds harmless the Department from all claims to reestablish the former location
of all such monuments or points including claims arising from 14 MRSA § 7554-A. For a
related provision, see Section 104.3.11 - Responsibility for Property of Others.

SPECIAL PROVISION SECTION 106
QUALITY

106.6 Acceptance Add the following to paragraph 1 of A: “This includes Sections 401 - Hot
Mix Asphalt, 402 - Pavement Smoothness, and 502 - Structural Concrete - Method A - Air
Content.”

Add the following to the beginning of paragraph 3 of A: “For pay factors based on Quality
Level Analysis, and”

SPECIAL PROVISION SECTION 107
TIME

107.3.1 General Add the following: “If a Holiday occurs on a Sunday, the following Monday
shall be considered a Holiday. Sunday or Holiday work must be approved by the Department,
except that the Contractor may work on Martin Luther King Day, President’s Day, Patriot’s
Day, the Friday after Thanksgiving, and Columbus Day without the Department’s approval.”

Page 3 of 15



May 19, 2004
Supersedes April 26, 2004

SPECIAL PROVISION SECTION 108
PAYMENT

108.4 Payment for Materials Obtained and Stored First paragraph, second sentence, delete
the words “...Delivered on or near the Work site at acceptable storage places.”

SPECIAL PROVISION SECTION 109
CHANGES

109.1.1 Changes Permitted Add the following to the end of the paragraph: “There will be no
adjustment to Contract Time due to an increase or decrease in quantities, compared to those
estimated, except as addressed through Contract Modification(s).”

109.1.2 Substantial Changes to Major Items Add the following to the end of the paragraph:
“Contract Time adjustments may be made for substantial changes to Major Items when the
change affects the Critical Path, as determined by the Department”

109.4.4 Investigation / Adjustment In the third sentence, delete the words “subsections (A) -
(E)”

109.7.2 Basis of Payment Replace with the following: “Equitable Adjustments will be
established by mutual Agreement for compensable items listed in Section 109.7.3-
Compensable Items, based upon Unit or Lump Sum Prices. If Agreement cannot be reached,
the Contractor shall accept payment on a Force Account basis as provided in Section 109.7.5
- Force Account Work, as full and complete compensation for all Work relating to the
Equitable Adjustment.”

109.7.3 Compensable Items Replace with the following: “The Contractor is entitled to
compensation for the following items, with respect to agreed upon Unit or Lump Sum Prices:

1. Labor expenses for non-salaried Workers and salaried foremen.

2. Costs for Materials.

3. A markup on the totals of Items 1 and 2 of this subsection 109.7.3 for home office
overhead and profit of the Contractor, its Subcontractors and suppliers, and any lower

tier Subcontractors or suppliers, with no mark-ups on mark-ups.

4. Cost for Equipment, based on Blue Book Rates or leased rates, as set forth in Section
109.7.5(C), or the Contractor’s Actual Costs.

5. Costs for extended job-site overhead.
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6. Time.
7. Subcontractor quoted Work, as set forth below in Section 109.7.5 (F).”

109.7.5 Force Account Work

C. Equipment

Paragraph 2, delete sentence 1 which starts; “Equipment leased....”

Paragraph 6, change sentence 2 from “The Contractor may furnish...” to read “If
requested by the Department, the Contractor will produce cost data to assist the
Department in the establishment of such rental rate, including all records that are
relevant to the Actual Costs including rental Receipts, acquisition costs, financing
documents, lease Agreements, and maintenance and operational cost records.”

Add the following paragraph; “Equipment leased by the Contractor for Force Account
Work and actually used on the Project will be paid for at the actual invoice amount
plus 10% markup for administrative costs.”

Add the following section;
“F. Subcontractor Quoted Work When accomplishing Force Account Work that

utilizes Subcontractor quoted Work, the Contractor will be allowed a maximum
markup of 5% for profit and overhead.”

SPECIAL PROVISION SECTION 110
INDEMNIFICATION, BONDING, AND INSURANCE

Delete the entire Section 110.2.3 and replace with the following:

110.2.3 Bonding for Landscape Establishment Period The Contractor shall provide a signed,
valid, and enforceable Performance, Warranty, or Maintenance Bond complying with the
Contract, to the Department at Final Acceptance.

The bond shall be in the full amount for all Pay Items for work pursuant to Sec 621,
Landscape, payable to the “Treasurer - State of Maine,” and on the Department’s forms, on
exact copies thereof, or on forms that do not contain any significant variations from the
Department’s forms as solely determined by the Department.
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The Contractor shall pay all premiums and take all other actions necessary to keep said
bond in effect for the duration of the Landscape Establishment Period described in Special
Provision 621.0036 - Establishment Period. If the Surety becomes financially insolvent, ceases
to be licensed or approved to do business in the State of Maine, or stops operating in the
United States, the Contractor shall file new bonds complying with this Section within 10 Days
of the date the Contractor is notified or becomes aware of such change.

All Bonds shall be procured from a company organized and operating in the United States,
licensed or approved to do business in the State of Maine by the State of Maine Department of
Business Regulation, Bureau of Insurance, and listed on the latest Federal Department of the
Treasury listing for “Companies Holding Certificates of Authority as Acceptable Sureties on
Federal Bonds and as Acceptable Reinsuring Companies.”

By issuing a bond, the Surety agrees to be bound by all terms of the Contract, including
those related to payment, time for performance, quality, warranties, and the Department’s self-
help remedy provided in Section 112.1 - Default to the same extent as if all terms of the
Contract are contained in the bond(s).

Regarding claims related to any obligations covered by the bond, the Surety shall provide,
within 60 Days of Receipt of written notice thereof, full payment of the entire claim or written
notice of all bases upon which it is denying or contesting payment. Failure of the Surety to
provide such notice within the 60-day period constitutes the Surety’s waiver of any right to
deny or contest payment and the Surety’s acknowledgment that the claim is valid and
undisputed.

SPECIAL PROVISION SECTION 401
HOT MIX ASPHALT PAVEMENT

401.18 Quality Control Method A & B Make the following change to paragraph a. QCP
Administrator; in the final sentence, change “...certified as a Plant Technician or Paving
Inspector...” to “...certified as a Quality Assurance Technologist...”

401.201 Method A Under a. Lot Size, add the following; ‘Each lot will be divided into a
minimum of four sublots for mix properties and five sublots for percent TMD.”

SPECIAL PROVISION SECTION 402
PAVEMENT SMOOTHNESS

Add the following: “Projects to have their pavement smoothness analyzed in accordance with
this Specification will be so noted in Special Provision 403 - Bituminous Box.”
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“402.02 Lot Size Lot size for smoothness will be 1000 lane-meters [3000 lane-feet]. A
sublot will consist of 20 lane-meters [50 lane-feet]. Partial lots will be included in the previous
lot if less than one-half the size of a normal lot. If greater than one-half the normal lot size, it will
be tested as a separate lot.”

SPECIAL PROVISION SECTION 502
STRUCTURAL CONCRETE

502.0502 Quality Assurance Method A - Rejection by Resident Change the first sentence to
read: “For an individual sublot with test results failing to meet the criteria in Table #1, or if the
calculated pay factor for Air Content is less than 0.80...... ”

502.0503 Quality Assurance Method B - Rejection by Resident Change the first sentence to
read: “For material represented by a verification test with test results failing to meet the criteria

in Table #1, the Department will...... ”?

502.0505 Resolution of Disputed Acceptance Test Results Combine the second and third
sentence to read: “Circumstances may arise, however, where the Department may ...... ”

SPECIAL PROVISION SECTION 504
REINFORCING STEEL

504.18 Plates for Fabricated Members Change the second paragraph, first sentence from:
“...ASTM A 898/A 898 M...” to “...ASTM A 898/A 898 M or ASTM A 435/A 435 M as
applicable and...”

SPECIAL PROVISION SECTION 535
PRECAST, PRESTRESSED CONCRETE SUPERSTRUCTURE

535.02 Materials Change ““Steel Strand for Concrete Reinforcement” to “Steel Strand.” Add
the following to the beginning of the third paragraph; “Concrete shall be Class P conforming to
the requirements in this section. 28 day compressive strength shall be as stated on the plans.
Coarse aggregate....”

535.26 Lateral Post-Tensioning Replace the first paragraph; “A final tension...” with
“Overstressing strands for setting losses cannot be accomplished for chuck to chuck lengths of
7.6 m [25 ft] and less. In such instances, refer to the Plans for all materials and methods.
Otherwise, post-tensioning shall be in accordance with PCI standards and shall provide the
anchorage force noted in the Plans. The applied jacking force shall be no less than 100% of
the design jacking force.”
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SPECIAL PROVISION SECTION 604
MANHOLES, INLETS, AND CATCH BASINS

604.02 Materials Add the following:

“Tops and Traps 712.07
Corrugated Metal Units 712.08
Catch Basin and Manhole Steps 712.09”

SPECIAL PROVISION SECTION 605
UNDERDRAINS

605.05 Underdrain Outlets Make the following change:

In the first paragraph, second sentence, delete the words “metal pipe”.

SPECIAL PROVISION SECTION 615
LOAM

615.02 Materials Make the following change:

Organic Content Percent by Volume

Humus “5% - 10%”, as determined by Ignition Test

SPECIAL PROVISION SECTION 618
SEEDING

618.01 Description Change the first sentence to read as follows: “This work shall consist of
furnishing and applying seed .....” Also remove “,and cellulose fiber mulch” from 618.01(a).

618.03 Rates of Application In 618.03(a), remove the last sentence and replace with the
following: “These rates shall apply to Seeding Method 2, 3, and Crown Vetch.”

In 618.03(c) “1.8 kg [4 Ib]/unit.” to “1.95 kg [4 1b]/unit.”

618.09 Construction Method In 618.09(a) 1, sentence two, replace “100 mm [4 in]” with “25
mm [1 in] (Method 1 areas) and 50 mm [2 in] (Method 2 areas)”

618.15 Temporary Seeding Change the Pay Unit from Unit to Kg [Ib].

Page 8 of 15



May 19, 2004
Supersedes April 26, 2004

SPECIAL PROVISION SECTION 620
GEOTEXTILES

620.03 Placement Section (c)
Title: Replace “Non-woven” in title with “Erosion Control”.
First Paragraph: Replace first word “Non-woven” with “Woven monofilament”.
Second Paragraph: Replace second word “Non-woven” with “Erosion Control”.

620.07 Shipment, Storage, Protection and Repair of Fabric Section (a)
Replace the third sentence with the following: “Damaged geotextiles, as identified by
the Resident, shall be repaired immediately.”

620.09 Basis of Payment
Pay Item 620.58: Replace “Non-woven” with “Erosion Control”
Pay Item 620.59: Replace “Non-woven” with “Erosion Control”

SPECIAL PROVISION SECTION 621
LANDSCAPING

621.0036 Establishment Period In paragraph 4 and 5, change “time of Final Acceptance” to
“end of the period of establishment”. In Paragraph 7, change “Final Acceptance date” to ““‘end
of the period of establishment” and change “date of Final Acceptance” to “end of the period of
establishment”.

SPECIAL PROVISION SECTION 626
HIGHWAY SIGNING

626.034 Concrete Foundations Add to the following to the end of the second paragraph:
“Pre-cast and cast-in-place foundations shall be warranteed against leaning and corrosion for
two years after the project is completed. If the lean is greater than 2 degrees from normal or
the foundation is spalling within the first two years, the Contractor shall replace the foundation
at no extra cost.”

SPECIAL PROVISION SECTION 637
DUST CONTROL

637.06 Basis of Payment Add the following after the second sentence of the third paragraph:
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 637
and/or the Contractor’s own Soil Erosion and Pollution Control Plan concerning Dust Control
and/or the Contractor’s own Traffic Control Plan concerning Dust Control and/or visible
evidence of excessive dust problems, as determined by the Resident, will result in a reduction in
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payment, computed by reducing the Lump Sum Total by 5% per occurrence per day. The
Department’s Resident or any other representative of the Department reserves the right to
suspend the work at any time and request a meeting to discuss violations and remedies. The
Department shall not be held responsible for any delay in the work due to any suspension
under this item. Additional penalties may also be assessed in accordance with Special
Provision 652 - Work Zone Traffic Control and Standard Specification 656 - Temporary Soil
Erosion and Water Pollution Control.”

SPECIAL PROVISION SECTION 639
ENGINEERING FACILITIES

639.04 Field Offices Change the forth to last paragraph from: “The Contractor shall provide a
fully functional desktop copier...” to *....desktop copier/scanner...”

SPECIAL PROVISION SECTION 652
MAINTENANCE OF TRAFFIC

652.3.5 Installation of Traffic Control Devices In the first paragraph, first sentence; change
“Signs shall be erected...” to “Portable signs shall be erected...” In the third sentence; change
“Signs must be erected so that the sign face...” to “Post-mounted signs must also be erected
so that the sign face...”

652.8.2 Other Items Replace the last paragraph with the following: “There will be no payment
made under any 652 pay items after the expiration of the adjusted total contract time.”

SPECIAL PROVISION SECTION 656
TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL

656.5.1 If Pay Item 656.75 Provided Replace the second paragraph with the following:
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 656
and/or the Contractor’s own Soil Erosion and Pollution Control Plan will result in a reduction in
payment, computed by reducing the Lump Sum Total by 5% per occurrence per day. The
Department’s Resident or any other representative of the Department reserves the right to
suspend the work at any time and request a meeting to discuss violations and remedies. The
Department shall not be held responsible for any delay in the work due to any suspension
under this item.”
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SPECIAL PROVISION SECTION 703
AGGREGATES

703.06 Aggregate for Base and Subbase Delete the first paragraph: “The material shall
have...” and replace with “The material shall have a minimum degradation value of 15 as
determined by Washington State DOT Test Method T113, Method of Test for Determination
of Degradation Value (March 2002 version), except that the reported degradation value will be
the result of testing a single specimen from that portion of a sample that passes the 12.5 mm [}2
in] sieve and is retained on the 2.00 mm [No. 10] sieve, minus any reclaimed asphalt pavement
used."

703.07 Aggregates for HMA Pavements Delete the forth paragraph: “The composite blend
shall have...” and replace with “The composite blend, minus any reclaimed asphalt pavement
used, shall have a Micro-Deval value of 18.0 or less as determined by AASHTO TP 58. In the
event the material exceeds the Micro Deval limit, a Washington Degradation test shall be
performed. The material shall be acceptable if it has a value of 30 or more as determined by
Washington State DOT Test Method T 113, Method of Test for Determination of Degradation
Value (March 2002 version) except that the reported degradation value will be the result of
testing a single composite specimen from that portion of the sample that passes the 12.5mm
[1/2 inch] sieve and is retained on the 2.00mm [No 10] sieve, minus any reclaimed asphalt
pavement used."

703.22 Underdrain Backfill Material Change the first paragraph from “...for Underdrain Type
B...” to “...for Underdrain Type B and C...”

SPECIAL PROVISION SECTION 709
REINFORCING STEEL AND WELDED STEEL WIRE FABIC

709.03 Steel Strand Change the second paragraph from “...shall be 12mm [% inch]
AASHTO M203M/M203 (ASTM A416/A416M)...” to ““...shall be 15.24 mm [0.600 inch]
diameter AASHTO M203 (ASTM A416)...”

SPECIAL PROVISION SECTION 712
MISCELLANEOUS HIGHWAY MATERIALS

Add the following:

“712.07 Tops, and Traps These metal units shall conform to the plan dimensions and to the
following specification requirements for the designated materials.
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Gray iron castings shall conform to the requirements of AASHTO M105, Class 30, unless
otherwise designated.

Carbon steel castings shall conform to the requirements of AASHTO M103/M103M. Grade
shall be 450-240 [65-35] unless otherwise designated.

Structural steel shall conform b the requirements of AASHTO M183/M183M or ASTM
A283/A283M, Grade B or better. Galvanizing, where specified for these units, shall conform
to the requirements of AASHTO M111.

712.08 Corrugated Metal Units The units shall conform to plan dimensions and the metal to
AASHTO M36/M36M. Bituminous coating, when specified, shall conform to AASHTO
M190 Type A.

712.09 Catch Basin and Manhole Steps Steps for catch basins and for manholes shall
conform to ASTM C478M [ASTM C478], Section 13 for either of the following material:

(a) Aluminum steps-ASTM B221M, [ASTM B211] Alloy 6061-T6 or 6005-T5.

(b) Reinforced plastic steps Steel reinforcing bar with injection molded plastic coating
copolymer polypropylene. Polypropylene shall conform to ASTM D 4101.

712.23 Flashing Lights Flashing Lights shall be power operated or battery operated as
specified.

(a) Power operated flashing lights shall consist of housing, adapters, lamps, sockets,
reflectors, lens, hoods and other necessary equipment designed to give clearly visible
signal indications within an angle of at least 45 degrees and from 3 to 90 m [10 to 300 ft]
under all light and atmospheric conditions.

Two circuit flasher controllers with a two-circuit filter capable of providing alternate
flashing operations at the rate of not less than 50 nor more than 60 flashes per minute
shall be provided.

The lamps shall be 650 lumens, 120 volt traffic signal lamps with sockets constructed to
properly focus and hold the lamp firmly in position.

The housing shall have a rotatable sun visor not less than 175 mm [7 in] in length
designed to shield the lens.
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Reflectors shall be of such design that light from a properly focused lamp will reflect the
light rays parallel. Reflectors shall have a maximum diameter at the point of contact with
the lens of approximately 200 mm [8 in].

The lens shall consist of a round one-piece convex amber material which, when mounted,
shall have a visible diameter of approximately 200 mm [8 in]. They shall distribute light
and not diffuse it. The distribution of the light shall be asymmetrical in a downward
direction. The light distribution of the lens shall not be uniform, but shall consist of a small
high intensity portion with narrow distribution for long distance throw and a larger low
intensity portion with wide distribution for short distance throw. Lenses shall be marked
to indicate the top and bottom of the lens.

(b) Battery operated flashing lights shall be self- illuminated by an electric lamp behind the
lens. These lights shall also be externally illuminated by reflex-reflective elements built
into the lens to enable it to be seen by reflex-reflection of the light from the headlights of
oncoming traffic. The batteries must be entirely enclosed in a case. A locking device
must secure the case. The light shall have a flash rate of not less than 50 nor more than
60 flashes per minute from minus 30 °C [minus 20 °F] to plus 65 °C [plus 150 °F]. The
light shall have an on time of not less than 10 percent of the flash cycle. The light beam
projected upon a surface perpendicular to the axis of the light beam shall produce a
lighted rectangular projection whose minimum horizontal dimension shall be 5 degrees
each side of the horizontal axis. The effective intensity shall not have an initial value
greater than 15.0 candelas or drop below 4.0 candelas during the first 336 hours of
continuous flashing. The illuminated lens shall appear to be uniformly bright over its entire
illuminated surface when viewed from any point within an angle of 9 degrees each side of
the vertical axis and 5 degrees each side of the horizontal axis. The lens shall not be less
than 175 mm [7 in] in diameter including a reflex-reflector ring of 13 mm [} in] minimum
width around the periphery. The lens shall be yellow in color and have a minimum relative
luminous transmittance of 0.440 with a luminance of 2854° Kelvin. The lens shall be
one-piece construction. The lens material shall be plastic and meet the luminous
transmission requirements of this specification. The case containing the batteries and
circuitry shall be constructed of a material capable of withstanding abuse equal to or
greater than 1.21 mm thick steel [No. 18 U.S. Standard Gage Steel]. The housing and
the lens frame, if of metal shall be properly cleaned, degreased and pretreated to
promote adhesion. It shall be given one or more coats of enamel which, when dry shall
completely obscure the metal. The enamel coating shall be of such quality that when the
coated case is struck a light blow with a sharp tool, the paint will not chip or crack and if
scratched with a knife will not powder. The case shall be so constructed and closed as
to exclude moisture that would affect the proper operation of light. The case shall have a
weep hole to allow the escape of moisture from condensation. Photoelectric controls, if
provided, shall keep the light operating whenever the ambient light falls below 215 1x [20
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foot candles]. Each light shall be plainly marked as to the manufacturer's name and
model number.

If required by the Resident, certification as to conformance to these specifications shall be
furnished based on results of tests made by an independent testing laboratory. All lights
are subject to random inspection and testing. All necessary random samples shall be
provided to the Resident upon request without cost to the Department. All such samples
shall be returned to the Contractor upon completion of the tests.

712.32 Copper Tubing Copper tubing and fittings shall conform to the requirements of ASTM
B88M Type A [ASTM B88, Type K] or better.

712.33 Non-metallic Pipe, Flexible Non-metallic pipe and pipe fittings shall be acceptable
flexible pipe manufactured from virgin polyethylene polymer suitable for transmitting liquids
intended for human or animal consumption.

712.34 Non-metallic Pipe, Rigid Non-metallic pipe shall be Schedule 40 polyvinylchloride
(PVC) that meets the requirement of ASTM D1785. Fittings shall be of the same material.

712.341 Metallic Pipe Metallic pipe shall be ANSI, Standard B36.10, Schedule 40 steel pipe
conforming to the requirements of ASTM AS53 Types E or S, Grade B. End plates shall be
steel conforming to ASTM A36/A36M.

Both the sleeve and end plates shall be hot dip galvanized. Pipe sleeve splices shall be welded
splices with full penetration weld before galvanizing.

712.35 Epoxy Resin Epoxy resin for grouting or sealing shall consist of a mineral filled
thixotropic, flexible epoxy resin having a pot life of approximately one hour at 10°C
[50°F]. The grout shall be an approved product suitable for cementing steel dowels into the
preformed holes of curb inlets and adjacent curbing. The sealant shall be an approved
product, light gray in color and suitable for coating the surface.

712.36 Bituminous Curb The asphalt cement for bituminous curb shall be of the grade
required for the wearing course, or shall be Viscosity Grade AC-20 meeting the current
requirements of Subsection 702.01 Asphalt Cement. The aggregate shall conform to the
requirements of Subsection 703.07. The coarse aggregate portion retained on the 2.36 mm
[No. 8] sieve may be either crushed rock or crushed gravel.

The mineral constituents of the bituminous mixture shall be sized and graded and combined in a
composite blend that will produce a stable durable curbing with an acceptable texture.
Bituminous material for curb shall meet the requirements of Section 403 - Hot Bituminous
Pavement.
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712.37 Precast Concrete Slab Portland cement concrete for precast slabs shall meet the
requirements of Section 502 - Structural Concrete, Class A.

The slabs shall be precast to the dimension shown on the plans and cross section and in
accordance with the Standard Detail plans for Concrete Sidewalk Slab. The surface shall be
finished with a float finish in accordance with Subsection 502.14(c). Lift devices of sufficient
strength to hold the slab while suspended from cables shall be cast into the top or back of the
slab.

712.38 Stone Slab Stone slabs shall be of granite from an acceptable source, hard, durable,
predominantly gray in color, free from seams which impair the structural integrity and be of
smooth splitting character. Natural color variations characteristic of the deposit will be
permitted. Exposed surfaces shall be free from drill holes or indications of drill holes. The
granite slabs in any one section of backslope must be all the same finish.

The granite slabs shall be scabble dressed or sawed to an approximately true plane having no
projections or depressions over 13 mm [ in] under a 600 mm [2 ff] straightedge or over 25
mm [1 in] under a 1200 mm [4 ft] straightedge. The arris at the intersection of the top surface
and exposed front face shall be pitched so that the arris line is uniform throughout the length of
the installed slabs. The sides shall be square to the exposed face unless the slabs are to be set
on a radius or other special condition which requires that the joints be cut to fit, but in any case
shall be so finished that when the stones are placed side by side no space more than 20 mm
[3/4 in] shall show in the joint for the full exposed height.

Liftpin holes in all sides will be allowed except on the exposed face.

SPECIAL PROVISION SECTION 717
ROADSIDE IMPROVEMENT MATERIAL

717.05 Mulch Binder. Change the third sentence to read as follows:

“Paper fiber mulch may be used as a binder at the rate of 2.3 kg/unit [5 1b/unit].”
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Special Provision Section 102.7.2 (D)
Effects of Signing and Delivery of Bids

By signing and Delivering the Bid, the Bidder acknowledges:

(1) that it understands Cianbro — Reed & Reed, LLC is a joint venture that might submit a
Bid on this Ledge Cut Project,

(2) that it understands Cianbro — Reed & Reed, LLC is a joint venture that is a party to a
design-build, best-value contract for the design and construction of the Penobscot River
Bridge project,

(3) that it understands this Ledge Cut Contract for which the Bidder is submitting a Bid is a
component of the Penobscot River Bridge project on which Cianbro — Reed & Reed, LLC
has performed design and construction work,

(4) that Cianbro — Reed & Reed, LLC has already performed, and continues to perform,
construction and design work within the Project Limits of the Penobscot River Bridge project
pursuant to the design-build, best-value contract,

(5) that Cianbro — Reed & Reed, LLC has performed design and construction work within the
Project Limits of this Ledge Cut Project and that this work has impacted the Ledge Cut
Project for which this Bid is being submitted,

(6) that all Bidders have the option to request a pre-Bid meeting pursuant to Special
Provision Section 102.5.4 to gain more information about this Ledge Cut Contract and to
obtain full disclosure about knowledge that Cianbro — Reed & Reed, LLC obtained about this
Ledge Cut Contract through its work on the Penobscot River Bridge project.

(7) that the provisions in the Contract Documents, including this Special Provision Section
102.7.2 (D), give the Bidder adequate opportunity to discover all the information that is
necessary to Deliver a Bid on this Ledge Cut Contract and to discover the same information
that Cianbro — Reed & Reed, LLC had access to while performing construction and design
work on the Penobscot River Bridge,

(8) that time is of the essence in the award and execution of this Ledge Cut Contract and the
Bidder hereby waives all claims of any kind or nature against the Department, including any
claim that Cianbro — Reed & Reed, LLC had superior knowledge about this Ledge Cut
Contract, any claim that relates to the Department’s decision to award this Ledge Cut
Contract and any claim related to whether this contract should, or should not have been,
awarded to Cianbro — Reed & Reed, LLC.



Special Provision Section 102.5.4
Pre-Bid meeting

Any Bidder has the option to request that the Department schedule a pre-Bid meeting at a
time and place that all Bidders will have the opportunity to attend. The Department will
provide notice of the date, time and place of the pre-Bid meeting to all parties that have
requested Bid Documents from the Department. Any request for a pre-Bid meeting must be
communicated to the Department no later than July 1, 2004. If a pre-Bid meeting is
requested, it shall be scheduled. Representatives of the Department and Cianbro — Reed &
Reed, LLC shall be present at the pre-Bid meeting.

Attendees will have the opportunity to ask representatives of the Department and Cianbro —
Reed & Reed, LLC for documents and other information that relates to this Ledge Cut
Contract and to request documents and other information related to issues about which any
Bidder is concerned or which could lead to a Dispute. Attendees are encouraged to exchange
information so that all Bidders will be satisfied that Cianbro — Reed & Reed, LLC has no
superior knowledge of this Contract.

Cianbro — Reed & Reed, LLC shall provide documents and other information in response to
reasonable requests provided the information relates to this Ledge Cut Contract and it had
access to the information while it performed work in connection with the design-build, best-
value contract for the Penobscot River Bridge. The Department shall determine whether the
requests for information are reasonable. If Cianbro — Reed & Reed, LLC fails to provide the
information and documents in response to reasonable requests, then Cianbro — Reed & Reed,
LLC shall be disqualified from Bidding and shall be ineligible to submit a Bid.



Town: Prospect/Verona
Project: 7965.51
Date: February 19, 2004

SPECIAL PROVISIONS
SECTION 104
Utilities

MEETING
A Preconstruction Utility Conference, as defined in Subsection 104.4.6 of the Standard
Specifications is required.

GENERAL INFORMATION

These Special Provisions outline the arrangements that have been made by the Department for
utility and/or railroad work to be undertaken in conjunction with this project. The following list
identifies all known utilities or railroads having facilities presently located within the limits of
this project or intending to install facilities during project construction

Overview:
Utility/Railroad Aerial Underground | Railroad
Central Maine Power Company X X
Adelphia Communications Corporation X X
Verizon X X
Maine Department of Transportation X

Temporary utility adjustments are not anticipated.

Unless otherwise specified, any underground utility facilities shown on the project plans
represent approximate locations gathered from available information. The Department cannot
certify the level of accuracy of this data. Underground facilities indicated on the topographic
sheets (plan views) have been collected from historical records and/or on-site designations
provided by the respective utility companies. Underground facilities indicated on the cross-
sections have been carried over from the plan view data and may also include further
approximations of the elevations (depths) based upon straight-line interpolation from the nearest
manholes, gate valves, or test pits.

All adjustments are to be made by the respective utility/railroad unless otherwise specified
herein.

All clearing and tree removal in areas where utilities are involved must be completed before the
utilities are able to relocate their facilities.

Fire hydrants shall not be disturbed until all necessary work has been accomplished to provide
proper fire protection.
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Town: Prospect/Verona
Project: 7965.51
Date: February 19, 2004

AERIAL
Summary:
Pole New | Trans. | Remove | Estimate
Utility Set Wires/ | Wires/ | Poles d
Cables | Cables Working
Days
Central Maine Power Company X X 15
Adelphia Communications Corporation X 2
Verizon X X 5
Maine Department of Transportation X X X --
Total: 22

Utility Specific Issues:

Central Maine Power Company Tom Atwood 791-1022
Central Maine Power Company (CMP) has nine (9) poles to relocate in Verona as indicated in
the pole list included as part of this special provision. CMP estimates five (5) working days to
set the poles and (10) working days to transfer to the new pole locations. CMP also has one guy
pole to remove in Prospect. Time for removal of the old poles is included in the fifteen (15)
working day total.

Any tree removal or tree trimming required within ten feet of the Central Maine Power Company
conductors must be done by a contractor qualified to work within ten feet of the Central Maine
Power Company conductors. A list of tree removal contractors qualified to remove trees or limbs
within ten feet of Central Maine Power Company conductors may be obtained from Tom
Atwood.

Adelphia Communications Corporation Steve Bossie 1-877-500-1055 x2421
Adelphia estimates two (2) working days to transfer their cables to the new pole locations at
station 392+46, Lt and station 394+75, Rt..

Verizon Bill Redman 990-5244
Verizon has one pole to up-grade at Sta. 392+46 Lt. Verizon estimates one (1) working day to
set this pole, and four (4) working days to transfer their cables to the new pole locations at station
392+46, Lt and station 394+75, Rt.

Maine Department of Transportation Ron Cote 624-3602
The Maine Department of Transportation intends to complete their pole relocations and cable
transfers by March 15, 2004.
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Town: Prospect/Verona
Project: 7965.51
Date: February 19, 2004

Pole List:
Existing Existing Left/ Existing Proposed Left/ Proposed
Pole # Station Right Offset Station Right Offset Comments
LT [ RT LT [ RT

391+85 X 45
393+50 X 45

394+45 X 28 Remove old pole
394+75 X 30
394+75 | X

396+65 X 68 To Remain
396+75 X 26
398+31 X 31

399+95 X 48 To Remain
399+80 X 31
401+40 X 26

402+35 X 37 To Remain
402+52 X 30

392+46 | X 92 Remove old pole
392+46 | X 92 Verizon pole set

jms
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PROSPECT-VERONA
PENOBSCOT RIVER CROSSING
PIN 7965.51

June 16, 2004

SPECIAL PROVISION
SECTION 104
COMMUNICATION AND COORDINATION

(Cooperation with Other Contractors)
The following is added to Section 104.4.7:

When separate contracts are awarded to contractors for work within, or adjacent to, the
limits of the Project, the Contractor shall conduct the Work so as not to interfere with or
hinder the progress or completion of work being performed by other contractors. The
Contractor shall cooperate and coordinate with other contractors working within, or
adjacent to, the limits of the Project to the extent necessary such that all Contractors
satisfactorily complete all Work pursuant to the Contracts.

The coordination by the Contractor shall be timely such that conflicts in the desired use
of the same area will be identified not less that 14 days ahead of time. All conflicts shall
be brought to the Project Manager’s attention, in writing, immediately but in no case less
than ten (10) business prior to the conflict actually happening. Delays incurred by the
Contractor that have not been identified to the Project Manager as outlined above shall be
Inexcusable.



PROSPECT-VERONA

ROUTE 1/ PENOBSCOT RIVER BRIDGE
PIN 7965.51

February 27, 04

SPECIAL PROVISION
SECTION 104
GENERAL RIGHTS AND RESPONSIBILITIES
(Prompt Payment of Subcontractors)

Subsection 104.5.5 Prompt Payment of Subcontractors of the Standard Specifica-
tions, Paragraph A. Pay When Paid is hereby deleted and replaced with the following:

104.5.5 Prompt Payment of Subcontractors

A. Pay When Paid The Contractor shall pay Subcontractors for all Work
satisfactorily performed and Invoiced by the Subcontractor no later than 30 Days
from the date of the Contractor receives the Subcontractor’s invoice.




PROSPECT-VERONA

ROUTE 1/ PENOBSCOT RIVER BRIDGE
PIN 7965.51

February 27, 2004

SPECIAL PROVISION
SECTION 104
GENERAL RIGHTS AND RESPONSIBILITIES
(Limits on Subcontracting)

Subsection 104.5.1 Limits on Subcontracting of the Standard Specifications is hereby
deleted and replaced with the following:

104.5.1 Limits on Subcontracting The Contractor shall perform at least 50% of the
value of the Work with its own Work force, excluding any percentage performed by
Disadvantaged Business Enterprises in satisfaction of specific Contract goals (if any).




PROSPECT-VERONA
PENOBSCOT RIVER CROSSING
PIN 7965.51

May 12, 2004

SPECIAL PROVISION
SECTION 105
LEGAL RELATIONS WITH AND RESPONSIBILITY TO PUBLIC
(NPDES)

105.8.2 Permit Requirements This Section is revised by the addition of the following paragraph:

The Contractor is advised that the Environmental Protection Agency has issued a final National
Pollutant Discharge Elimination System (NPDES) General Permit for storm water discharges
from construction sites disturbing more than 5 acres. This permit requires:

e Storm Water Pollution Prevention Plan

e Submission of a Notification of Intent (NOI) at least 48 hours before construction
commences

e Submission of a Notification of Termination (NOT) when a site has been finally
stabilized and all storm water discharges from construction activities are eliminated.

If the project's land disturbance is 5 acres or more, the Department will prepare the plan and
submit the NOI (and NOT). The Contractor shall prepare plans and submit NOI's (and NOT'S)

for regulated construction activities beyond the project limits (e.g., borrow pits).

The Contractor shall be familiar with and comply with these regulations."



Prospect-Verona
Prospect Rock Cut
PIN 7965.51

10 June 2004

SPECIAL PROVISION
SECTION 105
GENERAL SCOPE OF WORK
(Maintenance During Winter Construction)

The Contractor shall be responsible to plow snow, salt, and sand any disturbed areas in
the project vicinity to maintain two lanes of traffic.



PROSPECT-VERONA

ROUTE 1/ PENOBSCOT RIVER BRIDGE
PIN 7965.51

February 27, 2004

SPECIAL PROVISION
SECTION 105
GENERAL SCOPE OF WORK
(Contractors Safety Program)

Subsection 105.2.1 Contractors Safety Program of the Standard Specifications is
hereby deleted and replaced with the following:

105.2.1 Contractor’s Safety Program A copy of the Contractor’s Safety Plan shall
provided to the Department’s Contracts Section in an electronic media format prior to
award of the first Contract. The Contractor shall designate which portions such
submissions it considers confidential business information. If such program is revised
during the Contract Time, the Contractor shall provide the updated program to the
Department. The Contractor shall comply with its safety program and this Section 105.2
- Health and Safety. The Contractor shall be responsible for all claims or damages
arising from failure to so comply and indemnifies and holds harmless the Department
from all claims and damages arising from such non-compliance.




PROSPECT-VERONA

ROUTE 1/ PENOBSCOT RIVER BRIDGE
PIN 7965.51

February 26, 2004

SPECIAL PROVISION
SECTION 105
GENERAL SCOPE OF WORK
(Construction Surveying)

Subsection 105.6.2 Contractor Provided Services of the Standard Specifications
change the first paragraph by the addition of the following as the second sentence.

“The Contractor is also responsible for providing construction centerline, or close
reference points, for all Utility Facilities relocations and adjustments as necessary to
complete the Work.”



PROSPECT-VERONA

ROUTE 1/ PENOBSCOT RIVER BRIDGE
PIN 7965.51

February 20, 2004

SPECIAL PROVISION
SECTION 105
GENERAL SCOPE OF WORK
(Use of Explosives)

105.2.6 Use of Explosives, Paragraph B. Blasting Zone — Signage and Flaggers, is
amended to include the following:

The Contractor shall define a blasting zone radius of at least 1500 feet. This
radius shall extend from any and all points within the project limits on the Prospect
side of the river. This zone shall include the entire Fort Knox Park Complex
(including visitors, personnel, buildings, retaining walls and all other structures
located on Park property).

The Contractor shall use a seismograph to record the effects of the blasting on the
facilities and structures, making available copies of the taped results to the Department.
The Contractor shall make a visual and photographic inspection of all facilities and
structures in the specified blasting zone with representatives and /or owners of the
property as well as the Department prior to blasting and after blasting. Copies of the
documentation of the inspections and the photographs shall be provided to the
Department. A copy of the individual property’s inspection and photographs shall also
be provided to the Department for individual property owner. The Contractor shall
submit to the Department a blasting procedure for approval, for any blasting. This
approval may take up to 30 days. This approval process will be discussed in greater
detail at the preconstruction meeting.

1. Prior to the start of work, the Contractor shall furnish a plan and description of the
proposed blasting operations for review by the Department’s blasting expert. The
plan and description shall include the details of the proposed blasting operations
including the number, location, diameter and depth of holes, type and amount of
explosives to be used, size and nature of charge per hole and per delay, timing and
length of delays, blasting sequence, measures to be taken to retain debris (such as
blasting mats), distance to structures and buildings from blast site and other
information requested by the Department. The Contractor shall also provide proof
that only a fully qualified, experienced and licensed blaster will direct and carry out
the work. The Contractor shall have a blaster that is familiar and has a working
knowledge of the latest edition of the Blasters’ Handbook. This blaster shall also be
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familiar with the latest revision of the “State of Maine Office of State Fire Marshall
Rules for the Manufacture, Transportation, Storage and Use of Explosives”. Both of
these references must be in the blasters possession on the project at all times.

A time schedule for blasting shall be determined and coordinated with the
Department and must be approved by the Department at least one working day (24
hours) in advance.

Regardless of the blasting procedure that is approved, if the property owners or
Department, or its designated representative determines that blasting is adversely
affecting the surrounding property or operations, the Department reserves the right to
suspend the operations of the Contractor until the Contractor has received the
approval of the Department’s blasting expert for any changes in procedures,
materials, equipment or personnel deemed necessary by the Department to protect
affected areas, property and personnel. Any delays resulting from the Contractor’s
blasting operations being suspended shall be an Inexcusable Delay.

The Contractor shall, at his expense, furnish, erect and maintain signs warning of
blasting operations. Said signs shall be approved by the Department and shall be
placed as designated by the contractor and approved by the Department’s blasting
expert.
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Prospect-Verona
Prospect Rock Cut
PIN 7965.51

25 February 2004

SPECIAL PROVISION
SECTION 105
GENERAL SCOPE OF WORK
(Road Postings)

All roads in the vicinity of the project are expected to be posted through the spring
months except for the following State Routes: Route 1, Route 1A, Route 3, and Route
15.



PROSPECT-VERONA

ROUTE 1/ PENOBSCOT RIVER BRIDGE
PIN 7965.51

February 26, 2004

SPECIAL PROVISION
SECTION 106
QUALITY

Subsection 106.3.3 Sources of the Standard Specifications, paragraph A. General, is
deleted and replaced with the following:

A. General. The Contractor shall furnish all materials and products required to complete
the work, except as otherwise provided in the Contract. Unless otherwise specified in
the Contract, the Contractor shall use only those products contained on the
Department’s List of Pre-Approved Materials (available on the MDOT internet site -
www.maine.gov/mdot), if a list is established for that type of product or material.




PROSPECT-VERONA
ROUTE 1/PENOBSCOT RIVER BRIDGE

PIN 7965.51
February 27, 2004
SPECIAL PROVISION
SECTION 107
TIME

(Sundays and Holidays)

Subsection 107.3.3 Sundays and Holidays of the Standard Specifications is hereby
deleted and replaced with the following:

107.3.3 Sundays and Holidays. Sunday work is prohibited unless the contractor can
demonstrate to the Department’s satisfaction that project schedule and quality will be
enhanced by allowing work on Sundays. The Contractor shall not carry on construction
operations on Holidays, regardless of on which day of the week the Holiday falls, unless
these operations are necessary to avoid or eliminate a clear and immediate risk of
significant bodily injury to any person. The exception to this is that the Contractor may
work on Martin Luther King Day, President’s Day, Patriot’s Day, the Friday after
Thanksgiving and Columbus Day, without the Department’s approval. The Contractor
shall not work on July 5, 2004.

The Contractor shall also not carry on construction operations that significantly
impact the movement of the Traveling Public, starting at 7:00 a.m. on the Friday that
begins the Fort Knox Bay Festival, through midnight on the Monday following the Fort
Knox Bay Festival. Significant impact to the movement of the Traveling Public is
defined as any restriction to vehicular or marine traffic that causes any stoppage of this
traffic resulting from the Contractor’s operations. If the Contractor intends to work
during the time period identified, above, regarding the Fort Knox Bay Festival, the
Contractor must notify the Resident at least 24 hours prior to the beginning of this period
and explain how its operations will not significantly impact the movement of the
Traveling Public. '




PROSPECT-VERONA
PENOBSCOT RIVER CROSSING
PIN 7965.51

June 21, 2004

SPECIAL PROVISION
SECTION 107
TIME
(Scheduling of Work)

Subsection 107.4 Scheduling of Work of the Standard Specifications is hereby deleted and
replaced with the following:

Description Within 21 days of award, the Contractor shall submit to the Resident an update of
the schedule of work presently developed as part of the design services agreement for approval.
The schedule of work shall be used to monitor the sequence of construction operations and the
progress of work. The Schedule of Work shall be in the form specified herein.

Critical Path Method Schedule The construction of this project shall be planned and recorded
with a Critical Path Method (CPM) schedule in the form of an activity on node (AON)
diagram. The schedule shall be used for coordinating and monitoring all work under the
contract including the activity of subcontractors, vendors, and suppliers.

The approval of the schedule by the Resident in no way attests to the validity of the
assumptions, logic constraints, dependency relationships, resource allocations, manpower and
equipment, or any other aspect of the proposed schedule. The Contractor is and shall remain
solely responsible for the planning and execution of work to meet project milestones or contract
completion dates.

The construction time for the entire project, or any milestone, shall not exceed the
specified contract time. Logic or activity durations will be revised in the event that any
milestone or contract completion date is exceeded in the schedule. Any changes to the logic
must be approved by the Resident.

In the event that a Contractor submits a schedule with a completion time before the
Contract Completion Time, the Contractor agrees that the Department will not be liable for any
Compensable Delay claims related to the period between the Contractor's scheduled completion
time and the Contract Completion Time.

Schedule Requirements:

1. Activity Information: All activity on node diagrams shall include:
a. Activity ID
b. Activity Description
c. Finish to Start relationships with no leads or lags

2. Duration (Working Days): No activity will have duration greater than 15 working days or
less than one working day. Activity durations expressed in hours will not be allowed unless
approved by the Resident. If requested by the Resident, the Contractor shall furnish any
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PROSPECT-VERONA
PENOBSCOT RIVER CROSSING
PIN 7965.51

June 21, 2004

information needed to justify the reasonableness of activity time durations. Such information
shall include, but not be limited to, estimated activity manpower, unit quantities, and
production rates.

3. Procurement and Submittals: Separate procurement into at least two activities, fabrication
and delivery. When the procurement also requires a submittal to and approval by the
Department, insure these separate activities are shown in the schedule logic. Insure all work
activities that require a submittal are preceded by submittal and approval activities.

4. Constraints: Use only contractual constraints in the schedule logic. No other constraints are
allowed unless approved by the Resident. The disallowance of constraints includes the use of
activity mandatory start and finish dates.

5. Float: Float is defined as the amount of time between when an activity "can start" (the early
start) and when an activity "must start" (the late start). Any float shall be for the exclusive use
of the Contractor, until it is depleted.

6. Activity Codes: Activities shall be identified by codes to reflect the following information
related to an activity:
e Responsible party for the accomplishment of each activity (only one party can be
responsible for an activity).
e Phase/stage as required by the maintenance and protection of traffic plan and/or the
Special Provisions.
e Area/Location

7. Computer Compatibility: The CPM schedule must be processed through a computer and be
compatible with Primavera Project Planner software, version 5.0 or later, by Primavera
Systems Inc., Bala Cynwynd, PA. It is the Contractor's responsibility to ascertain the software
compatibility with the Resident. Initial Schedule Submittal Requirements:

1. Predecessor/Successor Sort

2. Total Float/Early Start Sort

3. Responsibility/Early Start Sort

4. Area/Early Start Sort

5. Logic Diagram: produce diagram with not greater than 100 activities per ANSI D (24-inch x
36-inch) size sheet. Insure each sheet includes title, match data or diagram correlation, and key
to identify all components used in the diagram.

6. Color Ghant Chart clearly depicting the critical path.

7. Narrative discussing general approach to completion of the work.

Schedule Updates. The Contractor shall provide schedule updates as directed by the Project
Manager. The data date for the update will be approved by the Project Manager. The schedule
update shall be submitted within three days of the data date. The Project Manager may require
submission of the updated schedule on electronic media prior to submission of the full update
package. Updates will not be required more often than monthly.
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PROSPECT-VERONA
PENOBSCOT RIVER CROSSING
PIN 7965.51

June 21, 2004

Schedule Revisions. The Contractor will revise the schedule for the following: A delay in
completion of the project or contractual milestones or actual prosecution of the work which is,
as determined by the Resident, significantly different than that represented on the schedule:
Schedule revisions will be considered incidental and shall be provided by the Contractor at no
additional cost to the Department.

Recovery Schedule If the initial schedule fails to reflect the project's actual plan or method of
operation, or a contract milestone date is more than 30 calendar days behind, the Department
may require that a recovery schedule for completion of the remaining contract work be
submitted. The recovery Schedule must be submitted within seven calendar days of the
Department's request. The Recovery Schedule shall describe in detail the Contractor's plan to
complete the remaining contract work by the contract milestone date. The Recovery Schedule
submittal shall meet the same schedule requirements as the Initial Schedule. The narrative
submitted with the Recovery Schedule should describe in detail all changes that have been
made to meet the contract milestone date. The Recovery Schedule will be considered incidental
and shall be provided by the Contractor at no additional cost to the Department.

Change Orders When a change order is proposed, the Contractor must identify all logic
changes required as a result of the change order. The Contractor shall include, as part of each
change order proposal, a sketch showing all schedule logic revisions, duration changes, and the
relationships to other activities in the approved Initial Schedule. This sketch shall be known as
the fragment for the change. Upon acceptance of the fragment, the Contractor will revise the
Initial Schedule or current update. The logic change work required by the change order will be
considered incidental to the contract work. No separate payment will be made.

Schedule Revisions to Utility Work The Contractor shall provide the utilities ten days notice
when revisions in the schedule of work affect operations of a utility unless previous
arrangements have been made with the utility company involved.

Method of Measurement Schedule of work will be measured for payment as one lump sum for
the initial schedule. Monthly updates will be measured by each unit.

Basis of Payment Schedule of work will be paid for at the contract lump sum price. Upon
approval of the Initial schedule, the contract lump sum price for the Initial Schedule will be
paid. There after Monthly schedule updates will be paid for at the contract unit price each,
when authorized by the Project Manager.
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PROSPECT-VERONA
PENOBSCOT RIVER CROSSING
PIN 7965.51

June 17, 2004

SPECIAL PROVISION
SECTION 107
TIME
(Contract Time)

The specified Contract Completion Date is May 15, 2006.

Should the Contract Time be exceeded, in addition to being assessed liquidated damages the
Contractor shall adjust the method and/or timing of the completion of the work so that there is
no negative impact to the follow-on contractor’s ability to accomplish its work. Failure to
comply with this provision as determined by the Department shall result in a supplemental
liquidated damage of $5,000.00 being assessed the Contractor for each day in which the follow-
on contractor is impeded from the execution of its work.
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PROSPECT-VERONA

ROUTE 1/ PENOBSCOT RIVER BRIDGE
PIN 7965.51

February 27, 2004

SPECIAL PROVISION
SECTION 108
PAYMENT

Subsection 108.1.2 General Measurement Provisions of the Standard
Specifications the first sentence is deleted and replaced with the following:

“The Department will use the US Customary System for all measurements.”



PROSPECT-VERONA

ROUTE 1/ PENOBSCOT RIVER BRIDGE
PIN 7965.51

February 27, 2004

SPECIAL PROVISION
SECTION 109
CHANGES
(Changes in Quantities)

Subsection 109.1.1 Changes Permitted of the Standard Specifications is hereby
revised by adding the following:

“There will be no adjustment to Contract Time due to an increase or decrease in
quantities, compared to those estimated, except as addressed through Contract
Modification(s).”



PROSPECT-VERONA

ROUTE 1/ PENOBSCOT RIVER BRIDGE
PIN 7965.51

February 27, 2004

SPECIAL PROVISION
SECTION 109
CHANGES
(Substantial Changes to Major Items)

Subsection 109.1.2 Substantial Changes to Major Items of the Standard Specifica-
tions is hereby revised by adding the following:

“Contract Time adjustments may be made for substantial changes to Major Items
when the change affects the Critical Path, as determined by the Department”



PROSPECT-VERONA

ROUTE 1/ PENOBSCOT RIVER BRIDGE
PIN 7965.51

February 26, 2004

SPECIAL PROVISION
SECTION 109
CHANGES
(Equitable Adjustments to Compensation)

Subsection 109.7.2 Basis of Payment of the Standard Specifications is hereby deleted
and replaced with the following:

109.7.2 Basis of Payment. Equitable Adjustments will be established by mutual
Agreement for compensable items listed in Section 109.7.3 Compensable Items, based
upon Unit or Lump Sum Prices. If Agreement cannot be reached, the Contractor shall
accept payment on a Force Account basis as provided in Section 109.7.5 Force Account
Work, as full and complete compensation for all Work relating to the Equitable
Adjustment.

Subsection 109.7.3 Compensable Items of the Standard Specifications is hereby
deleted and replaced with the following:

109.7.3 Compensable Items. The Contractor is entitled to compensation for the
following items, with respect to agreed upon Unit or Lump Sum Prices:

1. Labor expenses for non-salaried Workers and salaried foremen.

2. Costs for Materials.

3. A markup on the totals of Items 1 and 2 of this subsection 109.7.3 for home office
overhead and profit of the Contractor, its Subcontractors and suppliers, and any lower

tier Subcontractors or suppliers, with no mark-ups on mark-ups.

4. Cost for Equipment, based on Blue Book Rates or leased rates, as set forth in Section
109.7.5(C), or the Contractor’s Actual Costs.

5. Costs for extended job-site overhead.
6. Time.
7. Subcontractor quoted Work, as set forth below in Section 109.7.5 (F).
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Subsection 109.7.5 (C), Equipment of the Standard Specifications the first sentence of
the second paragraph that begins "Equipment leased by the Contractor.......... " s
deleted.

Subsection 109.7.5 (C), Equipment of the Standard Specifications the last paragraph
is deleted and replace with the following:

“If the Department specifies Equipment not listed in the above publication, the
Department will establish a suitable rate for such Equipment. If requested by the
Department, the Contractor will produce cost data to assist the Department in the
establishment of such rental rate, including all records that are relevant to the Actual
Costs including rental Receipts, acquisition costs, financing documents, lease
Agreements, and maintenance and operational cost records.”

Subsection 109.7.5 (C), Equipment of the Standard Specifications the following is
added:

“Equipment leased by the Contractor for Force Account Work and actually used on
the Project, the Department will pay for the actual Invoice amount, plus 10% for
administrative costs.”

Subsection 109.7.5 Force Account Work of the Standard Specifications the follow-
ing is added:

“F. Subcontractor Quoted Work. When accomplishing Force Account Work that
utilizes Subcontractor quoted Work, the Contractor will be allowed a maximum markup
of five percent (5%) for profit and overhead.”




PROSPECT-VERONA

ROUTE 1/ PENOBSCOT RIVER BRIDGE
PIN 7965.51

February 26, 2004

SPECIAL PROVISION
SECTION 110
INDEMNIFICATION, BONDING AND INSURANCE

Section 110 Indemnification, Bonding and Insurance of the Standard Specifications is
hereby deleted and replaced with the following:

Scope of Section. This Section contains general requirements for indemnification,
bonding, and insurance by the Contractor.

110.1 Indemnification. The Contractor agrees to indemnify, defend, and hold
harmless the Department and its officers, directors, employees, agents and consultants
from and against all claims, actions, torts, costs, losses, and damages for bodily injury
(including sickness, disease, or death) and property damage arising out of or relating to
this Contract or the performance of Work by the Contractor and its Subcontractors,
subconsultants, Engineers, suppliers, any individuals or entities directly or indirectly
employed by any of them, or anyone for whose acts any of them may be liable, excepting
only claims directly and solely caused by the negligence of the Department. Damages
covered include, but are not limited to, all Dispute resolution costs including court costs,
attorney’s fees, and the fees of Engineers and consultants, arbitrators, and other
professionals related to Dispute defense and preparation.

This indemnification obligation shall not be limited in any way by any limitation on
the amount or type of damages, compensation, or benefits payable by or for the
Contractor or any Subcontractor, sub-consultant, Engineer, supplier, or other individual
or entity under Workers’ Compensation acts, disability benefit acts, or other employee
benefit acts.

110.2 Bonding.

110.2.1 Bonds. The Contractor shall provide signed, valid, and enforceable
Performance and Payments Bonds complying with the Contract. The Department
may also require Warranty and Maintenance Bonds for specific items using a
Contract specific Special Provision. For a related provision, see Section 103.5 Award
Conditions of the Standard Specifications.
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The Contractor shall procure bonds from a company organized and operating in
the United States, licensed or approved to do business in the State of Maine by the
State of Maine Department of Business Regulation, Bureau of Insurance, and listed
on the latest Federal Department of the Treasury listing for "Companies Holding
Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable
Reinsuring Companies".

The bonds shall each be in the full Contract amount, payable to the “Treasurer -
State of Maine,” and on the Department's forms, on exact copies thereof, or on forms
that do not contain any significant variations from the Department’s forms as solely
determined by the Department.

By issuing a bond, the Surety agrees to be bound by all terms of the Contract,
including those related to payment, time of performance, quality, warranties, and the
Department's self-help remedy provided in Section 112.1 Default of the Standard
Specifications to the same extent as if all terms of the Contract are contained in the
bond(s).

Regarding claims related to any obligations covered by these bonds, the Surety
shall provide, within 60 Days of Receipt of written notice thereof, full payment of the
entire claim or written notice of all bases upon which it is denying or contesting
payment. Failure of the Surety to provide such notice within the 60-day period
constitutes the Surety’s waiver of any right to deny or contest payment and the
Surety’s acknowledgment that the claim is valid and undisputed.

If the Surety becomes financially insolvent or stops operating in the United States,
the Contractor shall file new bonds complying with this Section within 10 Days of the
date the Contractor is notified of such change.

For a related provision, see Section 106.9.4 Other Warranty Provisions of the
Standard Specifications.

110.2.2 Bond for Use of Municipal Roads. A bond for use of municipal Roads
may be required as provided in Section 105.5 Hauling of Materials and Equipment of
the Standard Specifications.

110.2.3 Bonding for Landscape Subcontractors. The Contractor shall retain only
Landscape Subcontractors that provide a signed, valid, and enforceable Performance,
Warranty, or Maintenance Bond complying with the Contract.

All Bonds shall be procured from a company organized and operating in the
United States, licensed or approved to do business in the State of Maine by the State
of Maine Department of Business Regulation, Bureau of Insurance, and listed on the
latest Federal Department of the Treasury listing for “Companies Holding Certificates
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of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring
Companies.”

The bonds shall each be in the full Subcontract amount, payable to the “Treasurer
- State of Maine,” and on the Department’s forms, on exact copies thereof, or on
forms that do not contain any significant variations from the Department’s forms as
solely determined by the Department.

By issuing a bond, the Surety agrees to be bound by all terms of the Contract,
including those related to payment, time for performance, quality, warranties, and the
Department’s self-help remedy provided in Section 112.1 Default of the Standard
Specifications, to the same extent as if all terms of the Contract are contained in the
bond(s).

Regarding claims related to any obligations covered by these bonds, the Surety
shall provide, within 60 Days of Receipt of written notice thereof, full payment of the
entire claim or written notice of all bases upon which it is denying or contesting
payment. Failure of the Surety to provide such notice within the 60-day period
constitutes the Surety’s waiver of any right to deny or contest payment and the
Surety’s acknowledgment that the claim is valid and undisputed.

The Landscape Subcontractor shall pay all premiums and take all other actions
necessary to keep said bond in effect for the duration of the Landscape
Subcontractor’s obligations. If the Surety becomes financially insolvent, ceases to be
licensed or approved to do business in the State of Maine, or stops operating in the
United States, the Contractor shall file new bonds complying with this Section within
10 Days of the date the Contractor is notified or becomes aware of such change.

110.3 Insurance. The Contractor shall provide signed, valid, and enforceable
certificate(s) of insurance complying with this Section. All insurance must be procured
from insurance companies licensed or approved to do business in the State of Maine by
the State of Maine, Department of Business Regulation, Bureau of Insurance. The
Contractor shall pay all premiums and take all other actions necessary to keep required
insurances in effect for the duration of the Contract obligations, excluding warranty
obligations.

110.3.1 Workers’ Compensation. For all operations performed by the Contractor
and the Subcontractor, the Contractor and each Subcontractor shall carry Workers’
Compensation insurance or shall qualify as a self-insurer with the State of Maine
Workers’ Compensation Board in accordance with the requirements of the laws of the
State of Maine. If maritime exposures exist, coverage shall include United States
Long Shore and Harbor Workers coverage.
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110.3.2 Commercial General Liability. With respect to all operations performed
by the Contractor and any Subcontractors, the Contractor and any Subcontractors
shall carry commercial general liability insurance in an amount not less than
$2,000,000.00 per occurrence and $5,000,000.00 in the Aggregate. The coverage
must include products, completed operations, and Contractual liability coverages, and
Insurance Services Office (ISO) form #CG25031185 or equivalent. The Contractual
liability insurance shall cover the Contractor’s obligations to indemnify the
Department as provided in this Contract including Section 110.1 Indemnification.
The coverage shall also include protection against damage claims due to use of
explosives, collapse, and underground coverage if the work involves such exposures.

110.3.3 Automobile Liability. The Contractor shall carry Automobile Liability
Insurance covering the operation of all motor vehicles including any that are rented,
leased, borrowed, or otherwise used in connection with the Project. The minimum
limit of liability under this Section shall be $2,000,000.00 per occurrence.

110.3.4 Professional Liability. The Contractor shall not be required to carry a
Professional Liability Policy for the project. The Designer on the project shall be
wholly responsible for the design of the Project, and therefore shall carry a
Professional Liability Policy as specified in the Design Phase II Project Contract.

110.3.5 Owners and Contractors Protective Liability. The Contractor shall carry
an Owners and Contractors Protective (OCP) Policy covering all operations
performed by the Contractor and any Subcontractor, in an amount not less than
$2,000,000.00 per occurrence and $5,000,000.00 in the Aggregate, naming the
Department as the sole insured party under the policy.

110.3.6 All Risk Builders Risk. The Contractor shall carry Builders Risk
Insurance, including transit and installation risks, with a policy limit of not less than
$40,000,000.00, insuring the interests of the Department., the Contractor, and its
subcontractors, as their interests may appear, providing coverage on an ALL Risk
basis including, but not limited to, coverage against flood, fire, lightning, wind
damage, hail, explosion, riot or civil commotion, aircraft and other vehicles, burst
water pipes, impact, accidental damage and collapse.

Coverage will be extended to materials, supplies, and equipment not yet installed,
but intended for specific installation in the Work while such materials, supplies, and
equipment are located at the project site, in transit, or while temporarily located away
from the project site for the purpose of repair, adjustment or storage at the risk of one
of the insured parties. Transit coverage provided under this policy will be limited to
$5,000,000.00 per occurrence and will be limited to the Continental United States.

This insurance will not cover tools or clothing of workers. This insurance also
will not cover tools, equipment, protective fencing, scaffolding, temporary structures,
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cofferdamming, bracing, or forms owned, rented or used by the Contractor, its
subcontractors, or uninsured parties and used in the performance of the Work.

The Builder’s Risk policy must be endorsed waiving the carrier’s rights of
recovery under subrogation against the Department, or its employees, consultants or
subconsultants rendering services at the Project site, the Contractor, and its
subcontractors, whose respective interests are insured under said policy.

Said Builder’s Risk policy shall provide that payments by the insurer for all losses
covered will be made to the Department. The Department will make monies
available to the Contractor for rebuilding work damaged by covered perils.

110.3.7 Environmental Impairment. The Contractor shall carry Environmental
Impairment insurance to cover the risk of sudden or accidental discharge of pollutants
during the prosecution of the Work. The limits of liability for this coverage shall be
in the amount of $2,000,000.00 per occurrence and $5,000,000.00 in the Aggregate.

110.3.8 Blasting. When explosives are to be used in the prosecution of the work,
the Contractor shall carry insurance, in the amount of $2,000,000.00 per occurrence
and $5,000,000.00 in the aggregate, for protection against damage claim due to such
use of explosives.

110.3.9 vacant.

110.3.10 Administrative & General Provisions

A. Additional Insured. Each policy with the exception of Workers' Compensation
and Professional Liability insurance shall name the Department of Transportation
as an additional insured.

B. Defense of Claims. Each insurance policy shall include a provision requiring the
carrier to investigate, defend, indemnify, and hold harmless all named insureds
against any and all claims for death, bodily injury, or property damage, even if
groundless.

C. Primary Insurance. The insurance coverage provided by the Contractor shall be
primary insurance with respect to the State, its officers, agents, and employees.
Any insurance or self-insurance maintained by the State for its officers, agents,
and employees is in excess of the Agent's insurance and shall not contribute with
it.

D. Reporting. Any failure to comply with reporting provisions of the policies shall
not affect coverage provided to the State, its officers, agents, and employees.
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E. Separate Application. The insurance provided by the Contractor shall apply
separately to each insured against whom claim is made or suit is brought, except
with respect to the limits of the insurer's liability.




PROSPECT-VERONA
PENOBSCOT RIVER CROSSING
PIN 7965.51

June 17, 2004

SPECIAL PROVISION
SECTION 201
TIME
(Clearing the Right of Way)

The following is added to Section 201.03 General:

Prior to beginning any clearing the Contractor shall mark the limits of all the clearing. When
the clearing is marked the Contractor shall notify the Project Manager that the clearing limits
are marked. The Project Manager will review the clearing limits and notify the Contractor of
any required adjustments within three business days. The Contractor shall allow for this review
time in planning his work.
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Prospect-Verona
Prospect Rock Cut
PIN 7965.51

25 February 2004

SPECIAL PROVISION

SECTION 203

EXCAVATION AND EMBANKMENT

(Blasted Rock Embankment Construction)

203.01 Description

The following sentence is added:

This work shall include furnishing all material and equipment, placing and
compacting Blasted Rock embankment fill and Choke Stone material, as specified herein,

and shown on the drawings.

203.02 Material Requirements.

MATERIALS

The following paragraphs are added to the end of the section.

Blasted Rock Fill shall consist of well-graded, hard, durable blasted rock; or a
mixture of blasted rock and sand and gravel with a maximum size of 3 ft.

Choke Stone shall meet the material requirements of MDOT 703.06 Type D
Aggregate for Subbase and will meet the gradation requirements as provided in the table

that follows:
Choke Stone
Sieve Designation Percentage by Weight Passing
Square Mesh Sieves
9 inch 230 mm 100
2 inch 50 mm <75
% inch 20 mm 30-35
Y4 inch 6.3 mm >15




Prospect-Verona
Prospect Rock Cut
PIN 7965.51

25 February 2004

CONSTRUCTION REQUIREMENTS

203.15 Construction of Rock Embankments
The first sentence of the first paragraph is replaced with:

The material for Blasted Rock Fill embankments shall be placed in layers not
exceeding 915 mm (3 ft) in uncompacted thickness.

The following paragraphs are inserted before the second paragraph:

The method of compaction for Blasted Rock Fill embankment for this project will
be as follows. Blasted Rock Fill shall be placed in lifts and compacted using a Heavy,
Self-Propelled Vibratory Drum Roller with a minimum drum weight of 67 kN (15,000
pounds) and a minimum dynamic force of 178 kN (40,000 pounds). A minimum of eight
(8) roller passes will be required.

The first lift of fill over the top of Blasted Rock Fill shall be a Choke Stone layer
at least 230 mm (9 inches) thick, except where located directly under the abutment
shelves and temporary pier shelf, where the layer shall be at least 460 mm (18 inches)
thick. The Choke Stone shall meet the material and gradation requirements indicated in
Section 203.02 of this special provision.

The Choke Stone shall be placed in layers not exceeding 230 mm (9 inches) in
uncompacted thickness. Compaction requirements for Choke Stone shall be the same as
the requirements for compaction of Blasted Rock fill, except that six (6) roller passes will
be required.

203.18 Method of Measurement
The following paragraph is inserted after the second paragraph:

There will be no separate measurement for payment for processing, hauling,
placing or compaction of Blasted Rock Fill and Choke Stone for embankment
construction.

203.19 Basis of Payment.
The following paragraph is inserted before the tenth paragraph:

Blasted Rock Fill and Choke Stone may be processed from Unclassified
Excavation material available on the project. No additional payment will be made for
providing sand and gravel material for mixing, loading, transporting, processing,
unloading, placing, compacting, disposing of excess material, or providing, preparing, or
restoring the processing work area, but will be considered included in these contract
items.



PROSPECT-VERONA
PENOBSCOT RIVER CROSSING
PIN 7965.51

June 16, 2004

SPECIAL PROVISION
SECTION 203
EXCAVATION AND EMBANKMENT
(CONTROLLED BLASTING)
Section 203 — EXCAVATION AND EMBANKMENT, is amended to include the following:
PART 1 - GENERAL

1.01 SUMMARY

A. Section includes:

1. The work to be done under this Special Provision includes furnishing all labor, equipment,
materials and services, and performing operations required to fragment and excavate materials
classified as rock utilizing controlled blasting procedures specified herein to the grades and
limits indicated on Drawings such that damage is prevented to adjacent bridge, structures,
property (including the entire Fort Knox Park Complex-visitors, personnel, buildings, retaining
walls and all other structures located on park property) and work, and such that damage is
minimized to adjacent rock, and such that resulting ground vibrations and air blast
overpressures are consistently maintained below the maximum levels specified in this Special
Provision.

2. The purpose of the controlled blasting is to create a stable rock face with a fall zone to protect
the traveling public from rock fall hazard.

3. Work shall include protecting existing structures, adjacent property, workers, Department
personnel and consultants, and the general public from damage or injury from improper
handling of explosives, flyrock, excessive ground vibrations and/or excessive air blast
overpressure levels.

4. Work shall include furnishing, installing, and implementing an audible warning system to
indicate impending blasting, as well as familiarizing workers, Department personnel and

consultants, and the general public with the system implemented.

1.02 SYSTEM DESCRIPTIONS

Definitions:
1. Earth is defined as all materials not classified as rock.

2. Rock is defined as naturally-occurring, intact material that cannot be broken and removed by
large power excavation equipment, and requires the use of hoe rams, systematic drilling and
blasting, or other mechanical means to fracture and remove. Boulders over two cubic yards in
volume located within soil in open excavation or in trenches requiring the use of hoe rams,
drills, or explosives for removal are also defined as rock excavation. Rock does not include
boulders less than two cubic yards in volume, or loose, weathered, or fragmented rock which
can be excavated with a large backhoe.

1.03 QUALITY ASSURANCE

A. Qualifications:
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PROSPECT-VERONA
PENOBSCOT RIVER CROSSING
PIN 7965.51

June 16, 2004

Persons responsible for blasting shall be licensed blasters and shall have acceptable experience
in similar excavations in rock and controlled blasting techniques.

B. Pre-Blast Surveys:

1. Prior to start of earth/rock excavation or blasting work, the Contractor shall engage a
qualified independent firm, qualified by training and experience to conduct a pre-blast
condition survey of Fort Knox Park (including all buildings, structures and retaining
walls), the existing bridge foundations and abutments, and all existing residential structures
adjacent to the site, or in the vicinity of the site. This survey will include as a minimum all
residential structures within 1000 feet of blasting areas.

The Contractor shall give notice in writing to the owners and tenants of the properties
concerned of the dates on which surveys are to be made, so that they may have
representatives present during the examination. The Contractor shall provide copies of all
notices to the Department.

The survey shall consist of a description of the interior and exterior condition of the
various structures examined. Descriptions shall locate any existing cracks, damage, or
other defects, and shall include such information that will make it possible to determine the
effect, if any, of the construction operations on the defect. Where significant crack or
damage exists, or for defects too complicated to describe in words, photographs shall be
taken and made part of the record.

The Contractor’s record of the pre-blast condition survey shall consist of written
documentation and photographs of the conditions identified, or a good quality videotape
survey with appropriate audio description of conditions and defects. Prior to start of work,
one copy of the Contractor’s record of condition survey for each property/structure shall be
submitted to the Department for review and retention.

Upon completion of all earth/rock excavation and blasting work, the Contractor shall make
an examination similar to the pre-construct ion survey of any properties, structures, and
conditions where complaints of damage have been received or damage claims have been
filed, and give notice to all interested parties so that they may be present during the final
examination. Records of the final examination shall be distributed the same as the original
pre-construction survey.

2. The Contractor may, at no additional cost to the Department, conduct additional pre-blast
surveys of structures in the area.

3. The Department will make a similar examination of any properties, structures, and
conditions where damage claims have been filed. Records of the damage claim

examination will be made available to the Contractor.

C. Codes, Permits and Regulations:

1. The Contractor shall comply with all applicable Federal, State, and Local laws, rules,
ordinances and regulations governing the transportation, storage, handling and use of
explosives. All labor, materials, equipment and services necessary to make the blasting
operations comply with such requirements shall be provided without additional cost to the
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PROSPECT-VERONA
PENOBSCOT RIVER CROSSING
PIN 7965.51

June 16, 2004

Department.

2. The Contractor shall obtain and pay for all permits and licenses required to complete the
work of this Special Provision.

3. In case of conflict between regulations or between regulations and Specifications, the
Contractor shall comply with the strictest applicable codes, regulations, or Specifications.

D. Blasting Limit Criteria:

1. Existing Structures:

a. Peak Particle Velocity Limits - At Fort Knox Park, and the existing bridge, the
maximum Peak Particle Velocity (PPV) shall not exceed the limits in the table below.

b. Peak Particle Velocity Limits — At existing residential structures and other buildings
near the site, the maximum Peak Particle Velocity (PPV) shall not exceed the highest
value allowed by the table below.

Distance from Blast to Structure Maximum PPV
0 to 100 ft. 2.0 in./sec
100 to 200 ft. 1.75 in./sec
200 to 300 ft. 1.5 in./sec
300 to 500 ft. 1.0 in./sec
over 500 ft. 0.50 in./sec

c. Air blast Overpressure Limit - The Contractor shall conduct all blasting activity in
such a manner that the peak air blast overpressure measured at the location relative to
the blasts of the nearest above-ground, occupied structure and at Fort Knox Park
(considering wind direction) shall not exceed 0.013 psi.

2. Blasting Vibration Limits for Curing Concrete:

a. Type A Concrete — This includes mass concrete that cannot undergo structural
bending, such as footings.

Age of Concrete Allowable PPV (in/sec)
<7 days 2.0
> 7 days 3.0

b. Type B Concrete — This includes concrete that is capable of undergoing structural
bending, such as walls, structural slabs.

Age of Concrete Allowable PPV (in/sec)
<7 days 1.0
> 7 days 2.0

Blasting shall not be permitted within 40 ft. of new concrete footings, slabs, or walls,
unless a blast plan for the specific blasts is forwarded by the Contractor and approved
by the Resident.
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PENOBSCOT RIVER CROSSING
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3. The Contractor shall comply with the Blasting Limit Criteria during all blasting and rock
excavation. Any adjustments to the drilling and blasting program and procedures
necessary to comply with the Blasting Limit Criteria shall be made by the Contractor
during execution of the work at no expense to the Department.

E. Blast Monitoring:

1. The Contractor shall conduct blast vibration monitoring of every blast round required to
excavate rock during the conduct of construction. Monitoring shall include at least two
seismographs at the nearest adjacent structures and two additional seismographs at the
nearest Fort Knox Park structure.

2. The Contractor shall notify the Resident one hour prior to each blast.

3. The Contractor may perform additional blast monitoring at no additional cost to the
Department.

4. Blast monitoring shall be conducted by qualified professionals trained in the use of a
seismograph, and records shall be analyzed and results reported by persons familiar with
analyzing and reporting the frequency content of a seismograph record.

5. All instrumentation proposed for use on the project shall have been calibrated within the
previous twelve (12) months to a standard that is traceable to the National Bureau of
Standards. Characteristics of required instrumentation are listed below:

a. Measure the three (3) mutually perpendicular components of particle velocity in
directions vertical, radial, and perpendicular to the vibration source.

b. Measure and display the maximum peak particle velocity component and airblast
overpressure, and the frequencies of each. The readings must be displayed and

readable in the field, immediately after each blast.

c. Furnish a permanent time history record of particle velocity waveforms and airblast
overpressure waveforms.

F. Blast Monitoring Reports:

Within 24 hours following each blast, a Blast Monitoring Report shall be submitted to
the Resident. Any vibrations close to or exceeding the specified limits will be
immediately reported to the Resident.

G. The Contractor shall cooperate with the Resident in permitting observation of the Contractor's
drilling and loading procedures, as well as in providing detailed information on blasting
operations.

H. The Contractor shall be completely responsible for all damages resulting from the blasting
operations and shall, as a minimum, take whatever measures are necessary to maintain peak air
blast overpressure and peak particle velocities within the specified limits. Modifications to
blasting and excavation methods required to meet these requirements shall be undertaken at no
additional cost to the Department.
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general public that a blast is about to occur.

9. Submit a certificate of insurance documenting that liability insurance coverage in an
amount no less than $2,000,000 will be in force for the duration of blasting at the
site. The Contractor shall ensure that all damage claims will be honored, pursuant to
the terms of the insurance policies and/or applicable state law.

10. Submit a copy of the blasting permit(s) obtained to conduct blasting on the site (when
received).

B. Progress Submittal:

1. In the event that the Contractor's design round results in ground vibrations and/or air blast
overpressures which exceed the blasting limit criteria specified in this Special Provision, the
Contractor shall immediately revise the round design appropriately and submit the revised
round design to the Resident for review. The Contractor shall allow sufficient time for
review, and shall not conduct additional blasting until the revised blast round design is
approved.

2. Review by the Department of blast designs and techniques shall not relieve the Contractor
of responsibility for the accuracy, adequacy and safety of the blasting, exercising proper
supervision and field judgment and producing the results within the blasting limits required
by this Special Provision.

3. The Contractor shall report to the Resident in writing all blasting complaints received by the
Contractor within 24 hours of receipt. Each blast complaint report shall include the name
and address of the complainant, time received, date and time of blast complained about, and
a description of the circumstances which led to the complaint.

C. The time period(s) specified for submittal are the minimum required by the Resident to review,
evaluate and respond to the Contractor. If, after review, the Resident requires re-submission for
any reason, the specified time period(s) shall commence upon the date of receipt of the
re-submittal(s). The Contractor is responsible for scheduling specified submittal and
re-submittal so as to prevent delays in the work.

1.05 INDEMNITY

D. Notwithstanding full compliance with this Special Provision, approval of blasting plan,
and successful limitation to maximum peak particle velocity and air blast overpressure
noted above, the Contractor shall be solely responsible for any damage, direct or
indirect, arising from blasting and shall hold the Department and their consultants
harmless from any costs, liens, charges, claims or suits, including the costs of defense,
arising from such damage, real or alleged. The Department and their consultants shall
be additionally-named insured on any insurance policy covering blasting carried by the
Contractor, and this requirement shall also be enforced on any subcontractor.

PART 2 - EXECUTION

3.01 MINIMUM SAFETY PRECAUTIONS
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Airborne Dust and Noise Limits: The Contractor shall take precautions, such as the use of
water, vacuums, and mufflers, to minimize noise and dust from air track drilling operations,
and shall keep noise and airborne dust levels at off site residences below regulatory limits.

1.04 SUBMITTALS

A.

Advance Submittal:

The Contractor shall submit the following information to the Resident at least ten (10) business
days prior to commencing drilling and blasting operations. It is the Department's intent to
respond to the major items in the Contractor's submittal within five (5) business days after
receipt.

1. Sequence and schedule of blasting rounds, including the general method of
developing the excavation, lift heights, etc.

2. Listing of inclinometer device to be used to accurately position drill angle on all drill
rigs, complete with catalog cuts, specifications, and operation procedures.

3. Include the following blast round details:
a. Diameter, spacing, burden, depth, and orientation of each blast hole for each round design,
including test blasts, production blasts, and blasts where perimeter control methods are

required.

b. Nomenclature and amount (in terms of weight and number of cartridges) of explosives and
distribution of charge to be used within each hole, on each delay, and the total for the blast.

c. Nomenclature and type of detonators; delay pattern wiring diagram for the round: type and
capacity of firing source, size, type and location of safety switches and lightning gap.

d. Type and location of stemming to be used in holes.
e. Calculations of anticipated vibration levels at the nearest adjacent structures.

4. Methods of matting or covering of the blast area in open excavations to prevent flyrock and
excessive air blast overpressure.

5. Written evidence of the licensing, experience and qualifications of the blasters who will be
directly responsible for the loading of each shot and for firing it.

6. Name and qualifications of the person(s) responsible for design and directing the blasting.
This submittal shall document by project lists and samples of blasting round design
calculations that the person has the required experience in controlling open-cut blast
vibrations in blasting rounds of the type required on the project.

7. Name and qualifications of the firm responsible for conducting the pre-blast survey.

8. Details of an audible advance signal system to be employed at the job site as a
means of informing workers, Department personnel or its representatives, and the
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A. Clearing the Danger Area before Blasting: No blasting shall be permitted until all personnel in

the danger area have been removed to a place of safety. A loud, audible, warning system,
devised and implemented by the Contractor, shall be sounded before each blast. The Contractor
shall familiarize all personnel on the project and the general public with the implemented
system. The danger area shall be patrolled before each blast to make certain that it has been
completely cleared, and guards shall be stationed to prevent entry until the area has been cleared
by the blaster following the blast.

The contractor shall also be responsible for patrolling the Fort Knox Park property, located to
the North and West of the work area. No blasting shall be permitted until the Contractor has
determined that no person is within 300 feet of the blasting area.

. Explosives shall be stored, handled and employed in accordance with federal, state, and local

regulations.
No explosives, caps, detonators or fuses shall be stored on the site during non-working hours.

The Contractor shall be responsible for determining any other safety requirements unique to
blasting operations on this particular site so as not to endanger life, property, utility services,
any existing or new construction, or any property adjacent to the site.

No requirement of, or omission to require, any precautions under this Contract shall be deemed
to limit or impair any responsibility or obligations assumed by the Contractor under or in
connection with this Contract; and the Contractor shall at all times maintain adequate protection
to safeguard the public and all persons engaged in the work, and shall take such precautions as
will accomplish such end, without undue interference to the public. The Contractor shall be
responsible to pay for any damage to adjacent structures including all Fort Knox Park
structures, resulting from work executed under this Special Provision.

2.02 TEST BLASTING

The initial blasting at the site shall be a series of three test blasts, for the purpose of assessing
the vibration attenuation characteristics at the site and the effectiveness of perimeter control
blasting measures. Test blasts shall take place at the locations designated by the Resident. A
minimum scaled distance (R/W'?) of 80 ft/Ib"? shall be used for test blasts where R is the
distance to the nearest residential structure or Fort Knox Park and W is the maximum charge
weight per delay. Blast rock shall be removed from the face at the test blast locations to allow
for inspection of perimeter control blasting results.

2.03 GENERAL BLASTING PROCEDURES

A. Blasting shall be limited to between the hours of 8:00 A.M. and 5:00 P.M. Monday through

B.

C.

Saturday or as otherwise restricted by the Department. No blasting shall be conducted on
Sundays, holidays, or other times unless prior written permission is received from the Resident.

The Contractor shall notify the Resident at least 48 hours before blasting operations are to
commence, and at least 24 hours prior to recommencing blasting if operations are suspended for
any reason.

The Contractor shall conduct blasting operations such that damage is prevented to adjacent
structures including Fort Knox Park, property, and work, and such that peak particle velocity
and air blast overpressure levels do not exceed the maximum specified limits at the locations
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specified.

D. In order to ensure good bearing material for the roadway, the Contractor shall conduct blasting
such that overbreak and fracturing of rock is minimized below the required subgrade level.
Subdrill (depth of blasthole below required subgrade) should be kept to the minimum necessary
to adequately fragment and remove the rock to the limits of excavation. Subdrill shall not
exceed 2 ft. unless the Contractor has submitted an advance written request to the Resident
indicating why additional subdrill is required.

E. No free-flowing, pourable or pumpable explosives shall be used unless approved in writing by
the Resident. All explosives shall be in cartridges or other semi-rigid containers.

F. Prior to each blast the Contractor shall verbally notify each private residence within the blast
area of the impending blast. Upon completion of this verbal notification The Contractor shall
notify the Project Manager, in writing, that the notifications have been made. Failure to comply
with this provision shall result in liquidated damages $1000 being assessed for each failure to
notify.

G. Immediately after blasting, the Contractor shall have sufficient equipment available at the site to
clean pavement of blastrock. The Contractor shall also use, as required, a mechanical sweeper
to control dust and small stones.

H. Any traffic delays shall be limited to those described in Special Provision 652—Maintenance of
Traffic (Traffic Control)

I. At the completion of each blast round, the Contractor shall collect the presplitting fragmented
rock and dispose of all material outside the limits of the Prospect Rock Cut area as indicated on

the drawings (reuse on project) or as otherwise determined by the Contractor.

J. If the blasting and rock excavation is performed using multiple lifts, any remaining bench shall
be less than 2.5 feet in width.

2.04 BOREHOLE DEVIATION MEASUREMENTS

A. In order to assure adequate rock fragmentation, minimize the damage to remaining rock beyond
the excavation limits, and minimize the possibility of excessive throw of rock onto the highway,
the Contractor shall utilize borehole deviation techniques in order to determine the actual
burden (distance to free face) for selected production and perimeter holes.

B. For perimeter blast holes greater than twenty (20) feet in length a borehole deviation survey
shall be completed for every fourth perimeter hole. For production blast holes adjacent to an
open face adjacent to Route 1 and greater than 20 ft. in length, a borehole deviation survey shall
be completed for every fourth production hole in the exterior row of blast holes. The borehole
deviation survey system shall be capable of measuring deviation along two axes: one parallel to
the excavation limits, and one perpendicular to the excavation limits. It should be able to
survey a 2 in. to 3 % in. diameter hole, up to 110 feet deep, to approximately 30 degrees, at an
accuracy of 0.10 degrees. One acceptable system would be the “Boretrack” borehole deviation
survey system.

2.05 SPECIAL PERIMETER CONTROL BLASTING PROCEDURES
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A. Special perimeter control blasting shall be conducted as required to control the limits of the
excavation.

B. Pre-Splitting:

L.

If used, pre-split blast holes shall be loaded and fired separately before the main round to
create a fracture plane along the perimeter of the excavation.

Pre-split holes shall be string-loaded or space-loaded with light, distributed charges and
shall be thoroughly stemmed for the full length of hole with sand. The top of the hole, for a
minimum of 18 inches, shall be unloaded and stemmed with crushed stone stemming.

Spacing, burden, hole diameter and loading shall be maintained within the guidelines listed
in Table I unless deviation from the guidelines is approved by the Resident based on
observed field performance.

TABLE 1
PRE-SPLITTING GUIDELINES

HOLE HOLE COLUMN LOAD
DIAMETER SPACING CHARGE CONCENTRATIONS
(in.) (ft.) (Ib./ft.)
1.5t02.5 1.0to 1.5 0.06 to 0.15
3.0t0 4.0 1.5t02.0 0.10 to 0.20

Use of one or more strands of 400 grain/ft PRIMA-CORD, such as manufactured by the
Ensign-Bickford Company, or equivalent, as a string-loaded column charge, will meet the
required low level of column charge concentrations for pre-split holes.

The bottom charge concentration within the bottom 1 to 3 feet of hole shall be
approximately two (2) times the column charge concentration.

Pre-split holes shall be fired simultaneously if particle velocity and air blast
considerations will permit. Otherwise, groups of pre-split holes in segments along
the pre-split line shall be systematically fired with millisecond (MS) delays.

Pre-split holes shall not deviate more than 6 inches out of alignment over the full
maximum vertical lift height.

Loading of the first-row-in of production holes shall be approximately 50 percent of normal
production hole loading.

First-row-in production blast holes shall be drilled at an angle to avoid the concentration of
explosive charge in close proximity to the perimeter face.

C. Cushion Blasting:
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PROSPECT-VERONA
PENOBSCOT RIVER CROSSING
PIN 7965.51

June 16, 2004

If used, cushion blast holes shall be loaded and fired separately after the main round to
ensure a free face and equal burden.

Cushion blast holes shall be string-loaded or space-loaded with light charges, and shall be
thoroughly stemmed with a minimum of 18 inches of crushed stone stemming, or other
material capable of maintaining explosive gas pressures. Spacing, burden, blast hole
diameter and loading shall be maintained within the guidelines listed in Table II.

TABLE 11

CUSHION BLASTING GUIDELINES

HOLE HOLE COLUMN LOAD CHARGE
DIAMETER SPACING BURDEN CONCENTRATIONS
(in.) (ft) (ft.) (Ib./ft. )
1.5-2.0 1.0-1.5 25-3.0 0.06 - 0.15

25-4.0 1.5-2.0 3.0-35 0.10-0.25

NOTE: Small diameter, unloaded guide holes shall be used if required for
satisfactory results, located midway between each cushion blast hole.

The first row of drill holes in from the perimeter row shall be loaded with not more than
four times the charge weight indicated in the above table. Spacing and burden of first
row-in holes shall be decreased sufficiently from those of other production holes to ensure
that the perimeter holes have a free face and equal burden for the full depth of the round.
The first-row-in production holes shall be drilled at an angle to avoid the concentration of
explosive charges in close proximity to the perimeter face.

Use of one or more strands of 400 grain/ft. PRIMA-CORD, such as manufactured by the
Ensign-Bickford Company, or equivalent, as a string-loaded column charge, will meet the
required low level of column charge concentrations for cushion blast holes.

2.06 MEASUREMENT AND PAYMENT

A. Method of Measurement

L.

Rock removed in accordance with this Special Provision will be paid using the neat lateral
and horizontal limits indicated on the Drawings, and the measured quantity shall be an in-
place measurement. If the blasting and rock excavation is performed using multiple lifts,
any remaining bench shall be less than 2.5 feet wide and any additional excavation required
as a result of the benching shall not be measured for payment.

There will be no separate measurement for conducting pre-blast surveys, or installing,
maintaining and monitoring blast instrumentation, borehole deviation surveys, collecting
blast debris, disposal of materials and all other work noted above. All cost in connection
therewith will be considered incidental.

Production holes will not be measured for payment.
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June 16, 2004

4. Special perimeter control blasting procedures (Section 3.05) at the perimeter of the
rock slopes shall be measured by the linear foot of presplit or cushion blast hole,
measured from the collar of the hole to a depth six inches below the finished ditch
line. Holes which deviate from the correct alignment by more then six inches or
one percent of the hole depth (whichever is greater) shall not be measured for
payment.

B. Basis of Payment

1. Rock removed in accordance with this Special Provision will be paid for at the contract unit
price per cubic yard for Pay Item 203.22 — Unclassified Excavation. Work associated with
conducting pre-blast surveys, blast monitoring, borehole deviation surveys, collecting blast
debris disposal of materials and all other work noted above will not be paid for separately
but are considered incidental to the contract unit price for Pay Item 203.22.

2. Payment for special perimeter control blasting (Section 3.05) will be paid for at the contract
unit price per linear foot for Pay Item 203.211 — Presplitting Rock.

Payment will be made under:

Pay Item Pay Unit
203.211 Presplitting Rock Linear Foot
203.22 Unclassified Excavation Cubic Yard
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Prospect - Verona

U.S. Route 1

Bridge Replacement Project
BR-7965(510)X

June 10, 2004

SPECIAL PROVISION
SECTION 403
HOT MIX ASPHALT PAVEMENT
Desc. of Grad. Item Bit Cont. Total No. Of Comp.
Course Design Number % of Mix Thick  Layers Notes

Approach Travelway,
and Turn Lanes

Base 19.0mm 403.207 N/A 5” 2/more 5.8.11.15
Sideroads
Base 19.0mm 403.207 N/A 2 1/more 5.8,11.15
Islands, Misc.
Wearing 9.5mm 403.209 N/A 27 2/more 2,3,9,13
COMPLEMENTARY NOTES
2. The density requirements are waived.

[98)

8.
9.

1.

13.

15.

. The design traffic level for mix placed shall be <0.3 million ESALS.
. The aggregate qualities shall meet the design traffic level of 3 to <10 million ESALS for mix

placed under this contract. The design, verification, Quality Control, and Acceptance tests for
this mix will be performed at 75 gyrations. (Ndesign)

Section 106.6 Acceptance, (2) Method B.

Section 106.6 Acceptance, (2) Method C

A mixture meeting the gradation of 12.5 mm hot mix asphalt may be used at the option of
the contractor. Lift thicknesses may be required to be modified, as approved by the Resident.
A mixture meeting the requirements of section 703.09 Grading ‘D’, with a minimum PGAB
content of 6%, and the limits of Special Provision 401, Table 9 (Drives and Sidewalks) for
PGAB content and gradation may be substituted for this item. A job mix formula shall be
submitted to the department for approval.

Any base or binder mix left exposed to traffic over the winter shall have a layer of 12.5 mm
mix substituted for the 19mm mix. If this substitution is made, the specified layers may need
to be modified, as approved by the Resident.

Tack Coat

A tack coat of emulsified asphalt, RS-1 or HFMS-1, Item 409.15 shall be applied to any existing
pavement at a rate of approximately 0.025 gal/yd?, and on milled pavement approximately 0.5
gal/yd?, prior to placing a new course. A fog coat of emulsified asphalt shall be applied between
shim / intermediate course and the surface course, at a rate not to exceed 0.025 gal/yd>.

Tack used between layers of pavement will be paid for at the contract unit price for Item 409.15
Bituminous Tack Coat.
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PROSPECT VERONA
7965.51
February 25, 2004

SPECIAL PROVISION
SECTION 510
SPECIAL DETOURS

510.01 Description The following is added to this subsection:
To maintain two lanes of traffic in Verona, a temporary relocation of Route 1 will be
required.

510.03 Vehicular and Pedestrian Traffic Not Separated
The following is added to this subsection:

The approximate location of a temporary retaining wall is shown on the Plans. This wall
shall be designed and sealed by a Professional Engineer, registered in accordance with
the laws of the State of Maine, and shall be designed according to current American
Association of State Highway Officials (AASHTO) and MDOT Bridge Design Guide
standards. The Contractor shall submit detailed plans and design computations for the
temporary wall to the Project Manager at least 15 days before construction of the wall
begins.

The temporary retaining wall shall be designed to support all loads associated with
maintaining traffic on the existing bridge, as well as all loads associated with maintaining
traffic on the new bridge; these loads shall include the Future Pavement and Subbase and
the Future Fill shown on the plans. Future Final Sideslopes will be placed by others,
once the existing bridge approach spans have been removed. The engineer responsible
for the design of the wall shall inspect the construction and loading of the wall at least
weekly and certify, in writing, to the Department that the construction of the wall and the
fill supported by it is in reasonable conformity with the design. This written certification
shall be presented to the Project Manager immediately upon completion of the inspection.

a. Horizontal Alignment This subsection is deleted and replaced with the
following:

Horizontal curve radius shall not be less than 205 feet at the centerline of
roadway, except as approved by the Resident.

Beginning 100 feet east of the existing abutment, the Roadway template shall
consist of a minimum two 12-foot lanes with a minimum 5-foot shoulder width
free from any obstruction. The roadway with shall have a uniform taper between
the existing abutment and the full width section 100 feet to the east. The roadway
widths shall be increased on curved portions of the Special Detour to account for
the off tracking characteristics of a WB-67 design vehicle in accordance with
Table I11I-20, Case I or Case III of the AASHTO Specification.



PROSPECT VERONA
7965.51
February 25, 2004

e. Approach Road Surface This subsection is deleted and replaced with the
following:

The approach road surface shall be paved with a minimum of 3 inches of HMA
pavement.

Centerline and edge line striping shall be provided and maintained, to the
satisfaction of the Project Manager, for the duration of the use of the Special
Detour.

510.07 Removal of Detour
This subsection is removed and replaced with the following:

The temporary approach roadway shall remain in place at the conclusion of the contract.
This roadway shall become the responsibility of others once the work for this contract is
substantially complete.

The Contractor shall remain responsible for maintenance of the temporary retaining wall
until the Future Final Sideslopes have been placed by others. At the completion of
sideslope construction, the Contractor shall remove the temporary retaining wall down to
a minimum of 5 feet below final grade.

510.09 Basis of Payment
The last sentence in paragraph 2 is deleted and replaced with the following:

Traffic control and dust control will be paid for under the applicable contract items.
Pavement and pavement markings used on the detour will not be paid for separately, but
will be included in the lump sum price.



PROSPECT-VERONA

ROUTE 1/ PENOBSCOT RIVER BRIDGE
PIN 7965.51

September 26, 2003

SPECIAL PROVISION
SECTION 637
DUST CONTROL

637.06 Basis of Payment. Add the following after the second sentence of the third
paragraph: “Failure by the Contractor to follow Standard Specification or Special
Provision - Section 637 and/or the Contractor’s own Soil Erosion and Pollution Control
Plan concerning Dust Control and/or the Contractor’s own Traffic Control Plan
concerning Dust Control and/or visible evidence of excessive dust problems, as
determined by the Resident, will result in a reduction in payment, computed by reducing
the Lump Sum Total by 5% per occurrence per day. The Department’s Resident or any
other representative of the Department reserves the right to suspend the work at any time
and request a meeting to discuss violations and remedies. The Department shall not be
held responsible for any delay in the work due to any suspension under this item.
Additional penalties may also be assessed in accordance with Special Provision 652 -
Work Zone Traffic Control and Standard Specification 656 - Temporary Soil Erosion and
Water Pollution Control.”
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PROSPECT-VERONA
PENOBSCOT RIVER CROSSING
PIN 7965.51

June 16, 2004

SPECIAL PROVISION
SECTION 652
MAINTENANCE OF TRAFFIC
(Traffic Control)

652.01 Description  The following paragraphs are added:

A Preliminary Traffic Control Plan (PTCP) shall be submitted with the bid documents. This
PTCP will be reviewed to assure that all bidders understand the traffic control requirements set
forth in the Special Provisions. The PTCP shall also be reviewed per the following paragraph.

The Contractor will be required to provide a Traffic Control Plan (TCP) to the Project Manager
within 5 days after the award, but no less than 10 working days before the Pre construction
Meeting. The Project Manager, with guidance from the Division Traffic Engineer, shall have
10 working days to review and comment or approve the Traffic Control Plan. If not approved,
any resubmission of the TCP shall be governed by the review times in Section 105 of the
Standard Specifications. This TCP shall include a description of how the Contractor will
maintain traffic throughout the duration of the project, as well as what traffic control devices
will be used to maintain traffic, and the placement of these traffic control devices. The
Contractor shall provide a Traffic Control Supervisor who will be responsible for providing
traffic control management in compliance with the contract and the Manual of Uniform Traffic
Control Devices (MUTCD), including supervision of personnel for and during the installation,
adjustments, inspection, maintenance and removal of all traffic control devices on the project.
Work under this item will also include flaggers. Drums and cones shall meet NCHRP test
criteria. No disruption to traffic will be allowed, except signing, before the TCP is reviewed
and approved by the Project Manager and the Division Traffic Engineer.

The Contractor will be required to maintain two-way traffic on US Route 1 throughout
construction of the rock cut, relocated roadway, and the bridge approaches. Traffic shall be
maintained on two 12-foot paved travel lanes with a minimum 5-foot shoulder width free from
any obstruction for snow storage during winter maintenance.

Between Memorial Day and Labor Day, the Contractor shall plan and conduct his work such
that free flowing traffic is maintained at all times without the need for flaggers. All trucks will
be expected to enter and exit work areas within the normal traffic flow. Provisions shall be
made so that trucks drive into and out of Route 1 from the work areas without backing.

Traffic can be stopped temporarily to facilitate blasting of the rock as discussed below.
Between Memorial Day and Labor Day (inclusive), this temporary traffic stoppage shall occur
only between the hours of 8:30 a.m. & 10:30 a.m.; 1:30 p.m. & 3:30 p.m.; and 7:00 p.m. &
8:30 p.m.. The maximum time for which any traffic on Route 1 may be stopped at any single
time shall be 15 minutes, from the time traffic is stopped until all travel lanes are cleared of
blast debris, to the satisfaction of the Resident, and notice is given that traffic may be resumed.
In accordance with Special Provision 203 Excavation and Embankment (Controlled Blasting),
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PROSPECT-VERONA
PENOBSCOT RIVER CROSSING
PIN 7965.51

June 16, 2004

the Contractor shall reduce the size of the blast, change the design and method of blast, use
more mats, or otherwise alter the blasting so that the traffic is not stopped for more then 15
minutes.

The TCP shall include procedures that minimize traffic disruption to US Route 1 during the
construction period. Minimizing traffic disruption will be a major factor in granting approval
of the Traffic Control Plan.

The Contractor will be required to notify the public of any planned traffic impacts (lane
closures, detours, etc.) at least 1 week in advance of the proposed change. This includes local

newspapers, media (radio and television), and municipal officials.

652.09 Flaggers The first paragraph is revised as follows:

The Contractor shall furnish flaggers who have been trained and certified. Training will consist
of class and video instruction. Courses will be reviewed by the Department and the Contractor
will furnish the Project Manager a list of certified flaggers prior to the start of work.

652.15 Method of Measurement This entire Subsection is revised to read:

Traffic Control Supervisor, Flaggers, installation and maintenance of traffic control devices,
and the placement, removal and resetting of cones, drums, barricades (Type I and III), work
zone crash cushions, construction signs, placement and removal of all pavement markings, and
temporary concrete barriers, will be measured as one lump sum for all work authorized and
performed.

Granular materials used to maintain traffic will be considered incidental to Item 510.10.

652.16 Basis of Payment This entire Subsection is revised to read:

Traffic Control will be paid for at the contract lump sum price. Payment will be full
compensation for the Traffic Control Supervisor, for flaggers, and the placement, removal and
resetting of cones, drums, barricades (Type I and IIT), work zone crash cushions, pavement
markings, and temporary concrete barriers, and construction signs, as necessary, and
maintenance thereof.

Maintenance of signs includes: replacing devices damaged, lost, or stolen, and cleaning and
moving as many times as necessary throughout the life of the contract, regardless whether the
work areas or projects are geographically separated or not separated.

Flaggers shall be included in the contract lump sum price with no additional payment for
overtime. The lump sum price shall be full compensation for hiring, transporting, equipping,
supervising and paying flaggers and for all overhead and incidentals necessary to complete the
work.
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PROSPECT-VERONA
PENOBSCOT RIVER CROSSING
PIN 7965.51
June 16, 2004
There will be no payment for work done under this item after the expiration of contract time.
Payment will be made under:

Pay Item Pay Unit

652.39 Work Zone Traffic Control Lump Sum
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Prospect
7965.51
February 25, 2004
SPECIAL PROVISION
SECTION 656
Temporary Soil Erosion and Water Pollution Control

The following is added to Section 656 regarding Project Specific Information and Requirements.
All references to the Maine Department of Transportation Best Management Practices for
Erosion and Sediment Control (a.k.a. Best Management Practices manual or BMP Manual) are a
reference to the latest revision of said manual. The "Table of Contents" of the latest version is
dated "1/19/00” (available at http://www.state.me.us/mdot/mainhtml/bmp/bmpjan2000.pdf.)
Procedures specified shall be according to the BMP Manual unless stated otherwise.

Any and all references to “bark mulch” or “composted bark mix” shall be a reference to “
Erosion Control Mix” in accordance with Standard Specification, Section 619 - Mulch.

Project Specific Information and Requirements

The following information and requirements apply specifically to this Project. The temporary
soil erosion and water pollution control measures associated with this work shall be addressed in
the SEWPCP.

1) This project is located within the Penobscot River Estuary watershed, which has been
classified as Class SC Estuary. The project is NOT SENSITIVE as defined by the MDOT BMP
Manual, but due to the proximity to the resource, strict erosion and sediment controls are
necessary.

2) Newly disturbed earth, excepting rock fill, shall be mulched by the end of each workday.
Mulch shall be maintained on a daily basis.

3) Dust control items other than those under Standard Specification, Section 637 — Dust
Control, if applicable, shall be included in the plan.

4) Permanent slope stabilization measures shall be applied within one week of the last soil
disturbance, with the exception of the private and campground drives in Verona. In those areas,
specified temporary slope stabilization measures shall be applied within one week of the last soil
disturbance.

5) Permanent seeding shall be done in accordance with Standard Specification, Section 618 -
Seeding unless the Contract states otherwise.

6) After November | the Contractor shall use winter stabilization methods, such as Erosion
Control Mix as specified in Standard Specification, Section 619 - Mulch. If required, spring
procedures for permanent stabilization shall also be described in the plan. Use of this product for

Special Provision 656 - Page 1 of 2
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7965.51
February 25, 2004

SPECIAL PROVISION
SECTION 656
Temporary Soil Erosion and Water Pollution Control

over-winter temporary erosion control will be incidental to the contract and be paid for as part of
Pay Item 656.75.

Special Provision 656 - Page 2 of 2



[Permniis & Culliural MReseuirees UmiE

PIN#: 7965.40
Location: Prospect and Verona
Permit Member: David Gardner Photographs Database/Projex Package to ENV Coordinator: 10/24/03

O HISTORIC AND CULTURAL RESOURCES

MHPC Historic Resources N/A O ApplicableX] Approved O MOA 0O
MHPC Archeological Resources N/A O  ApplicableX Approved O MOA 0O
Tribal Consultation N/A O  ApplicableX] Approved
O 4(f) and 6(f)
Section 4(f) N/A O  ApplicableX Approved O
LAWCON 6(f) N/A Applicabledd Approved O

Maine Department of Environmental Protection (MDEP) Site Location of Development
N/A Applicable O Approved O

XILocal Zoning, Title 30-A, Section 4325-6.
Is the project something other than the highway and bridge system, such as a maintenance lot, building/parking facility? Yes
O No If no, the project is exempt.
If yes, continue. Does the town in which the project is located have a comprehensive plan consistent with the Growth
Management Program? Yes 00 No O. If no, the project is exempt.

If yes, local zoning ordinances and/or permits are needed. Approved O

XIMaine Department of Inland Fisheries and Wildlife (MDIFW) Essential Habitat

Eagle Nest N/A Applicable OO Approved O
Piping Plover N/A Applicable O Approved O
Roseate Tern N/A Applicabled Approved O

XIUnited States Fish and Wildlife Service (USFWS), Migratory Bird Act
N/A O Applicable

Maine Department of Conservation/ Public Lands, Submerged Land Lease
N/A O  Applicable

Land Use Regulation Commission (LURC) [XINot Applicable

No permit O

Notice O Approved O

Permit O Approved O

Maine Department of Environmental Protection (MDEP), Natural Resource Protection Act

No permit required O

Exempt O (Must use erosion and sediment control and not block fish passage.)
PBR Approved

Tier1 0O Approved OO

Tier2 O Approved O

Tier3 O Approved O

Army Corps of Engineers (ACOE), Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act.

No permit required O

Category 1-NRO Approved O
Category 2[X] Approved OO
Category 300 Approved O

IN-WATER TIMING RESTRICTIONS: 105 Special Provision n/aO
Dates instream work is allowed: Will be determined by ACOE Permit

Special Provision 656, Erosion Control Plan
e Boxes marked in red indicate items that are attached and need to be placed in the contract by the Project Manager.

Project cannot be started until the ACOE permit has been obtained. Contractors will
also be subject to all conditions and requirements of the ACOE permit, which includes
an instream work window restriction.



DEPARTMENT OF ENVIRONMENTAL PROTECTION (DEP)
PERMIT BY RULE NOTIFICATION FORM

(For use with DEP Regulation, Chapter 305)
E  MDOT PIN: 7965.40

Name of Applicant: State of Maine Department of Transportation Name of Contact: David Gardner

Mailing Address: State House Station #16 Town/City: Augusta State: Maine Zip Code: 04330-0016
Daytime Telephone #: (207)-624-3105 Name of Wetland, Water Body or Stream: Penobscot River and Unnamed
Wetlands

Detailed Directions to Site: The project is located on Route 1 in Prospect and Verona over the Penobscot River. From
Bangor take Route 15 through Brewer and head southerly to Bucksport. In Bucksport take a right onto Route 1 and
follow Route 1 approximately 1.5 miles until you reach the Penobscot River crossing and the project location.

Town/City: Prospect and Verona Map #: N/A Lot#: N/A County: Waldo and Hancock

Description of Project:. The project involves construction of a new Penobscot River Bridge crossing. The new Bridge
will be a single plain cable stayed bridge consisting of two piers located at the edge of the spring tide line. The new
Bridge will be less than 200’ off existing centerline, alter less than 300’ of shoreline, and impact approximately 168 sf of
coastal wetland. State fishery agency comments are attached to this Permit by Rule. The project will be performed in
accordance with erosion control measures conforming with the latest versions of the State of Maine Department of
Transportation Standard Specifications for Highways and Bridges and the Department of Transportation's Best
Management Practices for Erosion and Sediment Control.

Part of a larger project? OYes [XNo
(CHECK ONE) This project... does 0O does not ...involve work below mean low water.

| am filing notice of my intent to carry out work which meets the requirements for Permit By Rule (PBR) under
DEP Regulation, Chapter 305. | have a copy of PBR Sections checked below. | have read and will comply
with all of the standards.

OSec. (2) Soil Disturbance OSec. (8) Shoreline stabilization OSec. (14) Piers, Wharves & Pilings
OSec. (3) Intake Pipes OSec. (9) Utility Crossing [OSec. (15) Public Boat Ramps

OSec. (4) Replacement of Structures OSec. (10) Stream Crossing OSec. (16) Coastal Sand Dune Projects
OSec. (5) REPEALED XlSec. (11) State Transport. Facilities OSec. (17) Transfers/Permit Extension
OSec. (6) Movement of Rocks or Vegetation  [OSec. (12) Restoration of Natural Areas OSec. (18) Maintenance Dredging
OSec. (7) Outfall Pipes OSec. (13) F&W Creation/Enhance/Water Quality Improvement

| authorize staff of the Departments of Environmental Protection, Inland Fisheries & Wildlife, and Marine
Resources to access the project site for the purpose of determining compliance with the rules. | also
understand that this permit is not valid until approved by the Department or 14 days after receipt by the
Department, whichever is less.

| have attached all of the following required submittals. NOTIFICATION FORMS CANNOT BE ACCEPTED
WITHOUT THE NECESSARY ATTACHMENTS:

m A $50 (non-refundable) payment shall be done by internal billing.
m Attach a U.S.G.S. topo,map or Maine Atlas & Gazetteer map with the project site clearly marked.
O Attach photograph owing existing site conditions (unless not required under standards).

- 3 {, 23/~
Signature of Applicant: /A Date: (][0
John E. Dority, Chieangineer

Keep the bottom copy aJ record of permif. Send the form with attachments via certified mail to the Maine
Dept. of Environmental Protection at the appropriate regional office listed below. The DEP will send a
copy to the Town Office as evidence of the DEP's receipt of notification. No further authorization by DEP will
be issued after receipt of notice. Permits are valid for two years. Work carried out in violation of any
standard is subject to enforcement action.

AUGUSTA DEP STATE HOUSE STATION 17 AUGUSTA, ME 04333-0017 (207)287-2111 PORTLAND DEP 312
CANCO ROAD PORTLAND, ME 04103 (207)822-6300 BANGOR DEP 106 HOGAN ROAD BANGOR, ME
04401 (207)941-4570 PRESQUE ISLE DEP 1235 CENTRAL DRIVE PRESQUE ISLE, ME 04769 (207)764-0477

OFFICE USE ONLY Ck.# Staff Staff
PBR # FP Date Acc. Date Def. Date After Photos




DEPARTMENT OF THE ARMY
NEW ENGLAND DISTRICT, CORPS OF ENGINEERS
696 VIRGINIA ROAD
CONCORD, MASSACHUSETTS 01742-2751

REPLY TO
ATTENTION OhEPARTMENT OF THE ARMY PROGRAMMATIC GENERAL PERMIT
STATE OF MAINE, SUMMARY OF SCREENING AND STATUS

OFFICE OF ENVIRON. SERVICES

MAINE DEPT. OF TRANSPORTATION CORPS PERMIT #___ 200302090
16 STATE HOUSE STATION CORPS PGP ID# 03-340
AUGUSTA, MAINE 04333 STATE ID# PBR

DESCRIPTION OF WORK AS ON ATTACHED STATE APPN:
Place fill below the high tide line of the Penobscot River and in adjacent tidal wetlands in Prospect and Verona, Maine in order
replace the existing deteriorated Route 1 bridge. Approximately 168 square feet (0.004 acres) of tidal bottom and wetland will
be impacted by the project. DOT PIN #7965.40

~ SPECIAL CONDITIONS: The permittee must obtain a bridge permit from the US Coast Guard before beginning
construction. For information contact Commander (obr), First Coast Guard District, One South Street - Battery Bldg,

~New York, NY 10004-5073; phone (212) 668-7021.

UTM GRID COORDINATES N: 44° 33’ 39.33" w:: 68°48' 13.06" USGS QUAD: BUCKSPORT, ME

I. STATE ACTIONS: PENDING[ x ], ISSUED[ ], DENIED[ ] DATE

LEVEL OF STATE REVIEW: PERMITBY RULE: X , TIER1: __ ,TIER2;  ,TIER3: __, (NRPA)
Il. FEDERAL ACTIONS:

DATE STATE FILE REVIEWED: 10/2/03 (PGP JP MEETING)

LEVEL OF CORPS REVIEW: CATEGORY 1:___ CATEGORY 2; X

AUTHORITY: SEC 10_ , 404 10/404__X _, 103

EXCLUSIONS: The exclusionary criteria identified in the general permit do not apply to this project.
N
ESSENTIAL FISH HABITAT (EFH): EFH PRESEN@N (CIRCLE ONE)
IF YES: Based on the terms and conditions of the PGP, which are intended to ensure that authorized projects cause no more
than minimal environmental impacts, the Corps of Engineers has preliminary determined that this project will not cause more than
minimal adverse effects to EFH identified under the Magnunson-Stevens Fisheries Conservation and Management Act.

FEDERAL RESOURCE AGENCY OBJECTIONS: EPA_NO , USF&WS_NO , NMFS_NO

CORPS DETERMINATION: We authorize your project as proposed and as shown on the plans submitted to the Corps under the
State of Maine PGP.

Please note that all work is subject to the conditions contained in the general permit and any additional special conditions listed on any
attached sheets. No work may be started unless and until all other required local, State and Federal licenses and permits have been
obtained. Also, this permit requires you to notify us before beginning work and allow us to inspect the project. Hence, you must
complete and return the attached Work Start Notification Form(s) to this office no later than two weeks before the anticipated starting
date. (FOR PROJECTS REQUIRING MITIGATION, BE SURE TO INCLUDE MITIGATION WORK START FORM)

Additional Special conditions Attached: /YES | NO (CIRCLE ONE) <7 s i/~

The Corps of Engineers has implemented an administrative appeals process for jurisdictional determinations. If you are interested in
appealing the jurisdictional determination for this project; or if you would like any additional information pertaining to the appeals
process, please contact Shawn Mahaney or Rod Howe of my staff at 207-623-8367 at our Manchester, Maine Project Office.

J/*/ "ér‘fffwzw*,

/ﬁA L. CLEMENT AVID H. KILLOY
/ NIOR PROJECT MANAGER CHIEF, PERMITS & ENFORCEMENT BRANCH
’ MAINE PROJECT OFFICE REGULATORY DIVISION




Permit No: GP-39 Effective Date: Sept. 29, 2000
Expiration Date: Sept. 29, 2005
Applicant: General Public, State of Maine

DEPARTMENT OF THE ARMY
PROGRAMMATIC GENERAL PERMIT
STATE OF MAINE

The New England District of the U.S. Army Corps of Engineers hereby issues a programmatic
general permit (PGP) that expedites review of minimal impact work in coastal and inland waters
and wetlands within the State of Maine. Activities with minimal impacts, as specified by the
terms and conditions of this general permit and on the attached DEFINITION OF
CATEGORIES sheets, are either non-reporting (provided required local and state permits are
received), or are reporting, to be screened by the Corps and Federal Resource Agencies for
applicability under the general permit. This general permit does not affect the Corps individual
permit review process or activities exempt from Corps jurisdiction.

Activities Covered: work and structures that are located in, or that affect, navigable waters of
the United States (regulated by the Corps under Section 10 of the Rivers and Harbors Act of
1899) and the discharge of dredged of fill material into waters of the United States (regulated by
the Corps under Section 404 of the Clean Water Act), and the transportation of dredged material
for the purpose of disposal in the ocean (regulated by the Corps under Section 103 of the Marine
Protection, Research and Sanctuaries Act).

PROCEDURES:

A. State Approvals

For projects authorized pursuant to this general permit that are also regulated by the State of
Maine, the following state approvals are also required and must be obtained in order for this
general permit authorization to be valid (applicants are responsible for ensuring that all required
state permits and approval have been obtained):

(a) Maine Department of Environmental Protection (DEP): Natural Resources Protection
Act permit, including permit-by-rule and general permit authorizations; Site Location and
Development Act permit; and Maine Waterway Development and Conservation Act.

(b) Maine Department of Conservation: Land Use Regulation Commission (LURC) permit.

(c) Maine Department of Marine Resources: Lease.

(d) Bureau of Public Lands, Submerged Lands: Lease.

Note that projects not regulated by the State of Maine (e.g., seasonal floats or moorings) may
still be authorized by this general permit.
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B. Corps Authorizations : Category I (Non-Reporting)

Work in Maine subject to Corps jurisdiction that meets the definition of Category I on the
attached DEFINITION OF CATEGORIES sheets and that meets all of this permit's other
conditions, does not require separate application to the Corps of Engineers. If the State or the
Corps does not contact the applicant for PBRs and Tier One permits during the State’s Tier One
30-day review period, Corps approval may be assumed and the project may proceed. Refer to the
Procedures Section at Paragraph E below for additional information regarding screening.

Note that the review thresholds under Category I apply to single and complete projects
only (see special condition 5). Also note that Category I does not apply to projects occurring
in a component of, or within 0.25 miles up and downstream of the main stem or tributaries
of a river segment of the National Wild and Scenic River System (see condition 11, and page
9 for the listed rivers in Maine).

There are also restrictions on other national lands or concerns which must be met in order for
projects to be eligible for authorization under this PGP. Refer to special conditions 6-13 under
Paragraph F below.

Work that is not regulated by the State of Maine, but that is subject to Corps jurisdiction, is
eligible for Corps authorization under this PGP in accordance with the review thresholds and
conditions contained herein.

Although Category I projects are non-reporting, the Corps reserves the right to require screening
or an individual permit review if there are concerns for the aquatic environment or any other
factor of the public interest (see special condition 4 on Discretionary Authority). The Corps
review or State/Federal screening process may also result in project modification, mitigation or
other special conditions necessary to minimize impacts and protect the aquatic environment as a
requirement for PGP approval.

C. Corps Authorization: Category II (Reporting — requiring screening)
APPLICATION PROCEDURES

For projects that do not meet the terms of Category I (see DEFINITION OF CATEGORIES
sheets), the Corps, State, and Federal Resource Agencies will conduct joint screening meetings
to review applications. If projects are concurrently regulated by the DEP or LURC, applicants do
not need to submit separate applications to the Corps. For projects not regulated by DEP or
LURC, applicants must submit an application to the Corps Maine Project Office for a case-by-
case determination of eligibility under this general permit (Category II). Category II projects
may not proceed until written notification is received from the Corps.

Category II projects which occur in a component of, or within 0.25 mile up or downstream of the
main stem or tributaries of a river segment of the National Wild and Scenic River System, will
be coordinated with the National Park Service (see special condition 11, and page 9 for listed
rivers in Maine).
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There are also restrictions on other national lands or concerns which must be met in order for
projects to be eligible for authorization under this PGP. Refer to special conditions 6-14 under
Paragraph E below.

Category II applicants shall submit a copy of their application materials to the Maine Historic
Preservation Commission and/or applicable Indian tribe(s) at the same time, or before, they
apply to the DEP, LURC, or the Corps so that the project can be reviewed for the presence of
historic/archaeological resources in the project area that may be affected by the proposed work.
Applications to the DEP or the Corps should include information to indicate that this has
been done (applicant's statement or copy of cover letter to Maine Historic Preservation
Commission and/or Indian tribe(s)).

The Corps may require additional information on a case-by-case basis as follows:

(a) purpose of project;

(b) 8 1/2" by 11" plan views of the entire property including property lines and project limits
with existing and proposed conditions (legible, reproducible plans required);

(c) wetland delineation for the site, information on the basis of the delineation, and
calculations of waterway and wetland impact areas (see special condition 2);

(d) typical cross-section views of all wetland and waterway fill areas and wetland replication
areas;

(e) delineation of submerged aquatic vegetation, e.g., eel grass beds, in tidal waters;

(f) area, type and source of fill material to be discharged into waters and wetlands, including the
volume of fill below ordinary high water in inland waters and below the high tide line in
coastal waters;

(g) mean low, mean high water and high tide elevations in navigable waters;

(h) limits of any Federal navigation project in the vicinity and State Plane coordinates for the
limits of the proposed work closest to the Federal project;

(i) on-site alternatives analysis (contact Corps for guidance);
(j) identify and describe potential impacts to Essential Fish Habitat (contact Corps for guidance);
(k) for dredging projects, include:

1) the volume of material and area in square feet to be dredged below mean high water,

2) existing and proposed water depths,

3) type of dredging equipment to be used,
4) nature of material (e.g., silty sand),
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5) any existing sediment grain size and bulk sediment chemistry data for the proposed or any
nearby projects,

6) information on the location and nature of municipal or industrial discharges and
occurrences of any contaminant spills in or near the project area,

7) location of the disposal site (include locus sheet),

8) shellfish survey, and

9) sediment testing, including physical, chemical and biological testing. For projects
proposing open water disposal, applicants are encouraged to contact the Corps as early as
possible regarding sampling and testing protocols.

The Corps may request additional information. Dredging applicants may be required to conduct
a shellfish and/or eel grass survey and sediment testing, including physical, chemical and
biological testing. Sediment sampling and testing plans should be prepared or approved by the
Corps before the samples are collected.

STATE-FEDERAL SCREENING PROCEDURES:

The Corps intends to utilize the application information required by the State for its regulatory
program to the maximum extent practicable and the Corps normally will not be interacting with
an applicant who is concurrently making application to the DEP or LURC. Projects not regulated
by the State, but needing Corps of Engineers approval, must apply directly to the Corps. The
joint screening meeting for Category II projects will occur regularly at the Corps or State offices
and will involve representatives from the DEP, the Corps, the U.S. Environmental Protection
Agency, the U.S. Fish and Wildlife Service, and the National Marine Fisheries Service.

The Corps and Federal Resource Agencies will classify the project within the State's review
period, not to exceed 60 days, as: 1) approvable under the PGP as proposed; 2) needs additional
information, including possible project modification, mitigation or other special conditions to
minimize impacts; or 3) exceeds the terms or conditions of the PGP, including the minimal
effects requirement, and an individual permit review will be required. In addition, the Corps
retains the ability to exercise its discretionary authority and require an individual permit,
irrespective of whether the terms and conditions of this general permit are met, based on
concerns for the aquatic environment or any factor of the public interest (see special condition 4
on Discretionary Authority). All Category II projects must receive written approval from the
Corps before work can proceed. If the project is not approvable as proposed, the DEP, LURC, or
the Corps will contact the applicant to discuss the concerns raised. If the applicant is unable to
resolve the concerns, the Corps, independently or at the request of the Federal Resource
Agencies, will require an individual permit for the project. The applicant will be notified of this
in writing, along with information about submitting the necessary application materials. The
comments from the Federal Resource Agencies to the Corps may be verbal initially, and must be
made within 10 working days of the screening meeting. These comments must be confirmed in
writing within 10 calendar days of the verbal response if the Resource Agency(ies) will request
an individual permit. The Federal Resource Agency's comments must reflect a concern within
their area of expertise, state the species or resources that could be impacted by the project, and
describe the impacts that either individually or cumulatively will be more than minimal.
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MINERALS MANAGEMENT SERVICE (MMS) REVIEW

For Category II projects which involve construction of solid fill structures or discharge of fills
along the coast which may extend the coastline or baseline from which the territorial sea is
measured, coordination between the Corps and Minerals Management Service (MMS),
Continental Shelf (OCS) Survey Group, will be needed (pursuant to the Submerged Lands Act,
43 U.S.C., Section 1301-1315, 33 CFR 320.4(f). During the screening period, the Corps will
forward project information to MMS for their review. MMS will coordinate their determination
with the Department of the Interior (DOI) Solicitor's Office. The DOI will have 15 calendar
days from the date MMS is in receipt of project information to determine if the baseline will be
affected. No notification to the Corps within 15 day review period will constitute a "no affect"
determination. Otherwise, the solicitor's notification to the Corps may be verbal but must be
followed with a written confirmation within 10 business days from the date of the verbal
notification. This procedure will be eliminated if the State of Maine provides a written waiver of
interest in any increase in submerged lands caused by a change in the baseline resulting from
solid fill structure or fills authorized under this general permit.

D. Corps Authorization: Category III (Individual Permit)

Work that is in the INDIVIDUAL PERMIT category on the attached DEFINITION OF
CATEGORIES sheets, or that does not meet the terms and conditions of this general permit, will
require an application for an individual permit from the Corps of Engineers (see 33 CFR Part
325.1). The screening procedures outlined above will only serve to delay project review in such
cases. The applicant should submit the appropriate application materials (including the Corps
application form) at the earliest possible date. General information and application forms can be
obtained at (207) 623-8367 (Maine Field Office), (800) 343-4789, or (800) 362-4367 in
Massachusetts. Individual water quality certification and coastal zone management consistency
concurrence will be required from the State of Maine before Corps permit issuance.

E. Programmatic General Permit Conditions:

The following conditions apply to activities authorized under the PGP, including all Category I
(non-reporting) and Category II (reporting — requiring screening) activities:

GENERAL REQUIREMENTS:

1.  Other Permits. Authorization under this general permit does not obviate the need to obtain
other Federal, state, or local authorizations required by law.

2. Applicability of this general permit shall be evaluated with reference to Federal
jurisdictional boundaries. Applicants are responsible for ensuring that the boundaries

used satisfy the federal criteria defined at 33 CFR 328-329.

3. Minimal Effects. Projects authorized by this general permit shall have minimal individual
and cumulative adverse environmental impacts as determined by the Corps.
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Discretionary Authority. Notwithstanding compliance with the terms and conditions of
this permit, the Corps of Engineers retains discretionary authority to require review for an
individual permit based on concerns for the aquatic environment or for any other factor of
the public interest. This authority is invoked on a case-by-case basis whenever the Corps
determines that the potential consequences of the proposal warrant individual review based
on the concerns stated above. This authority may be invoked for projects with cumulative
environmental impacts that are more than minimal or if there is a special resource or
concern associated with a particular project that is not already covered by the remaining
conditions of the PGP and that warrants greater review.

Whenever the Corps notifies an applicant that an individual permit may be required,
authorization under this general permit is void and no work may be conducted until the
individual Corps permit is obtained or until the Corps notifies the applicant that further
review has demonstrated that the work may proceed under this general permit.

Single and Complete Projects. This general permit shall not be used for piecemeal work
and shall be applied to single and complete projects. All components of a single project
and/or all planned phases of multi-phased projects shall be treated together as constituting
one single and complete project (e.g., subdivisions should include all work such as roads,
utilities, and lot development). This general permit shall not be used for any activity that is
part of an overall project for which an individual permit is required.

NATIONAL CONCERNS:

6.

St. John/St. Croix Rivers. This covers work within the Saint John and Saint Croix River
basins that requires approval of the International Joint Commission. This includes any
temporary or permanent use, obstruction or diversion of international boundary waters
which could affect the natural flow or levels of waters on the Canadian side of the line, as
well as any construction or maintenance of remedial works, protective works, dams, or
other obstructions in waters downstream from boundary waters when the activity could
raise the natural level of water on the Canadian side of the boundary.

Historic Properties. Any activity authorized by this general permit shall comply with
Section 106 of the National Historic Preservation Act. Information on the location and
existence of historic resources can be obtained from the Maine Historic Preservation
Commission and the National Register of Historic Places. Federally recognized tribes
(Penobscots, Passamaquoddys, Micmacs, and Maliseets) may know of the existence of
other sites that may be of significance to their tribes. See page 14 for historic properties
contacts.

Applicants with projects which will undergo the screening process (Category II) shall
submit a copy of their application materials, with the name and address of the applicant
clearly indicated, to the Maine Historic Preservation Commission, 55 Capitol Street, State
House Station 65, Augusta, Maine 04333, and to the applicable tribe(s) to be reviewed for
the presence of historic and/or archaeological resources in the permit area that may be
affected by the proposed work. The Corps will then be notified by the Commission and/or
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Tribe within 10 days if there are State and/or tribal concerns that the proposed work will
have an effect on historic resources. The applicant should include with their application to
the State or the Corps either a copy of their cover letter or a statement of having sent their
application material to the Commission and Tribe(s).

If the permittee, either prior to construction or during construction of the work authorized
herein, encounters a previously unidentified archaeological or other cultural resource,
within the area subject to Department of the Army jurisdiction, that might be eligible for
listing in the National Register of Historic Places, he/she shall stop work and immediately
notify the District Engineer and the Maine Historic Preservation Commission and/or
applicable Tribe(s).

8.  National Lands. Activities authorized by this general permit shall not impinge upon the
value of any National Wildlife Refuge, National Forest, or any area administered by the
National Park Service.

9. Endangered Species. No activity is authorized under this general permit which

- may affect a threatened or endangered species or a species proposed for such designation
as identified under the Federal Endangered Species Act (ESA),

- 1s likely to destroy or adversely modify the critical habitat or proposed critical habitat of
such species,

- would result in a 'take' of any threatened or endangered species of fish or wildlife, or

- would result in any other violation of Section 9 of the ESA protecting threatened or
endangered species of plants.

Applicants shall notify the Corps if any listed species or critical habitat, or proposed
species or critical habitat, is in the vicinity of the project and shall not begin work until
notified by the District Engineer that the requirements of the Endangered Species Act have
been satisfied and that the activity is authorized. Information on the location of threatened
and endangered species and their critical habitat can be obtained from the U.S. Fish and
Wildlife Service and National Marine Fisheries Service (addresses attached, page 14).

10. Essential Fish Habitat. As part of the PGP screening process, the Corps will coordinate
with the National Marine Fisheries Service (NMFS) in accordance with the 1996
amendments to the Magnuson-Stevens Fishery and Conservation Management Act to
protect and conserve the habitat of marine, estuarine and anadromous finfish, mollusks, and
crustaceans. This habitat is termed "essential fish habitat (EFH)", and is broadly defined to
include "those waters and substrate necessary to fish for spawning, breeding, feeding, or
growth to maturity." Applicants may be required to describe and identify potential impacts
to EFH based upon the location of the project, the activity proposed, and the species
present. Conservation recommendations made by NMFS will normally be included as a
permit requirement by the Corps. Information on the location of EFH can be obtained from
the NMFS regulations (50 CFR Part 600) (address listed on page 14) and on their web site
(http://www.nero.nmfs.gov/ro/doc/webintro.html).
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The EFH designation for Atlantic salmon includes all aquatic habitats in the watershed of
the following rivers and streams, including all tributaries to the extent that they are
currently or were historically accessible for salmon migration:

St. Croix River Pleasant River Union River
Boyden River Narraguagus River Ducktrap River
Dennys River Tunk Stream Sheepscot River
Hobart Stream Patten Stream Kennebec River
Aroostook River Orland River Androscoggin River
East Machias River Penobscot River Presumpscot River
Machias River Passagassawaukeag River  Saco River

11. Wild and Scenic Rivers. Any activity that occurs in a component of, or within 0.25 mile
up or downstream of the main stem or tributaries of a river segment of the National Wild
and Scenic River System, must be reviewed by the Corps under the procedures of
Category 1I of this general permit regardless of size of impact. This condition applies
to both designated wild and scenic rivers and rivers designated by Congress as study rivers
for possible inclusion while such rivers are in an official study status. The Corps will
consult with the National Park Service (NPS) with regard to potential impacts of the
proposed work on the resource values of the Wild and Scenic River. The culmination of
this coordination will be a determination by the NPS and the Corps that the work: (1) may
proceed as proposed; (2) may proceed with recommended conditions; or (3) could pose a
direct and adverse effect on the resource values of the river and an individual permit is
required. If preapplication consultation between the applicant and the NPS has occurred
whereby the NPS has made a determination that the proposed project is appropriate for
authorization under this PGP (with respect to wild and scenic river issues), this
determination should be furnished to the Corps with submission of the application. The
address of the NPS can be found on Page 14 of this permit. National Wild/Scenic Rivers
System (Designated River in Maine) as of 5/2/00: Allagash River beginning at Telos Dam
continuing to Allagash checkpoint at Eliza Hole Rapids, approximately 3 miles upstream of
the confluence with the St. John River. Length = 92 miles

12. Federal Navigation Project. Any structure or work that extends closer to the horizontal
limits of any Corps navigation project than a distance of three times the project's authorized
depth (see attached map following page 16 for locations of these projects) shall be subject
to removal at the owner's expense prior to any future Corps dredging or the performance of
periodic hydrographic surveys.

13. Navigation. There shall be no unreasonable interference with navigation by the existence
or use of the activity authorized herein and no attempt shall be made by the permittee to
prevent the full and free use by the public of all navigable waters at or adjacent to the
activity authorized herein.

The permittee understands and agrees that, if future operations by the United States require

the removal, relocation, or other alteration, of the structure or work herein authorized, or if,
in the opinion of the Secretary of the Army or his authorized representative, said structure
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or work shall cause unreasonable obstruction to the free navigation of the navigable waters,
the permittee will be required, upon due notice from the Corps of Engineers, to remove,
relocate, or alter the structural work or obstructions caused thereby, without expense to the
United States. No claim shall be made against the United States on account of any such
removal or alteration.

14. Federal Liability. In issuing this permit, the Federal Government does not assume any
liability for the following: (a) damages to the permitted project or uses thereof as a result of
other permitted or unpermitted activities or from natural causes; (b) damages to the
permitted project or uses thereof as a result of current or future activities undertaken by or
on behalf of the United States in the public interest; (c) damages to persons, property, or to
other permitted or unpermitted activities or structures caused by the activity authorized by
this permit; (d) design or construction deficiencies associated with the permitted work; (e)
damage claims associated with any future modification, suspension, or revocation of this
permit.

MINIMIZATION OF ENVIRONMENTAL IMPACTS:

15. Minimization. Discharges of dredged or fill material into waters of the United States shall
be avoided and minimized to the maximum extent practicable, regardless of review
category.

16. Work in Wetlands. Heavy equipment working in wetlands shall be avoided if possible,
and if required, shall be placed on mats or other measures taken to minimize soil and
vegetation disturbance. Disturbed areas in wetlands shall be restored to preconstruction
contours and conditions upon completion of the work.

17. Temporary Fill. Temporary fill in waters and wetlands authorized by this general permit
(e.g., access roads, cofferdams) shall be properly stabilized during use to prevent erosion.
Temporary fill in wetlands shall be placed on geotextile fabric laid on existing wetland
grade. Temporary fills shall be disposed of at an upland site, suitably contained to prevent
erosion and transport to a waterway or wetland. Temporary fill areas shall be restored to
their approximate original contours but not higher. No temporary fill shall be placed in
waters or wetlands unless specifically authorized by the Corps.

18. Sedimentation and Erosion Control. Adequate sedimentation and erosion control
management measures, practices and devices, such as phased construction, vegetated filter
strips, geotextile silt fences or other devices, shall be installed and properly maintained to
reduce erosion and retain sediment on-site during and after construction. They shall be
capable of preventing erosion, of collecting sediment, suspended and floating materials,
and of filtering fine sediment. These devices shall be removed upon completion of work
and the disturbed areas shall be stabilized. The sediment collected by these devices shall
be removed and placed at an upland location in a manner that will prevent its later erosion
into a waterway or wetland. All exposed soil and other fills shall be permanently stabilized
at the earliest practicable date.
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19.

20.

21.

22.

23.

24.

Waterway Crossings.

(a) All temporary and permanent crossings of waterbodies shall be suitably culverted,
bridged, or otherwise designed to withstand and to prevent the restriction of high flows,
to maintain existing low flows, and to not obstruct the movement of aquatic life
indigenous to the waterbody beyond the actual duration of construction.

(b) Temporary bridges, culverts, or cofferdams shall be used for equipment access across
streams (NOTE: areas of fill and/or cofferdams must be included in total
waterway/wetlands impacts to determine applicability of this general permit).

(c) For projects that otherwise meet the terms of Category I, instream construction work
shall be conducted during the low flow period July 15 - October 1 in any year. Projects
that are not to be conducted during that time period are ineligible for Category I and
shall be screened pursuant to Category II, regardless of the waterway and wetland fill
and/or impact area.

Discharge of Pollutants. All activities involving any discharge of pollutants into waters of
the United States authorized under this general permit shall be consistent with applicable
water quality standards, effluent limitations, standards of performance, prohibitions, and
pretreatment standards and management practices established pursuant to the Clean Water
Act (33 U.S.C. 1251) and applicable state and local laws. If applicable water quality
standards, limitations, etc., are revised or modified during the term of this permit, the
authorized work shall be modified to conform with these standards within six months of the
effective date of such revision or modification, or within a longer period of time deemed
reasonable by the District Engineer in consultation with the Regional Administrator of the
Environmental Protection Agency. Applicants may presume that state water quality
standards are met with issuance of the 401 Water Quality Certification.

Spawning Areas. Discharges into known 1) fish and shellfish spawning or nursery areas;
and 2) amphibian and waterfowl breeding areas, during spawning or breeding seasons shall
be avoided, and impacts to these areas shall be avoided or minimized to the maximum
extent practicable during all times of year.

Storage of Seasonal Structures. Coastal structures such as pier sections and floats that are
removed from the waterway for a portion of the year shall be stored in an upland location
located above mean high water and not in tidal marsh.

Environmental Values. The permittee shall make every reasonable effort to carry out the
construction or operation of the work authorized herein in a manner so as to maintain as
much as is practicable, and to minimize any adverse impacts on, existing fish and wildlife
and natural environmental values.

Protection of Vernal Pools. Impacts to uplands in proximity (within 500 feet) to the
vernal pools referenced in DEFINITIONS OF CATEGORIES shall be minimized to the
maximum extent possible.
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PROCEDURAL CONDITIONS:

25.

26.

27.

28.

29.

30.

Cranberry Development Projects. For Cranberry development projects authorized under
the PGP, the following conditions apply:

1. If a cranberry bog is abandoned for any reason, the area must be allowed to convert to
natural wetlands unless an individual permit is obtained from the Corps of Engineers
allowing the discharge of fill for an alternate use.

2. No stream diversion shall be allowed under this permit.

No impoundment of perennial streams shall be allowed under this permit.

4. The project shall be designed and constructed to not cause flood damage on adjacent
properties.

(O8]

Inspections. The permittee shall permit the District Engineer or his authorized
representative(s) to make periodic inspections at any time deemed necessary in order to
ensure that the work is being performed in accordance with the terms and conditions of this
permit. The District Engineer may also require post-construction engineering drawings for
completed work, and post-dredging survey drawings for any dredging work. To facilitate
these inspections, the attached work notification form should be filled out and
returned to the Corps for all Category II projects.

Maintenance. The permittee shall maintain the work or structures authorized herein in
good condition, including maintenance, to ensure public safety. Dredging projects: note
that this does not include maintenance of dredging projects. Maintenance dredging is
subject to the review thresholds described on the attached DEFINITION OF
CATEGORIES sheets and/or any conditions included in a written Corps authorization.

Property Rights. This permit does not convey any property rights, either in real estate or
material, or any exclusive privileges, nor does it authorize any injury to property or
invasion of rights or any infringement of federal, state, or local laws or regulations. If
property associated with work authorized by the PGP is sold, the PGP authorization
is automatically transferred to the new property owner. The new property owner
should provide this information to the Corps in writing. No acknowledgement from
the Corps is necessary.

Modification, Suspension, and Revocation. This permit may be either modified,
suspended, or revoked, in whole or in part, pursuant to the policies and procedures of 33
CFR 325.7 and any such action shall not be the basis for any claim for damages against the
United States.

Restoration. The permittee, upon receipt of a notice of revocation of authorization under
this permit, shall restore the wetland or waterway to its former condition without expense
to the United States and as directed by the Secretary of the Army or his authorized
representative. If the permittee fails to comply with such a directive, the Secretary or his
designee may restore the wetland or waterway to its former condition, by contract or
otherwise, and recover the cost from the permittee.
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31.

32.

33.

34.

35.

Special Conditions. The Corps, independently or at the request of the Federal Resource
Agencies, may impose other special conditions on a project authorized pursuant to this
general permit that are determined necessary to minimize adverse environmental effects or
based on any other factor of the public interest. Failure to comply with all conditions of the
authorization, including special conditions, will constitute a permit violation and may
subject the permittee to criminal, civil, or administrative penalties or restoration.

False or Incomplete Information. If the Corps makes a determination regarding the
eligibility of a project under this permit and subsequently discovers that it has relied on
false, incomplete, or inaccurate information provided by the permittee, the permit shall not
be valid and the government may institute appropriate legal proceedings.

Abandonment. If the permittee decides to abandon the activity authorized under this
general permit, unless such abandonment is merely the transfer of property to a third party,
he/she must restore the area to the satisfaction of the District Engineer.

Enforcement cases. This general permit does not apply to any existing or proposed
activity in Corps jurisdiction associated with an on-going Corps of Engineers or
Environmental Protection Agency enforcement action until such time as the enforcement
action is resolved or the Corps determines that the activity may proceed independently
without compromising the enforcement action. The Corps may choose not to accept
applications or issue permits to any applicant with outstanding violations.

Emergency situations. This PGP can be used to authorize the repair, rehabilitation, or
replacement of those structures destroyed by storms, floods, fire or other discrete
unexpected and catastrophic event. In such situations and if the work exceeds Category I
limitations, if applicant applies to the Corps within 30 days of the event, the Corps will
attempt to contact the resource agencies for their approvals but, if unable to contact them,
will issue an emergency permit and review them after-the-fact with the agencies at the next
joint processing meeting. Proposed work submitted more than 30 days after the emergency
will go through the standard PGP procedures.

DURATION OF AUTHORIZATION/GRANDFATHERING:

36.

Duration of Authorization. Activities authorized under this general permit that have
commenced (i.e., are under construction) or are under contract to commence in reliance
upon this authorization will remain authorized provided the activity is completed within
twelve months of the date of the general permit's expiration, modification, or revocation,
unless discretionary authority has been exercised on a case-by-case basis to modify,
suspend, or revoke the authorization in accordance with 33 CFR 325.2 (e)(2). Activities
completed under the authorization of the general permit that was in effect at the time the
activity was completed will continue to be authorized by the general permit.
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37. Previously Authorized Activities.

(a) Activities which have commenced (i.e., are under construction or are under contract to
commence) prior to the issuance date of this general permit, in reliance upon the terms
and conditions of the non-reporting category of the previous Maine PGP shall remain
authorized provided the activity is completed within twelve months of the date of
issuance of this general permit, unless discretionary authority has been exercised on a
case-by-case basis to modify, suspend, or revoke the authorization in accordance with
special condition 4. The applicant must be able to document to the Corps satisfaction
that the project was under construction or contract by the appropriate date.

(b) Projects that have received written verification or approval from the Corps, based on
applications made to the Corps prior to issuance of this general permit, for the previous
Maine SPGP and PGP, Nationwide permits, regional general permits, or letters of
permission shall remain authorized as specified in each authorization.

(c) This general permit does not affect activities authorized pursuant to 33 CFR Part 330.3
(activities occurring before certain dates).

{PRIVATE}DISTRICT DATE
ENGINEER
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CONTACTS FOR MAINE PROGRAMMATIC GENERAL PERMIT:

U.S. Army Corps of Engineers
Maine Project Office

675 Western Avenue #3
Manchester, Maine 04351
207-623-8367

Fax # 207-623-8206

Federal Endangered Species
U.S. Fish and Wildlife Service
Maine Field Office

1033 South Main Street

Old Town, Maine 04468
207-827-5938

Fax # 207-827-6099

Wild and Scenic Rivers
National Park Service
North Atlantic Region
15 State Street

Boston, MA 02109
617-223-5203

Maine Historic Preservation Commission
55 Capitol Street

State House Station 65

Augusta, Maine 04333

207-287-2132

Fax # 207-287-2335

Aroostook Band of Micmacs
P.O. Box 772

Presque Isle, Maine 04769
207-764-1972

Fax # 207-764-7667

Passamaquoddy Tribe of Indians
Pleasant Point Reservation

Attn: Tribal Council

P.O. Box 343

Perry, Maine 04667
207-853-2600

Fax # 207-853-6039
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Federal Endangered Species and Essential
Fish Habitat

National Marine Fisheries Service

One Blackburn Drive

Gloucester, Massachusetts 01939
978-281-9102

Fax # 978-281-9301

Houlton Band of Maliseet Indians

Attn: Brenda Commander, Tribal Chief
Route 3 — Box 450

Houlton, Maine 04730

207-532-4273

Fax # 207-532-2660

Passamaquoddy Tribe of Indians
Indian Township Reservation
Attn: Donald Soctomah

P.O. Box 301

Princeton, Maine 04668
207-796-2301

Fax # 207-796-5256

Penobscot Indian Nation

Richard Hamilton, Chief
6 River Road

Indian Island Reservation
Old Town, Maine 04468

(207) 827-7776

Fax # 207-827-1137



Maine Department of Environmental Protection
(For State Permits and Water Quality
Certifications)

Natural Resources Division

Bureau of Land and Water Quality Control
State House Station 17

Augusta, Maine 04333

207-287-2111

Eastern Maine Regional Office
106 Hogan Road

Bangor, Maine 04401
207-941-4570

Maine Land Use Regulation Commission (LURC)
offices

22 State House Station

Augusta, ME 04333-0022

207-287-2631

800-452-8711 (call to obtain appropriate LURC
office)

Fax # 207-287-7439

Lakeview Drive

P.O. Box 1107
Greenville, ME 04441
207-695-2466

Fax # 207-695-2380

(For CZM Determinations)
State Planning Office
Coastal Program

184 State Street

State House Station 38
Augusta, Maine 04333
207-287-1009

(For Submerged Lands Leases)
Maine Department of Conservation
Bureau of Parks and Lands

22 State House Station
207-287-3061
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Southern Maine Regional Office
312 Canco Road

Portland, Maine 04103
201-822-6300

Northern Maine Regional Office
1235 Central Drive

Skyway Park

Presque Isle, Maine 04769
207-764-0477

45 Radar Road

Ashland, ME 04732-3600
207-435-7963

Fax # 207-435-7184

191 Main Street

East Millinocket, ME 04430
207-746-2244

Fax # 207-746-2243

Maine Department of Marine Resources

(For Aquaculture Leases)
McKown Point

Boothbay Harbor, Maine 04575
207-633-9500
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PROSPECT-VERONA

ROUTE 1/ PENOBSCOT RIVER BRIDGE
PIN 7965.51

February 26, 2004

SPECIAL PROVISION
SECTION 105
GENERAL SCOPE OF WORK
(Construction Surveying)

Subsection 105.6.2 Contractor Provided Services of the Standard Specifications
change the first paragraph by the addition of the following as the second sentence.

“The Contractor is also responsible for providing construction centerline, or close
reference points, for all Utility Facilities relocations and adjustments as necessary to
complete the Work.”
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WORK START NOTIFICATION FORM

(Minimum Notice: Two Weeks before Work Begins)

MAIL TO: U.S. Army Corps of Engineers, New England District
Regulatory Branch
Policy Analysis/Technical Support Section
696 Virginia Road
Concord, Massachusetts 01742-2751

A Corps of Engineers Permit (No. ) was issued to the permittee. The permit authorized the
permittee to

The people (e.g., contractor) listed below will do the work, and they understand the permit's conditions
and limitations.

PLEASE PRINT OR TYPE

Name of Person/Firm:

Business Address:

Telephone Number: | ) ( )

Proposed Work Dates: Start: Finish:

PERMITTEE'S SIGNATURE: DATE:

PRINTED NAME: TITLE:

FOR USE BY THE CORPS OF ENGINEERS

PM: Submittals Required:

Inspection Recommendation:

9/29/00



MITIGATION WORK-START NOTIFICATION FORM
(Minimum Notice: Two Weeks Before Mitigation Work Begins)

sk sk s sk sfe e sk sk sk sk sk sfe e sk sk sk sk sk sfe e sk sk sk sk sk sfe e sk sk sk sk sk sfe e ske sk sk sk sk sfe e sk sk sk sk sk sfe e sk sk sk sk sk sfe e sk sk sk sk sk sfe e sk sk sk sk sk sfeosie sk sk sk sk sk st skeoskeosk sk skokesk

MAIL TO:  U.S Army Corps of Engineers, New England District
Regulatory Branch
Policy Analysis/Technical Support Section
696 Virginia Road
Concord, Massachusetts 01742-2751

sk sk s sk s st sk sk sk s sk s e sk sk sk sfeoske s st sk sk sk sfeoske s st sk sk sk s sk s e sk sk sk s sk sfeosie sk sk sk s sk st sk sk sk s sk s sie sk sk sk s sk seosie sk sk sk sfeosie s st s sk sk sfeoske st sk skeosk sk skokesk

Corps of Engineers Permit No. ( ) was issued to [insert name of permittee]. The permit
authorized the permittee to [insert brief description of the authorized work and location].

The permit required compensatory mitigation. [Briefly describe the requirements, including, if
applicable, submitting a final mitigation plan and monitoring reports.]

Those listed below will do the mitigation, including monitoring and remediation if required. They
understand the requirements of the permit and the mitigation and monitoring plan.

PLEASE PRINT OR TYPE

Environmental Mitigation
Consultant/Scientist Contractor
Name of Person/Firm:
Business Address:
Telephone Number: () « )
Proposed Mitigation Work Dates: Start Finish
PERMITTEE'S SIGNATURE: DATE:
PRINTED NAME: TITLE:

Corps PMs:

9/29/00
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Chapter 305: PERMIT BY RULE Section 11
State Transportation Facilities

1.

Introduction. A "permit by rule" or "PBR", when approved by the Department of Environmental
Protection (DEP), is an approval for an activity that requires a permit under the Natural Resources
Protection Act (NRPA). Only those activities described in this chapter may proceed under the PBR
process. A PBR activity will not significantly affect the environment if carried out in accordance with
this chapter, and generally has less of an impact on the environment than an activity requiring an
individual permit. A PBR satisfies the Natural Resources Protection Act (NRPA) permit requirement
and Water Quality Certification requirement.

If a proposed activity is not described in this chapter, or will not be conducted in accordance with the
standards of this chapter, the applicant must obtain an individual permit prior to beginning the

activity.

A. Location of activity. The location of an activity may affect whether an activity qualifies for PBR,
and whether review by the Department of Inland Fisheries and Wildlife is required.

(1)

2)

Type of resource. For some types of activities, the availability of a PBR is affected by the
type of natural resource in or adjacent to which the activity is proposed. For example, an
applicant proposing an activity consisting of "Movement of rocks or vegetation" may receive
a PBR only if the activity will take place in a great pond, river, stream or brook. Limitations
concerning the location of activities are addressed in the "Applicability" provision in each
section of this chapter.

Essential habitat. Essential habitats include areas critical to the survival of threatened and
endangered species such as the bald eagle, least tern, roseate tern, and piping plover. If the
activity is located in essential habitat, such as near an eagle nesting site, a PBR is only
available if the applicant obtains written approval from the Department of Inland Fisheries
and Wildlife (IF&W). This approval from IF&W must be submitted to the DEP with the PBR
notification form, and the applicant must follow any conditions stated in the IF&W approval.

NOTE:

Maps showing areas of essential habitat are available from the Department of Inland Fisheries
and Wildlife regional headquarters, municipal offices, the Land Use Regulation Commission
(for unorganized territories) and DEP regional offices. If the activity is located in essential
habitat, IF&W must be contacted to request and obtain a "certification of review and
approval".

B. Notification. The applicant must file notice of the activity with the DEP prior to beginning work
on the activity. The notification must be on a form provided by the DEP and must include any
submissions required in this chapter. The applicant must keep a copy to serve as the permit.

The notification form must be sent to the DEP by certified mail (return receipt requested), or hand
delivered to the DEP and date stamped by the department.
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C. Effective period

(1)

2)

Beginning of period. The PBR becomes effective 14 calendar days after the DEP receives the
notification form, unless the DEP approves or denies the PBR prior to that date. If the DEP
does not speak with or write to the applicant within this 14 day period regarding the PBR
notification, the applicant may proceed to carry out the activity.

There are three exceptions regarding the effective date of an approved PBR:

(a) Activities listed in Section 10 (Stream crossings) occurring in association with forest
management are exempt from the 14 day waiting period.

(b) Activities listed in Section 2 (Soil disturbance) and Section 10 (Stream crossings)
performed or supervised by individuals currently certified in erosion control practices by
the DEP are exempt from the 14 day waiting period. To be certified in erosion control
practices, an individual must successfully complete all course requirements of the
Voluntary Contractor Certification Program administered by the DEP's Nonpoint Source
Training and Resource Center.

(c) Activities that are part of a larger project requiring a permit under the Site Location of
Development or the Storm Water Management Acts may not proceed until any required
permit under those laws is obtained.

NOTE: Activities that are part of a larger project may require other permits from the DEP
also. These other laws may prohibit the start of construction of any part of the project
unless a permit under that law is obtained. In these cases, while not a violation of this
rule, starting work on a PBR approved activity would be a violation of those other
applicable laws.

End of period. The PBR is generally effective for 2 years from the date of approval, except
that a PBR for "Replacement of structures" under Section 4 is effective for 3 years.

NOTE:

Activities that qualify under this chapter may need to meet other local, state and federal
requirements. Examples -- (1) If an activity extends below the low water line of a lake,
coastal wetland or international boundary water, the applicant should contact the Bureau of
Parks and Lands (287-3061) concerning possible lease or easement requirements, or (2) If an
activity will involve work below the mean high water line in navigable waters of the United
States, the applicant should contact the Army Corps of Engineers (623-8367).

D. Discretionary authority. Notwithstanding compliance with the PBR applicability requirements
and standards set forth in this chapter, the DEP may require an individual permit application to be
filed in any case where credible evidence indicates that the activity:

(1)
2)
3)

May violate the standards of the NRPA (38 M.R.S.A. Section 480-D);
Could lead to significant environmental impacts, including cumulative impacts; or

Could adversely impact a resource of special concern.

Chapter 305: Permit By Rule
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If an individual permit is required pursuant to this subsection, the DEP shall notify the applicant
in writing within the 14 calendar day waiting period described in sub-section (C) above. When
the DEP notifies an applicant than an individual permit is required, no work may be conducted
unless and until the individual permit is obtained.

Violations. A violation of law occurs when a person, or his or her agent, performs or causes to be
performed any activity subject to the NRPA without first obtaining a permit from the DEP, or
acts contrary to the provisions of a permit. The person, his or her agent, or both, may be held
responsible for the violation. Commonly, the "person” is the landowner, and the "agent" is the
contractor carrying out the activity. A violation occurs when:

(1) An activity occurs that is not allowed under PBR, whether or not a PBR notification form has
been filed with and/or approved by the DEP;

(2) An activity occurs that is allowed under PBR, but a PBR for the activity has not become
effective prior to the beginning of the activity; or

(3) An activity occurs that is allowed under PBR and a PBR for the activity is in effect, but the
standards specified in this chapter are not met.

See the "applicability" provision under each activity for rules concerning what activities are
allowed under PBR. A PBR is only valid for the person listed on the notification form, or for
his or her agent.

Each day that a violation occurs or continues is considered a separate offense. Violations are
subject to criminal penalties and civil penalties of not less than $100 nor more than $10,000
for each day of that violation (38 M.R.S.A. Section 349).

NOTE: A local Code Enforcement Officer (CEO) may take enforcement action for a violation of the

Natural Resources Protection Act if he or she is authorized to represent a municipality in
District Court, and he or she has been certified as familiar with court procedures, 30-A
M.R.S.A. Section 4452(7).

Chapter 305: Permit By Rule
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Chapter 305 Section 11

State transportation facilities

A. Applicability

(1)

2)

This section applies to the maintenance, repair, reconstruction, rehabilitation, replacement or
minor construction of a State Transportation Facility carried out by, or under the authority of,
the Maine Department of Transportation or the Maine Turnpike Authority, including any
testing or preconstruction engineering, and associated technical support services.

This section does not apply to an activity within a coastal sand dune system.

NOTE: The construction of a transportation facility other than roads and associated facilities may be

subject to the Storm Water Management Law, 38 M.R.S.A. Section 420-D.

B.

Standards

(1)

2)

3)

4)

)

(6)

(7

Photographs of the area to be altered by the activity must be taken before work on the site
begins. The photographs must be kept on file and be made available at the request of the
DEP.

The activity must be reviewed by the Department of Inland Fisheries and Wildlife, the
Department of Marine Resources, the Atlantic Salmon Authority, and the DEP's Division of
Environmental Assessment prior to the notification being filed with the DEP. The activity
must be performed according to any recommendations from these authorities.

The activity must be performed in accordance with erosion control measures conforming with
the State of Maine Department of Transportation Standard Specifications for Highways and
Bridges Revision of April 1995 and with the Department of Transportation's Best
Management Practices for Erosion and Sediment Control, September 1997.

NOTE: Guidance on the use of erosion control best management practices can be obtained
from the on site Construction Manager.

Alignment changes may not exceed a distance of 200 feet between the old and new center
lines in any natural resource.

The activity may not alter more than 300 feet of shoreline (both shores added together) within
a mile stretch of any river, stream or brook, including any bridge width or length of culvert.

The activity may not alter more than 150 feet of shoreline (both shores added together) within
a mile stretch of any outstanding river segment identified in 38 M.R.S.A. 480-P, including
any bridge width or length of culvert.

The activity must minimize wetland intrusion. The activity is exempt from the provisions of
Chapter 310, the Wetland Protection Rules, if the activity alters less than 15,000 square feet
of natural resources per mile of roadway (centerline measurement) provided that the
following impacts are not exceeded within the 15,000 square foot area:

Chapter 305: Permit By Rule
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(a) 1,000 square feet of coastal wetland consisting of salt tolerant vegetation or shellfish
habitat; or

(b) 5,000 square feet of coastal wetland not containing salt tolerant vegetation or shellfish
habitat; or

(c) 1,000 square feet of a great pond.

All other activities must be performed in compliance with all sections of Chapter 310, the
Wetland Protection Rules, except 310.2(C), 5(A), 9(1), 9(B) and 9(C).

(8) The activity may not permanently block any fish passage in any watercourse containing fish.
The applicant must improve passage beyond what restriction may already exist unless the
Department of Inland Fisheries and Wildlife, the Department of Marine Resources, the
Atlantic Salmon Authority and the DEP's Division of Environmental Assessment concur that
the improvement is not necessary.

(9) Rocks may not be removed from below the normal high water line of any coastal wetland,
freshwater wetland, great pond, river, stream or brook except to the minimum extent
necessary for completion of work within the limits of construction.

(10) If work is performed in a river, stream or brook that is less than three feet deep at the time
and location of the activity, with the exception of culvert installation, the applicant must
divert flow away from the activity while work is in progress.

(a) Diversion may be accomplished by the use of stable, inert material. No more than two
thirds (2/3) of stream width may be diverted at one time.

(b) Any material used to divert water flow must be completely removed upon completion of
the activity, and the stream bottom must be restored to its original condition.

(c) A pump may be operated, where necessary, for a temporary diversion. The pump outlet
must be located and operated such that erosion or the discharge of sediment to the water
is prevented.

NOTE: Guidance on the appropriate location of a diversion and materials which should be used for a
stream diversion can be obtained from the on site Construction Manager.

(11) Wheeled or tracked equipment may not operate in the water. Equipment operating on the
shore may reach into the water with a bucket or similar extension. Equipment may cross
streams on rock, gravel or ledge bottom.

(12) All wheeled or tracked equipment that must travel or work in a vegetated wetland area must
travel and work on mats or platforms.

(13) Any debris or excavated material must be stockpiled either outside the wetland or on mats or
platforms. Hay bales or silt fence must be used, where necessary, to prevent sedimentation.
Any debris generated during the activity must be prevented from washing downstream and
must be removed from the wetland or water body. Disposal of debris must be in conformance

Chapter 305: Permit By Rule
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with the Maine Hazardous Waste, Septage and Solid Waste Management Act, 38 M.R.S.A.
Section 1301 et seq.

(14) Work below the normal high water line of a great pond, river, stream or brook must be done
at low water except for emergency work or work agreed to by the resource agencies listed in
paragraph 2 above. Measures, such as a silt boom or staked fencing, must be employed to
reduce and isolate turbidity.

(15) Perimeter controls must be installed before the work starts. Disturbance of natural resources
beyond the construction limits shown on the plans is not allowed under this rule.

NOTE: Guidance on the location of construction limits can be obtained from the on site Construction
Manager.

(16) The use of untreated lumber is preferred. Lumber pressure treated with chromated copper
arsenate (CCA) may be used, provided it is cured on dry land in a manner that exposes all
surfaces to the air for a period of at least 21 days prior to construction. Wood treated with
creosote or pentachlorophenol may not be used where it will contact water.

(17) A temporary road for equipment access must be constructed of crushed stone, blasted ledge,
or similar materials that will not cause sedimentation or restrict fish passage. Such roads must
be completely removed at the completion of the activity. In addition, any such temporary
roads which are in rivers, streams or brooks, must allow for a passage of stormwater flows
associated with a 10-year storm.

(18) Soil may not be disturbed during any period when soils are saturated due to rain or snow
melt, except as necessary to protect work in progress or as required for bridge maintenance
activities. Areas where soils are saturated (i.e. water drips from the soil when squeezed by
hand, or the soil is capable of being rolled into a rod 1/8th inch in diameter that does not
crumble) must be immediately mulched if they are disturbed.

(19) Disturbed soil must be protected within one week from the time it was last actively worked,
and prior to any storm event, using temporary or permanent measures such as the placement
of riprap, sod, mulch, erosion control blankets, or other comparable measures.

(20) Hay bale or straw mulch, where used, must be applied at a rate of at least one bale per 500
square feet (1 to 2 tons per acre).

(21) If mulch is likely to be moved because of steep slopes or wind exposure, it must be anchored
with netting, peg and twine, binder or other suitable method and must be maintained until a
catch of vegetation is established over the entire disturbed area.

(22) In addition to the placement of riprap, sod, erosion control blankets or mulch, additional
steps must be taken where necessary to prevent sedimentation of the water Evidence of
sedimentation includes visible sheet, rill or gully erosion, discoloration of water by suspended
particles and/or slumping of banks. Silt fences, staked hay bales and other sedimentation
control measures, where planned for, must be in place prior to the commencement of an
activity, but must also be installed whenever necessary to prevent erosion and sedimentation.

Chapter 305: Permit By Rule
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NOTE: Guidance on the location and proper installation of erosion control measures can be obtained
from the on site Construction Manager.

(23) Temporary erosion control measures must be maintained and inspected weekly until the site
is permanently stabilized with vegetation or other permanent control measures. Erosion
control measures must also be inspected immediately prior to and following storms.

(24) Permanent erosion control measures protecting all disturbed areas must be implemented
within 30 days from the time the areas were last actively worked, or for fall and winter
activities by the following June 15, except where precluded by the type of activity (e.g.
riprap, road surfaces, etc.). The permanent erosion control measures must be maintained.

(25) The applicant shall immediately take appropriate measures to prevent erosion or
sedimentation from occurring or to correct any existing problems, regardless of the time of
year.

(26) Non-native species may not be planted in restored areas.

(27) Disposal of debris must be in conformance with Maine Hazardous Waste, Septage and Solid
Waste Management Act, 38 M.R.S.A. Sections 1301 et seq.

(28) Disturbance of vegetation must be avoided, if possible. Where vegetation is disturbed
outside of the area covered by any road or structure construction, it must be reestablished
immediately upon completion of the activity and must be maintained.

(29) A vegetated area at least 25 feet wide must be established and maintained between any new
stormwater outfall structure and the high water line of any open water body. A velocity
reducing structure must be constructed at the outlet of the stormwater outfall that will create
sheet flow of stormwater, and prevent erosion of soil within the vegetated buffer. If the 25
foot vegetated buffer is not practicable, the applicant must explain the reason for a lesser
setback in writing. Approval from the DEP must be in writing and any recommendations
must be incorporated into the activity.

C. Definitions. The following terms, as used in this chapter, have the following meanings, unless the
context indicates otherwise:

(1) Diversion. A rerouting of a river, stream or brook to a location outside of its established
channel.

(2) Fill. a. (verb) To put into or upon, supply to, or allow to enter a water body or wetland any
earth, rock, gravel, sand, silt, clay, peat, or debris; b. (noun) Material, other than structures,
placed in or immediately adjacent to a wetland or water body.

(3) Floodplain wetlands. Freshwater wetlands that are inundated with flood water during a 100-
year flood event based on flood insurance maps produced by the Federal Emergency Agency
or other site specific information.

(4) Riprap. Rocks that are fit into place, usually without mortar, on a slope as defined in the State
of Maine, Department of Transportation, Standard Specifications for Highway and Bridges,
revision of April 1995.

Chapter 305: Permit By Rule
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